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PURPOSE 

This report is intended to inform Councillors of the updates to the East 
Lothian Council COVID 19 Recovery and Renewal Framework as 
contained within Version 1.10, dated 18 October 2021.  

RECOMMENDATIONS 

Councillors are asked to note the report and supporting Framework 
Document Version 1.10, as formally approved by the Multiagency 
Recovery & Renewal Coordinating Group on 18 October 2021.  

Councillors are asked to note that following Council approval of the East 
Lothian Recovery Plan on 16 November 2021, the MARRCG has been 
stood down. Accordingly, this will be the final updated version of the 
Recovery Framework lodged in the Members Library. Moving forward the 
status of the East Lothian Recovery Plan will be reported to Council 
periodically. The Recovery Plan will be dynamic and under constant 
review, any non-material changes to the plan will be reported through the 
Members' Library service. More significant changes will be reported 
to Council for approval. 

BACKGROUND 

Version 1.0 of the East Lothian Council COVID 19 Recovery and Renewal 
Framework Document was published in the Members’ Library on 1 June 
2020, having received formal approval from the Chief Executive and 
subsequent support from the members of the Multiagency Recovery and 
Renewal Coordinating Group (MARRCG) at their inaugural meeting on 12 
June 2020. 

Subsequent versions of the report received MARRCG approval on 10 July 
2020, 7 September 2020, 5 October 2020, 30 November 2020, 18 January 
2021, 15 March 2021, 17 May 2021, 19 July 2021, and 27 September 



2021, and were lodged in the publicly-available section of the Members’ 
Library.  

3.3 The Framework was designed to be a flexible and responsive document, 
and was published in a number of different iterations as the five Key 
Activity Areas progressed through response, recovery and renewal. 
Framework Version 1.10 is attached as Appendix 1. 

3.4 Version 1.10 of the Framework takes the same format as the previously 
published versions, including a set of strategic aims and objectives, and 
sets of Action Cards for the five key areas of the community and business 
in East Lothian that have been most affected by COVID 19. 

3.5 For ease of navigation, the author can advise that the following Action 
Cards have been updated/refreshed for publication in Framework Version 
1.10: 

 Appendix D: Recovery and Renewal Coordinating Group Action
Card;

 Appendix J:  Environment & Infrastructure Action Card; and

3.6 Upon the publication of Framework Version 1.0, a commitment was made 
to provide Elected Members with regular progress reports throughout the 
recovery phrase. This report and attached appendix provides an update 
as to the progress of the Key Activity Areas.  

3.7 At its meeting of 16 November 2021, East Lothian Council approved the 
Recovery & Renewal Plan and agreed the MARRCG be stood down. A 
multi-agency approach will be maintained by delivering the Plan and the 
actions contained therein, alongside monitoring the results of those 
actions, through the East Lothian Partnership (ELP). The ELP Governance 
Board, chaired by the Council’s Chief Executive, will provide oversight of 
the required multi-agency activity that will deliver the Recovery Plan 
outcomes through its individual partnership forums. 

3.8 The Council will still retain the lead role in this activity. The Executive 
Director of Place will continue to be the ELC Silver for Recovery supported 
by the Head of Council Resources as ELC Bronze. ELC Silver will continue 
to chair the internal council officer group for Recovery, co-ordinating 
activity and reporting arrangements between the Partnership and the 
Council. The status of the delivery of the plan will be reported to Council 
periodically. 

3.9 To ensure that the actions identified are appropriate and effective, this Plan 
will remain dynamic, flexible and under constant review, any non-material 
changes to the Plan will be reported timeously through the Members 
Library Service. More significant changes would be reported to Council for 
approval. This will ensure that East Lothian’s recovery and renewal will 
reflect operational, community and staffing need and can adjust to 
emerging national policy and guidance, financial and economic recovery. 



 

 

4 POLICY IMPLICATIONS 

4.1 There are no direct policy implications associated with the report 
recommendation, although it is anticipated that recovery and renewal 
activity may result in significant policy alterations for both the council and 
other stakeholders. Any such policy implications will be subject to the 
appropriate governance and approval arrangements of each organisation.  

 

5  INTEGRATED IMPACT ASSESSMENT 

5.1   The subject of this report will have significant impacts upon equality, the 
environment and economy and although there are no direct implications 
associated with the report recommendation, impact assessment will be 
major feature of the work undertaken by the five Key Activity Areas. 

 

6 RESOURCE IMPLICATIONS 

6.1 Financial – although there will potentially be very significant resource 
implications for all key stakeholders and organisations involved in 
recovery, there are no direct financial implications at this stage. 

6.2 Personnel – there are no direct implications associated with this report. 

6.3 Other – there will be significant resource implications supporting the many 
aspects of recovery and renewal work outlined in the RRCG Framework 
and, where possible, these will be contained within existing approved 
budgets and staffing levels.  

 

7 BACKGROUND PAPERS  

7.1 Preparing Scotland – Recovering from Emergencies in Scotland: Scottish 
Government – November 2017 

7.2 Terms of Reference (ToR) for the East Lothian Recovery and Renewal 
Coordination Group – pub. Members’ Library, 1 June 2020 
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1. COVID 19 Recovery and Renewal Introduction 
 

Recovery is the process of rebuilding, restoring and rehabilitating a community, including business for the local 
economy, following a disruptive incident. It should be considered from the outset, alongside the council’s internal 
response to any incident. COVID 19 is such a disruptive incident. 
 
Renewal may well be part of this process as it is believed the impacts of COVID 19, in several areas, particularly the 
economy, will be so severe that recovery will not be an option and be replaced with new opportunities new operating 
models and/or replacement initiatives.   
 
Usually, the primary focus of any recovery process is returning communities and businesses back to normality. This 
could and almost certainly will be a ‘new’ normality related to the huge impact COVID 19 has had and will have, on 
communities and business.  
 
The recovery and renewal from COVID 19 will be led by East Lothian Council (ELC), as is normal practice under the Civil 
Contingencies Act 2004 (Contingency Planning) (Scotland) Regulations 2005,supported by partner agencies. This ELC 
COVID 19 Recovery and Renewal Framework provides the basic framework, and key considerations through which the 
council’s recovery and renewal activity should be coordinated. 
 
The illustration below shows how the agencies involved with the response to COVID 19 change to deal with the long-
term recovery and renewal from this virus. It highlights that NHS Lothian were the first agency to become involved 
closely followed by East Lothian Council and of course the communities. Police Scotland are involved with the response 
but they perhaps less directly involved with the recovery and renewal. The Scottish Ambulance Service (SAS) work hand 
in hand almost with NHS Lothian.  It is clear that COVID 19 is unlike the many emergencies ELC deals with. In normal 
circumstances its involvement with the response phase would be a supporting role changing to lead agency for the 
recovery. For COVID 19, East Lothian Council has been involved with the response to the virus from a very early stage 
and will take the lead for the recovery and renewal phase that may last several years. The impact on the council is 
significant. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
Recovery and Renewal from COVID 19 provides an opportunity to include Climate Change as a key activity to allow 
sustainable change to take place in a ‘Green Recovery’ context. 
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2. The Key Principles of Recovery and Renewal 
 

 Successful recovery and renewal is best achieved when early consideration is given, in tandem with incident 
response; 

 The Local Authority assumes the lead for recovery and renewal; Civil Contingencies Act 

 Successful recovery and renewal requires affected communities to be the focus of coordinated activity, and are 
consulted and involved throughout the process; 

 Short, medium and long term objectives for the recovery and renewal process should be set and regularly 
reviewed; 

 Community involvement, involving key stakeholders such as residents, local businesses and community leaders 
in the decision-making process will enhance recovery and renewal; 

 Recovery and renewal arrangements should be flexible to meet the diverse needs of the affected community; 

 Recovery and renewal can offer the opportunity to go beyond a return to normality, and achieve generation and 
long-term economic development for affected communities. For example, with respect to the council’s workforce 
and new ways of working, to deliver some statutory services it may be that such practices offer opportunities 
and benefits; 

 Recovery and Renewal should include the principles of a sustainable and Green Recovery providing the 
opportunity to ‘build back better’; and 

 The recovery and renewal phase of an incident continues until the disruption has been rectified, service delivery 
has returned to normal levels, and the needs of those involved have been met. 

 

 

3. Recovery and Renewal Strategy: COVID 19 
 

Aim 
 
To return East Lothian to normality, or a new normality, with East Lothian Council taking the lead working with partner 
agencies and all other relevant stakeholders.  

 

Key objectives: 
 

 An Impact Assessment (covering impacts on the Economy, Community, Health and Social Care, Education & 
Children’s Services and the Environment & Infrastructure) will be carried out as soon as possible to establish a 
baseline of impacts. This analysis will be regularly updated through the process of recovery and renewal. For 
factors likely to be included in an Impact Assessment, see Appendix A; 

 East Lothian Council and its partner responders will work closely with all stakeholders in the community (including 
residents, community leaders, elected members and businesses) in the recovery and renewal process; 

 Economy, Community, Health and Social Care, Education & Children’s Services and Environment & Infrastructure 
networks will be established and maintained as a priority, drawing upon existing groups where relevant and 
available; 

 A comprehensive framework of support to business will be established in relation to the immediate and longer-
term impacts of COVID 19. 

 Early consideration will be given to the opportunities for long term regeneration and economic recovery and 
renewal of affected communities; 

 Regular communication will be maintained with stakeholders in all key areas. Where appropriate, guidance on 
recovery and renewal will be issued through communication channels such as the council website. 

 Detailed and auditable records of any financial activity will be maintained by East Lothian Council. Available 
funding streams to aid the recovery and renewal process should be utilised where possible. 
 

An exit strategy will be formulated that ensures recovery and renewal actions undertaken are sustainable and 
contribute to the long-term recovery and renewal of affected communities from COVID 19.  
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4. Activation and Governance of the ELC COVID 
19 Recovery and Renewal Coordinating Group 

 
The East Lothian Council (ELC) COVID 19 Recovery and Renewal Coordinating Group (RRCG) was established and 
activated on 2nd April 2020. The RRCG is chaired by Douglas Proudfoot (Silver – Recovery), Executive Director of Place. 
The chair will be supported by Morag Ferguson (Bronze – Recovery), Head of Corporate Support. The RRCG is the 
operational decision-making body for the recovery and renewal process. Tactical decisions will be made by Sharon 
Saunders (Silver - Response), Head of Communities and Partnerships. Strategic decisions will be made by Monica 
Patterson (Gold), Chief Executive of East Lothian Council. 
 
The chair of the ELC RRCG will regularly update Sharon Saunders on specific and general matters of recovery and 
renewal.  The chair of the RRCG will also provide regular updates to the East Lothian Council, Council Management 
Team (CMT). 
 

The structure is displayed in a flowchart as at Appendix B. 

 
Regular meetings of the internal ELC RRCG, as well as monthly meetings of the formal Multiagency RRCG, are now taking 
place. Updates to the Key Activity Area Action Cards are being made on a regular basis and receive formal approval from 
the Multiagency RRCG before being published in the publicly accessible Members’ Library as part of the updated 
versions of this Framework document.  An example Multiagency RRCG meeting agenda is provided at Appendix C.  A 
Recovery and Renewal Coordination Group Action Card showing the initial tasks1 completed by the RRCG can be found 
at Appendix D. 

  

RRCG Membership 
 
Membership of the ELC RRCG will include appropriate representation from all of the organisations deemed relevant to 
the recovery and renewal process. Membership of the RRCG will include representation from: 

 

 East Lothian Council (ELC); 

 East Lothian Health and Social Care Partnership; 

 NHS Lothian;  

 Business and employability links as appropriate; 

 Police Scotland; and 

 Other community groups, agencies and stakeholders as appropriate. 

 

It should be noted that advice and guidance will be sought from the East of Scotland Regional Resilience Partnership (RRP) 
group and the Lothian & Borders (L&B) Local Resilience Partnership (LRP) group. The RRP and LRP will share information 
with, and follow guidance from, the Scottish Strategic Coordination Group (SCG). 

 

The Multiagency RRCG held monthly meetings to oversee Recovery and Renewal. The group will be stood down on 18 
October 2021. Assuming approval from Council on 26 October 2021, the East Lothian Partnership Governance Group will 
oversee Recovery & Renewal going forward. 

 

Elected Members 

 
Elected Members are playing a vital role in the recovery and renewal process. Elected members should be seen as a 
focus for community concerns and have significant knowledge that may prove invaluable in the recovery and renewal 
phase.  
 
An Action Card for Elected Members can be found at Appendix E. 
 
 

                                                
1 Several tasks suggested have already been completed whilst compiling this Framework. 
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5. Key Areas of Recovery and Renewal for    
COVID 19 

 
The process of recovery and renewal has been divided into five key areas, all of which must be addressed in order to 
achieve a successful outcome. 

 
Five Key Areas: 

 

 Economy 
 

This may include: assisting business through the ongoing issues associated with COVID 19 lockdown then re-establishing 
business activity through release of lock down in a phased and incremental fashion; ensuring that national, regional and 
local plans and the work of government, local government, stakeholders and partner agencies are aligned to facilitate 
a strong and healthy recovery and renewal; a need for co-ordinated focus on employability, overseeing job matching 
arrangements and skills sectors ensuring positive employability outcomes and addressing poverty; identifying and 
engaging specifically with key sectors and geographies like our town centres and rural areas ensuring interventions that 
rebuild and renew; utilising technology and data driven innovation to strengthen the local economy and build future 
resilience strengthening future Business Continuity arrangements; and maximising financial assistance and securing 
inward investment.  

 
An up to date Economy ‘Action Card’ can be found at Appendix F. 

 

 Community 
 
This may include: public consultation and involvement in the reconstruction process; Identifying what communities 
require and support they need and indeed what normal will look like (this will cover areas like health, social care, 
Education & Children’s Services covering pre-school, school and FE, housing, re-establishing social infrastructure, 
welfare and psychological care and support for those involved in the incident, etc.); and building on community capacity 
and voluntary/third sector networks and resources to sustain community engagement and cohesion, and to support 
addressing inequality. 
 
The Community Recovery & Renewal Co-Ordinating Group (CRRCG) first met on 30 July 2020. The Group have agreed 
their Terms of Reference and Action Card; see Appendix G.    
 
The CRRCG, informed by feedback from Community Councils and their Resilience Groups, Area Partnerships, Volunteer 
Centre East Lothian, Council services and statutory partners, have agreed a range of recovery actions grouped under 
the themes of: General Community Recovery, Public Health, Living Well, Family Life, Children & Young People and 
Community Life.    

 
An up to date Community ‘Action Card’ can be found in Appendix G. 

 

 Health and Social Care Partnership 
 

This will include re-scoping all provision to provide altered delivery models where clinically/operationally safe and where 
face-to-face contact is no longer the preferred means of communication. In light of this, all direct care will need to be risk 
assessed and appropriate Personal Protective Equipment (PPE) provided. All health and social care provision which does not 
require face-to-face contact will need to be delivered by telephone or video technologies, such as ‘Near Me’, taking into 
account client access to and ability to use technologies. Assessment of needs, vulnerability, and potential high risk situations 
will be assessed and appropriate assurance mechanisms put in place. There will need to be a particular focus on the medium 
to long term assurance for areas covered by public protection. In addition, the commissioned care home and home care 
provision is subject to additional scrutiny and the operational implications of this scrutiny are considered by local oversight 
arrangements. Finally, the realistic operational capacity of all services will need to be considered in light of ‘Test and Protect’ 
and ‘Test and Trace’ arrangements, as appropriate. Alterations to services will have been implemented under emergency 
arrangements, however, medium to long term provision will likely need further engagement. 

 
An up to date Health and Social Care ‘Action Card’ can be found at Appendix H. 
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 Education & Children’s Services 
 
This will include following national advice and building public and community confidence in the reopening of schools 
buildings. It will require close working with parents/carers, children and staff, and broader communities to ensure a 
coordinated response that focuses on the best interests of children, families and staff. Pupils returned to full time 
schooling from August 2020. Positive lessons on the use of digital will be important to build on. Work with partners 
including other council service areas and third sector will be essential to ensure the continued support to families and 
staff. There will be a need for broader support for children, families and staff who may have faced significant hardship 
and trauma and this will require a coordinated approach working with partners including Children’s Services, partners 
in Health and the third sector. 

 
Re-opening of early learning and childcare settings will include working with local authority nursery staff and private 
and voluntary sector providers, including childminders, both in terms of business support and funding arrangements 
and practical advice and guidance. It may include work with national organisations such as the Care Inspectorate and 
Scottish Social Services Council (SSSC).  

 
Strong strategic partnership working will be essential to mitigate the impact of additional disadvantage, inequality, 
deprivation and trauma that the crisis has caused for vulnerable children, young people, and their families. Integrated 
and coordinated responses to understanding and addressing the physical and mental health impacts on vulnerable 
families will be required.  

 
The focus on early and effective intervention and the GIRFEC (Getting it Right for Every Child) response will be critical in 
meeting children’s needs, keeping children included in East Lothian schools and communities.  This was a priority before 
the crisis and will be critical as we move towards recovery. Partner agencies must be ready to meet the increase in 
demand for services while re-focusing on preventive approaches. The development of the new Children’s Strategic 
Partnership Plan 2020-2023 will be the vehicle for ensuring statutory services are targeted at areas of greatest need and 
make best use of collective resources.  

 
An up to date Education & Children’s Services ‘Action Card’ can be found at Appendix I. 
 

 Environment & Infrastructure 
 

This may include Roads, Transportation, Landscape & Amenity Services, Waste Management, Property & Facilities 
Management, Environmental Health, Food Safety, Trading Standards, Animal Safety services, and the Climate Change 
Officer. Impacts from COVID 19 have resulted in less air pollution and reduced greenhouse gas emissions partly due to 
extensive travel restrictions. Other positive impacts have included reduced energy consumption, and increased walking 
and cycling. There are opportunities for a ‘Green Recovery’, to learn lessons from the new ways of working and travelling 
that have arisen due to COVID 19, and support the transition to a low carbon economy and low carbon lifestyles for the 
longer term that will enable us to continue to tackle the Climate Emergency. 

 
An up to date Environment & Infrastructure ‘Action Card’ can be found at Appendix J. 

 
 

Sub-groups 
 

Recovery Coordinating Group Sub-Groups may be established in these areas of activity to facilitate effective 
coordination of these elements of recovery. Action Cards have been produced to assist officers tasked with identifying 
and progressing recovery relating specifically to these themes, and are illustrated in this guidance as stated above. 

 
 

Support for the 5 Key Areas: 
 

• Communications  
 

Providing clear, concise and timely information – in the right place – will be of prime importance to our customers, 
partners and stakeholders. As we progress through recovery and renewal, our audiences will need to be involved and 
engaged with a clear understanding of any changes to service which impact on their lives. Our communications 
channels will need to be agile and adaptable in ensuring information can be cascaded and shared in the most 
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accessible way to all of our customers and stakeholders. Ongoing collaboration with our partners will be required to 
ensure we are mutually supportive and working together to ensure alignment of messaging and information sharing 
on a county-wide basis. 

 
An up to date Communications ‘Action Card’ can be found at Appendix K. 
 
 

 Equalities 
 

The legal requirement to undertake Impact Assessment comes from the Equality Act 2010. This requires us to consider 
the impact of our decisions on those with protected characteristics. The impact of inequality and discrimination is 
complex and can lead to poorer outcomes for those from these groups. 

 
The Equality Act also requires us to actively consider how we can reduce the inequalities of outcome caused by socio-
economic disadvantage when making strategic decisions. This is known as the Fairer Scotland Duty. The work of the 
East Lothian Poverty Commission highlighted that poverty can be a compounding factor in people’s negative 
experiences and lead to significant inequality in health, educational attainment and employment.  

 
East Lothian Council is also a ‘Corporate Parent’. This means that when a child goes into care the council has the 
responsibility to promote the wellbeing of our looked after children. We know that some looked after young people 
do achieve positive outcomes. Unfortunately, for most care experienced young people, the outcomes are much less 
positive and significant under achievement and life chances are largely reduced. 

 
Guidance on carrying out Integrated Impact Assessments is available on the council’s intranet 

 
A multi-agency Poverty Working Group will prepare an action plan to set out the actions that the council and 
Community Planning partners will undertake to mitigate the negative impact of the COVID 19 emergency and 
response on poverty in East Lothian. 
 
An up to date Equalities ‘Action Card’ can be found at Appendix L. 
 

 Council Resources 
  
Providing appropriate support to all key areas will remain critical in ensuring decisions are based on appropriate and 
informed professional advice and support services. Ensuring a coordinated response to recovery will be complex, and 
there is a need for decisions and emerging strategies to be outward looking and cross sector, appreciate and respond 
to associated risks, have in place a sound governance framework which is underpinned by a clear legal framework and 
effective procurement practices. They must also be informed by a clear understanding of the related financial 
implications, maximisation of all available funding streams and leveraging any funding that supports economic 
recovery and our renewal strategies across the county.   Where appropriate, all Recovery and Renewal Key Activities 
will also be supported by professional HR policies and advice as well as technical support and advice from an ICT 
perspective. 

 
An up to date Council Resources ‘Action Card’ can be found at Appendix M. 
 
 

6. Financial Recovery and Renewal 
 
It is essential that, as a consequence of COVID 19, all efforts are made to comprehensively access the full range of 
financial assistance available to East Lothian Council, communities and business  within East Lothian and   that all sectors, 
and organisations within them, ensure that cost implications are properly logged. This will be important for each and 
every organisation with regard to any potential insurance, government or other funding source claim that should be 
made. The importance of well-disciplined and accurate record keeping in this respect cannot be over-stated. 

 

 
 
 

8



20211018 ELC COVID 19 Recovery & Renewal Coordinating Group Framework Version 1.10 

     
 

Government Support 
 
Both UK and Scottish Governments have already mobilised unprecedented levels of financial support in response to the 
COVID 19 crisis and it is anticipated this will continue to extend and evolve over the coming months and even years to 
come. The majority of this funding is not being directed via Local Authorities and there is an imperative that all affected 
organisations seek to maximise any national support that is on offer to help ensure that it has the best possible chance 
to survive and renew. The Bellwin scheme is an established, government-supported discretionary scheme, however, 
the Scottish Government has confirmed that the Bellwin Scheme will not be invoked for COVID 19.  

 
 

7. Handover from Response to Recovery and 
Renewal 

 
To ensure that all agencies are aware of the implications and arrangements for a handover from response to recovery 
and renewal a formal meeting should be held at the earliest stage possible. However, due to the complexities of COVID 
19 it is difficult to say when a handover should take place. NHS Lothian take the lead for COVID 19 response and the 
recovery and renewal process led by the council will most likely continue in tandem with the response to COVID 19 as 
there will not be a clear cut off period as experienced in the majority of emergencies, such as severe flooding or a large 
explosion/fire. 
 
Discussion within the Multiagency RRCG has noted that that local outbreaks or lockdowns would be iterative processes 
that would be likely to be rehearsed and experienced multiple times over the coming period. These would provide 
opportunities for stakeholders to learn from each instance and plan to make improvements for future local outbreaks 
or lockdowns. An additional strategic escalation structure has been established to oversee any emergence of a local 
cluster or second spike in COVID 19 cases. 

 
It should be noted that the potential for handover from response to formal recovery mode is kept under constant 
review.  

 
 
 

8. Ending the Recovery and Renewal Process 
 
The decision to end the recovery and renewal process will be taken by the Chief Executive (Gold) of East Lothian Council 
after advice is provided by the chair of the ELC RRCG Silver - Recovery, Douglas Proudfoot, in consultation with ELC RRCG 
Silver - Response, Sharon Saunders, taking into account the needs of affected stakeholders such as the community and 
businesses. This process should be clearly communicated to partner agencies. However, it may be several years before 
the recovery and renewal process for East Lothian is completed. This Framework envisages review points of 12, 18 and 
24 months where assessment of the status of recovery and renewal would be undertaken. This assessment will inform 
the consideration of any decision to end the process itself. 
 
 
 

9. Evaluation and De-Brief of Recovery and    
Renewal Phase 

 
It is essential that a formal debrief takes place once the recovery and renewal process has been completed. This is 
important to allow information on the multiple aspects of the recovery and renewal process to be shared across the 
many agencies involved in both the recovery and renewal and the response process and to allow agencies to build upon 
any issues that arose and to carry out the necessary reviewing of Frameworks, processes and protocols within the areas 
affected. A final debrief report should be produced, which captures all of the aforementioned issues and addresses 
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them accordingly. 
 
Due to the expected longstanding duration of recovery and renewal, structured debriefs should take place on an interim 
basis, aligned with the key review and assessment milestones as set out in Section 8. Review points of 12, 18, and 24 
months are envisaged, measured from the time recovery began i.e. the formal standing up of the Multiagency Recovery 
and Renewal Coordinating Group in June 2020. 
 
 
 
 

  
    Monica Patterson  

              Chief Executive   
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Appendix A – Impact assessment through to monitoring and evaluation 
Recovery and Renewal 
Step 

Process What it involves Who is Impacted upon 

1 Define the situation ELC RRCG to define the situation and 
decide who should take ‘ownership‘ of 
the recovery and renewal process. Who 
is best placed to lead on recovery and 
renewal for this area? 

Establish a picture of what and who has been affected and 
to what extent. Is it an Economic, Community or 
Environmental situation?  

Economy 
Local business 

Community 
Education & Children’s Services 
Physical Impacts (including individuals’ 
health, housing and financial needs) 
Waste 
Psychological Impacts (personal and 
community) 
Deaths 
Community Cohesion 
Health & Social Care Partnership  

Education & Children’s Services 

Environment & Infrastructure 
Public Health 
Environmental Health 
Food Safety 
Trading Standards 
Public Spaces 

2 Assess the impacts The group assigned to lead on the area 
of recovery and renewal should assess 
all impacts. 

What has been impacted upon? Use data, expert’s advice 
and guidance available. Who has been impacted by what 
and is it ‘recoverable’? Impacts on vulnerable people, 
establishments, business, and the environment must be 
considered.  

3 Identify goals and options The group assigned to lead on the area 
of recovery and renewal should identify 
goals and options and bring these to 
the ELC RWG for agreement. The RWG 
will look at all goals and options to 
ensure they fit in with the overall 
strategy and are achievable. 

Create SMART goals. There must be an emphasis on 
‘achievable’. Is it a goal to return to a previous ‘normality’ 
or to a new position? Engage with interested stakeholders 
such as communities, business etc. dependent on recovery 
and renewal under discussion. 

4 Evaluate options Analysis completed by lead group 
taking all evidence into account. 

Involve all stakeholders including communities in the 
evaluation of recovery and renewal options. Consider cost, 
effectiveness, capacity, timescales, reputational damage 
and public concern. 

5 Decision-making Clear decision-making processes in 
place. 

Stakeholders, including the community, involved must 
agree. Community engagement is key. Decisions must be 
documented. If a decision is made not to progress any 
recommendation this also must be documented.   

6 Implementation of 
Recovery and Renewal 
Strategy 

Follow the East Lothian Council 
Recovery and Renewal framework. 
Have strong reporting programme and 
schedule meetings for updates on 
progress. 

Document rationale for decisions including priority of 
recovery and renewal options. Communicate decisions to 
stakeholders including timescales, costs, and expected 
outcomes. Maintain transparency throughout decision-
making and implementation.  

7 Monitor and evaluate To be confirmed by the ELC RRCG. A long term monitoring programme is needed to evaluate 
the success of the recovery and renewal strategy. Establish 
and agree recovery and renewal milestones with the 
community and other stakeholders. These could be short, 
medium, or long-term targets. 
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Appendix B – ELC Command/Activity Structure for  
COVID 19 Recovery & Renewal Coordinating Group  
 

 
 
 
 

 
 
 
 
 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

 

SILVER (Response) 
One Council COVID 19 

& Concurrent Risks 
Oversight Group 
Sharon Saunders 

GOLD 
Monica Patterson 

SILVER (Recovery) 
ELC COVID 19 

Internal Recovery & Renewal  
Coordinating Group 

Silver/Chair: Douglas Proudfoot 
Bronze: Morag Ferguson 

East Lothian  
COVID 19 

Multiagency Recovery & 
Renewal Coordinating 

Group 
Chair: Douglas Proudfoot 

Sharing Information 
Lothian & Borders Local Resilience Partnership 

(LRP)  

East Lothian Council 
Management Team (CMT) 

ELC Recovery Renewal 
Key Area 

ECONOMY 

ELC Recovery Renewal 
Key Area 

EDUCATION & CHILDREN’S 
SERVICES 

ELC Recovery Renewal 
Key Area 

ENVIRONMENT & 
INFRASTRUCTURE 

ELC Recovery Renewal 
Key Area 

HEALTH & SOCIAL CARE  

ELC Recovery Renewal 
Key Area 

COMMUNITIES 

Support: Communications Support: Council Resources 

 

Elected 
Members 

Support: Equalities 
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Appendix C – Suggested Agenda for Initial/Early Recovery 
& Renewal Coordinating Group Meeting (Multiagency)

Time: [to be inserted] Date: [to be inserted] Venue: [to be inserted]

Attendees: [to be inserted]

1. Introductions 

2. COVID 19 overview 

3. Recovery & Renewal overview 

4. Recovery & Renewal Coordinating Group Strategic Aim and Objectives 

5. Recovery & Renewal Coordinating Group Terms of Reference 

6. Recovery & Renewal Coordinating Group membership (any additional membership) 

7. Requirement to establish Sub-Groups 

8. Impact Assessment tasks for Sub-Groups: 
 Identify concerns in priority order
 Identify actions to be taken as a matter of urgency
 What information is required from incident responders?
 What (if any) additional membership is required on sub-groups?
 What support is required for other Recovery & Renewal sub-groups?

9. Schedule of future RRCG meetings 
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Appendix D – Recovery and Renewal Coordinating Group Action 
Card 
 
The following is an outline of the initial tasks for the Recovery & Renewal Coordinating Group. It 
should be noted that several of these tasks have already been completed. 
 

 
 

Action Task Complete   Date 

1. Confirm appointment of Chair and Depute Chair for sustainability ✓ 02/04/20 

2. Confirm Secretariat ✓ 22/04/20 

3. Agree/endorse terms of reference for Recovery & Renewal 
Coordinating Group 
 

✓ 07/05/20 

4. Agree the ELC COVID 19 Recovery & Renewal Framework including 
the Strategic Aim and Objectives 

 

✓ 20/05/20 

5. Stand up Multiagency Recovery & Renewal Coordinating Group1 
 

✓ 12/06/20 

6. Determine if Recovery & Renewal Sub-Groups need to be established 
and, if so, who will be the Chair of each group2 
 

✓ 12/06/20 

7. Agree reporting mechanisms for the sub-groups3 
 

✓ 12/06/20 

8. Commission/instruct Initial Impact Assessment to establish full 
situational awareness, and agree how the assessment will be 
regularly reviewed4 
 

✓ 12/06/20 

9. Agree communication and reporting protocols between Recovery 

& Renewal Coordinating Group, and Recovery & Renewal Sub-

Group Chairs5 

 

✓ 12/06/20 

10. Strategically oversee the process to ensure the basic principles of 
Recovery & Renewal are met and that the needs of all are considered 
throughout6 
 

✓ 18/10/21 

 

                                                
1 The first meeting of the Multiagency RRCG (MARRCG) took place on 12 June 2020. 
2 It was agreed that there would be five key activity area sub-groups and three support sub-groups with lead 
officers/chairs identified at the MARRCG of 12 June 2020. 
3 All key activity leads and support group leads would report back into the meetings of the MARRCG. 
4 This activity would be led by each of the key activity area sub-groups/chairs. 
5 This would be carried out through a combination of specific document and data repository established on Resilience 
Direct and direct reporting into the MARRCG. 
6 The Multiagency Recovery & Renewal Coordinating Group held monthly meetings to oversee recovery and renewal. 
This group would be stood down on 18 October 2021. Assuming approval from Council on 26 October 2021, the East 
Lothian Partnership Governance Group would oversee recovery and renewal going forward. 

15



Appendix E – Elected Members’ Action Card 

Elected members are playing a vital role in the recovery and renewal process. They are seen as a 
focus for community concerns, and have significant local knowledge that continues to prove 
invaluable to response, recovery and renewal.  

Elected Members are being provided with regular updates on the recovery and renewal process 
through the following channels: 

• Regular reports presented at Council meetings;
• Members’ Briefings on specific topics (e.g. Members’ Briefing on Education, 5 August

2020); and
• Updates to this Framework document, as lodged in the publically-available section of the

Members’ Library.

The actions and tasks listed in the table below are being undertaken by various Elected Members 
on an ongoing basis. 

Action Task 
1. Participate in active workstream roles fulfilling key community and stakeholder linkages 

as appropriate e.g. Connected Economy Group 
2. Provide a focus for community concerns 

3. Identify problems and vulnerabilities in communities that may require priority attention 
and feed this into the relevant Recovery & Renewal Key Activity Area Sub-Group/Lead 
Officer 

4. Utilise knowledge bank of local community representatives and resources 

5. Encourage and support Recovery & Renewal teams coordinating within their community 

6. Enhance local community liaison 

7. Provide visibility and local leadership and where appropriate contact people affected to 
advise and provide reassurance 

8. Consider recommendations from the Recovery & Renewal Coordinating Group on the 
strategic choices including normalisation and regeneration to any affected area 

9. Assist the media in relaying messages to the community (following established policy 
guidelines) 

10. Assist with VIP contacts/visits 

11. Liaise with other elected representatives 

12. Assist and support debrief sessions with the community 

16



Appendix F – Economy Action Card 

THE EAST LOTHIAN CONNECTED ECONOMY PARTNERSHIP – CONNECTED ECONOMY GROUP (CEG) 
Economic Development Strategy strategic goals – sustain and re-grow existing, and support new, BUSINESSES and JOBS 

COVID 19 – Plan for Economic Response, Reset & Restart, Recovery & Renewal. 
Headings of Business, Destination Marketing, Town Centres, Rural and Employability 

Objectives: To identify the key issues affecting businesses and business sectors during and post-COVID 19 outbreak; 
To maximise financial support from UK Government (UKG), Scottish Government (SG), agencies and other funding sources to affected 
businesses and individuals; 
To put in place range of, and promote other, support mechanisms and advice for businesses;  
To promote understanding of an incremental relaxation of COVID 19 restrictions and work across the council and partnership to enable 
businesses to open as quickly and appropriately as possible and to adapt to a ‘new normal’; and 
To reset and raise awareness of East Lothian as a safe visitor destination and secure location for inward investment. 

Impact Assessment Requirement: Data analysis to assess extent of COVID 19 impacts and to aid the targeting of interventions as well as monitoring 
and reviewing outcomes. 

THE EAST LOTHIAN PARTNERSHIP ECONOMIC DEVELOPMENT STRATEGY 2012-22 (Refreshed 2018) 

Strategic goals: 
o BUSINESSES: To increase the number of businesses in East Lothian with growth potential
o JOBS: To increase the proportion of East Lothian residents working in and contributing to East Lothian’s economy

Five strategic objectives: 
o To be the best-connected place in Scotland to set up and grow an innovative business
o To be Scotland’s leading coastal, leisure, and food & drink destination
o To explore and develop regional opportunities to support economic development and to encourage study, work, investment and spend in East

Lothian
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ACTION WHO TIMESCALE RESOURCES ANTICIPATED OUTCOME
Optimised financial support from UKG, SG, agencies and other funding sources to affected businesses and individuals 
helping establish the platform to move forward.
End June 2020. 1460 Business Support Grants totaling £16.4m.  103 Hardship Grants, Newly Self‐Employed and B&B, 
totaling £208,000.  
Scottish Enterprise Pivotal Enterprise Resilience Fund and Creative Tourism & Hospitality Hardship Fund.  Letters of 
support provided to a number of bids.  Full details awaited.  
Over 500 approaches from businesses made to Economic Development with queries and pleas for support.  3861 
unique page views on dedicated business support page to end May 2020.

Develop and update web information for businesses on practices, 
funding and support. Continue business survival advice.

Economic 
Development (ED) 
with partners

From March 
2020, ongoing

Staff team and partner 
input

Widespread awareness of options and opportunities.  3861 unique page views on dedicated business support page to 
end May 2020.  Information and guidance regularly updated in response to feedback and new opportunities.  

Promote available support via networks, social media and web ED with partners From March 
2020, ongoing

Staff team and partner 
input

Widespread awareness of options and opportunities.  Promoted via social media, e‐mail footers, CEG members and 
other networks

Communications – promotion of case studies and examples All  From March 
2020, ongoing

Staff team and partner 
input

Enhanced awareness of opportunities and promotion of service and economy.  Response focused on directing 
businesses to new opportunities and supporting bids. 

1‐1 support to local businesses seeking to diversify or restructure Business Gateway 
(BG)

From March 
2020, ongoing

BG  Options explored and taken forward if feasible.  Fewer Business Gateway growth and start‐up queries although many 
existing businesses seeking help with funding and other options, around 20.  
For influencing and lobbying, identifying gaps in business support.  Collation of evidence and data for Impact 
Assessment ongoing, ELC.  
Issues include not being formal rates payer; rateable value > £25k; director dividends meaning ineligible for support; if 
rates not paid, then no support; no grant for limited companies with no property.  Comment about short window of 
opportunity to apply for Scottish Enterprise schemes.  

Analysis of sectoral implications – e.g. Tourism, Food & Drink, 
Rural, Town Centres

All From April 2020 Staff team and partner 
input

To aid understanding of needs and inform development of any bespoke support and future approach. Establishment of 
4 sub‐groups through Connected Economy Group around Renewal & Recovery – Tourism, Town Centres, 
Employability, Rural.  Wide representation and chaired by CEG member.  Development of bespoke action plans for 
each linking with Economy Action Card.  

TOURISM
Highlight web info to all businesses, including tourism, 
supplemented by Visit Scotland (VS) and Scottish Tourism Alliance 
(STA) guidance

ED/VS From March 2020 
and updated

ED, partners, tourism 
industry groups

Access to funding support and guidance, especially in relation to bookings and cancellations

Intelligence‐gathering via tourism industry groups and other 
networks

ED, VS and partners From April 2020, 
ongoing

Staff team and partner 
input

Engagement ‐ golf, attractions, Food & Drink (F&D), other. Ensuring consistent messaging to business community, 
identifying needs, helping consider options

Ongoing liaison with VS to understand and align with their future 
approach

ED Ongoing ED/VS Ensuring VS approach aligns with Visit East Lothian (VEL), intelligence on future approach and business issues

Marketing of East Lothian as destination post‐COVID 19 ED/VEL From April 2020 Staff team Focus on imagery and destination post‐COVID 19 to retain and enhance awareness of East Lothian
TOWN CENTRES

Engagement with town centre stakeholders/trader 
associations/retail ensuring guidance clear and supporting 
alternative mechanisms, e.g. social distancing, food 
safety/protective services, shop local, social media marketing

ED From April 2020 ED, other council 
services, Connected 
Communities, CEG 
partners

Begin to make most of interest in shop local ethos, ensure clear guidance on operating

Supporting employability for those young people and adults who 
may be experiencing unemployment and/or job uncertainty 

East Lothian Works 
(ELW)

Ongoing ELW, external funding Open for business messaging, continued engagement with young people and adults and with businesses

Establish Triage service to respond to individuals seeking 
employment

ELW Launched May 
2020

ELW with partners Responsive service in line with need

Promotion of Job Matching Service (City Deal project) Capital City 
Partnership

Apr‐20 Integrated Regional 
Employability & Skills 
(IRES) (City Deal)

Promotion to networks and engagement with service

Engagement with other portals and agencies – e.g. My World of 
Work (MWoW), tourism, rural 

ELW Apr‐20 ELW Wider promotion of opportunities and engagement with those promoting job openings

ELW/Education/ 
Edinburgh College

Destination Marketing

Consider transitions/courses/promotion/ links to businesses

Employability

Maximising financial assistance to businesses and individuals and 
securing inward investment

CEG partners From April 2020 Staff team and partner 
input

Intelligence‐gathering of needs of, and implications for, businesses Mid & East Lothian 
Chamber of 
Commerce (MELCC) 
for CEG, all partners

From April 2020 Staff team and partner 
input

Business

Planning for the senior phase in secondary and whether work with 
partners, training providers and access to college will be possible 

Apr‐20 ELW/ Education 
Schools/Edinburgh 
College
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ACTION WHO TIMESCALE RESOURCES ANTICIPATED OUTCOME
Regular meetings of the Connected Economy Group to monitor 
progress and new members and expertise brought in when 
appropriate

Partners Ongoing ELC, partners To ensure CEG members are fully informed about the implications and consequences and can use 
partnership approach to address issues

Establishment of four Recovery Sub‐Groups chaired by CEG 
members and involving CEG and others ‐ Tourism, Town Centres, 
Employability, Rural

Partners From June 2020 CEG and partners To ensure that recovery measures are informed by business need

Continue engagement with businesses and industry groups and 
ensure communication and information clear as to restart (likely 
to be incremental release of lockdown arrangements with 
differing sectoral impacts)

CEG, ELC, partners Ongoing ELC, partners To ensure businesses are clear as to operating protocols. To ensure that CEG members are aware of 
business needs and concerns. To encourage businesses to feedback.  Revamped council web pages 
focusing on business recovery developed end June 2020, regularly updated and feedback and 
queries encouraged.

Raise awareness of importance of Business Continuity Planning ELC Ongoing ELC To promote BCP and provide training/support where required
Business Gateway start‐up service  ‐ identify demand for new 
types of businesses

BG Ongoing BG To assess types of businesses starting up and use this intelligence for planning and lobbying 
purposes

Additional resources to support Tourism Recovery ELC July‐October 2020 Additional one full‐time equivalent member of 
staff Existing Project Officers to lead on tourism recovery measures and policy

Develop (restart) marketing plan for East Lothian and support 
development of town/community marketing approaches

ELC/VEL June 2020 onwards ELC/VEL Develop appropriate marketing campaign for East Lothian and for communities and industry 
groups, via the Town Centre and Tourism Recovery Sub‐Groups. Comms Plan led by ELC, June 2020 ‐ 
Stay Safe, Support Local, Love East Lothian, with suite of marketing materials and media. (See 
Activity Sheet #2 for details)

Continue engagement with VS and industry groups to identify 
marketing and business need

ELC/VS Ongoing ELC/VS, ELTAG, SGC, SF&DC, industry To ensure that approaches are aligned, informed by demand and need and in line with phasing and 
Government guidelines.  Good to Go scheme encourages business self‐certification ‐ promoted.  
Business survey planned for July 2020 to assess business sentiment and to establish opening 
schedules. (See Activity Sheet #3 for details)

Use social media ‐ liking, posting and sharing ‐ to curate, enhance 
and amplify messaging in line with guidance/phasing and 
maintaining and raising awareness of East Lothian as a destination

ELC, partners Ongoing ELC, partners To maintain and raise awareness of East Lothian as a safe and welcoming destination (See Activity 
Sheet #4 for details)

Sectoral engagement ‐ Scotland's Golf Coast, Scotland's Food & 
Drink County, EL Tourism Attractions Group

VS, ELC, partners Ongoing ELC, SGC, ELTAG, SF&DC Encourage cross‐promotion and engagement.  Strategies developed by groups.  Note opening times 
and phasing. (See Activity Sheet #5 for details)

Digital business support ELC Ongoing ELC, partners Highlight webinars and digital support available for businesses.  Identify any additional need and 
develop provision accordingly.  Promote benefits of e‐commerce. (See Activity Sheet #6 for details)

Provide clear guidance on reopening protocols ELC/VS June 2020 for mid‐July opening 
detailed on council website

ELC, partners To ensure that businesses are well informed and supported. ELC website updated with new and 
amended content as required. (See Activity Sheet #7 for details)

Webinars to support tourism businesses ‐ one led by MELCC July 
2020 with VS Chief Executive; interactive one in August managed 
by ELC and VS

ELC, MELCC, FSB July‐August ELC, partners To support and guide tourism businesses, encourage dialogue and engagement between 
businesses and with ELC and VS.  Including National Marketing Strategy and case studies. (See 
Activity Sheet #8 for details)

Use VS marketing plan as context to develop and promote East 
Lothian activity

ELC, VS, partners Jul‐20 ELC, VS, partners Focus on East Lothian's unique assets and attractiveness to distinct visitor segments. (See Activity 
Sheet #9 for details)

Identify inward investment projects – e.g. retail, expanding 
businesses.  Develop programme of ‘mock’ interviews and through 
engaging with investors guaranteed interviews for certain groups.  
Offer interview space if required.  

ED/ELW/SDS/DWP Ongoing Partners Maximise local jobs from new employers and raise awareness of partnership approach to support 
inward investment

Promote new opportunities and develop and exploit these ‐ 
ongoing labour market intelligence as to skills demand

ED/SDS/ELW Ongoing Partners Identify and promote sectoral opportunities, develop provision

Assess demand and take up of temporary employability services 
and develop longer‐term offer accordingly ‐ analysis of need and 
take‐up as well as outcomes

ELW and partners Ongoing Partners Identify where employability best supported for businesses and potential employees to maximise 
job outcomes for East Lothian residents

Provide clear information for businesses reopening ‐ revamped 
council web pages for Business Recovery with information from 
range of council services

ELC Jun‐20 ELC Businesses signposted to the guidance and through SPOC's, see below, encouraged to address 
queries to council services

Single point of contact for queries relating to business recovery ‐ 
council staff seconded to these roles to deal with questions and 
respond clearly and consistently

ELC Jun‐20 ELC Businesses and stakeholders able to have a designated contact within the Council for range of 
queries and be confident that these will be addressed. Town Centre Recovery Sub‐Group members 
advised as well as internal contact points.

ED/BG/ELW Ongoing Partners Review BG starts and growth for trends and analysis

Employability

Business

Intelligence gathering of new businesses and skill needs ‐ via BG of 
start up and growing business needs

Tourism
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Small‐scale grant support for business reopening per area 
partnership

ELC Jun‐20 ELC Businesses provided with small grants to facilitate reopening, managed by single points of contact. 
£6000 total per ward.  

Development of marketing plan and activity to encourage visitors 
(in tandem with Tourism)

ELC/VS from June 20 ELC/VS/partners Consistent and joined‐up approach to promoting East Lothian and encouraging footfall and spend. 
Note ELC plan, June 2020 ‐ Stay Safe, Support Local, Love East Lothian.  

Application to STP Towns Recovery Fund  ELC Jul‐20 ELC Secure additional funding for economic recovery activities, focused on shop local marketing 
activities and securing additional funds for small scale grant scheme and the ELI gift card. (£24,000 
secured). 

Promotion of East Lothian Gift Card ELC/ELI from June 20 ELC/ELI Further opportunity to encourage footfall and spend.  Christmas campaign using social media 
channels, Grab & Load project being mooted to make it easier for retailers to sell cards.  Ongoing 
analysis of use.

Delivery of Spaces for People project ELC from June 20 ELC/Sustrans Opportunity to provide safer environment for visitors and shoppers supporting businesses in their 
recovery. £1.4m awarded to ELC, inc. e‐bike stations and physical distancing barriers.

Digital business support ELC from June 20 From June 20 Highlight webinars and digital support available for businesses.  Identify need and develop 
provision accordingly.  Promote benefits of e‐commerce.  Webinars through MELCC, FSB, BG.

Communications plan for business reopening ELC from June 20 ELC Launched 29 June. Stay safe, support local, love East Lothian.  
Explore establishment / collection of metrics to track recovery ELC / partners From Sept. 20 ELC and partners Establish a set of pre‐existing / new metrics to track recovery within town centres. 
Support increased networking, information sharing, end 
engagement by towns groups.

ELC / partners From Oct 2020 ELC and partners Regular networking meetings organised and led by towns groups, this group represented at CEG 
(replaces towns recovery group).

Roll out Pilot of the SOLE digital High Street / Community Platform 
to one town.

ELC / STA From Dec 2020 ELC and partners Pilot of digital high street that can support town centre with digital footfall whilst restrictions are in 
place and provide an ongoing single gateway to all local businesses, including online trading / 
purchase, click and collect, appointment booking, offers and promotions etc. all to promote 
support local and make it easy to do so.

Engage with range of stakeholders and identify potential members 
of sub‐group (action point 1)

ELC Jun‐20 ELC Consider cross section of representatives, geographically and sectorally.  

Convene sub‐group and appoint chair (action point 1) ELC Jun‐20 ELC and partners Encourage sharing of information 
Develop plan to support rural recovery (action point 1) ELC from June 20 ELC and partners Develop medium to long term planning for rural economic recovery.
Rural economy event(s) / webinars to promote networking around 
recovery and rural economic development (action point 1)

ELC / partners  Autumn 2021 ELC and partners Understanding of the East Lothian rural economy is improved, opportunities for networking, 
learning, benchmarking, and sharing best practice are created / realised. 

Carry out survey with rural communities / businesses to support 
plan development (action point 2) 

ELC / partners from August 20 ELC and partners Identify issues and opportunities linked to COVID recovery (and any other underlying / structural 
issues) 

Rural
Identify and address ongoing or emerging issues facing the rural 
economy (action point 3)

ELC / partners from August 20 ELC and partners

Rural Wellbeing: Winter Lockdown Project ‐ develop a rural 
wellbeing project in partnership with Support In Mind Scotland 
(action point 4)

ELC / Support in Mind From Dec 20 ELC and partners Identify one local rural comity to become involved in Support in Mind Scotland's rural wellbeing in 
lockdown project. 

Planning restrictions and rural development – look at policies 
which may be preventing rural growth (action point tbc)

Cllrs McMillan / 
McLennan

TBC TBC Consider the impact of planning policy on economic development to identify practices  restrictions 
that may be limiting economic activity and growth in rural areas. 

Address inappropriate and promote positive Countryside 
Behaviour / awareness to ensure benefit of increased visitor 
number during and after lock‐down (action point 5)

ELC / Partners August 2020 ‐ ongoing ELC and partners Group to spread message about appropriate behaviour in rural areas incl. food waste, responsible 
parking  access code, anti‐social behaviour, control of dogs etc.‐ responsible access is promoted, 
positive improvement is demonstrated, positive impact of additional visitors is achieved.  

Address over population of rural coastal and inland areas 
Spring/Summer 2021 (action point 5)

ELC/ partners Summer 2021 ELC and partners The countryside areas are more efficiently managed with rural stakeholders working together to 
help manage the high visitor numbers safely. 

Town Centres
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Business Recovery Investment Fund
Recovery Action Plan

Updated 24/08/2021 By Jamie 

Action Target Date  % Complete Date Completed Red | Amber | Green  Notes Responsible

Tourism Elaine Carmichael & Claire Dutton

Grant Scheme for Sector Groups Set guidance & agree application process, including application deadline 09/06/21 100% 21/06/21

Invite sectors to apply ‐ golf, attractions, events and outdoor providers. 14/06/21 100% 22/06/21 Scheme also communicated to the wider VEL database and industry via mailshot and social.

Closing date for submissions 13/07/21 100% 20/07/21 extended closing date by 1 week to give applicants notice to complete all outstanding elements of their submission. 

Evaluate and score submissions 20/07/21 100% 06/08/21 Awards confirmed at CEG Chairs 6/8/21

Award offer issued 23/07/21 100% 13/08/21

Award accepted 25/07/21 50%

First payment made w/c 26/07/2021 ELTAG payment due w/c 30/8/21

Project Reports Received 07/03/22

2022/23 Propsals received 07/03/22

Project evaluation complete 14/03/22

2022/23 prosals agreed 21/03/22

Final 21/22 payments made 31/03/22

2022/23 payments made  31/03/22

Destination Visitor Marketing  Identify campaigns 30/07/21 100% Elaine Carmichael & Claire Dutton

Agree outcomes and sign off activity 20/08/21 50% Activity identifed with VisitScotland

Activity delivery 01/09/21

Activity report 31/12/21

Website Prepare website review brief and PID 07/06/21 100% 07/06/21 Elaine Carmichael & Claire Dutton

Invite tenders 18/06/21 100% 26/06/21

Award contract 30/07/21 100% 28/07/21 Internet Creations appointed 

Website approved 31/01/22

Visitor Management Agree project parameters with Edinburgh University 31/08/21 This project will follow on from the proof of concept pilot taking place this summer. Elaine Carmichael & Claire Dutton

Install sensors 31/10/21

App Development 28/02/22 App will be built & functionality developed over the course of the period ready for  next season.

Towns and Villages

ELI Gift Card potential expansion £15,000 Discuss scope / possibilities with ELI 18/06/21 100% 06/08/21 Jamie Baker / Gemma Slight

Receive proposal for project(s) 02/07/21 awaiting propsals from ELI

Evaluate project proposals and agree  w/c 12/7/21

Agree monitoring and transfer funds w/c  19/7/21

SOLE Digital Communities roll out £42,500 STA Application for CRF 16/06/21 100% 18/06/21 Jamie Baker / Scottish Tech Army

Outcome of CRF application (if promoted by ELC) Late July Outcome due during July, now overdue.
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STA / ELC application for LEADER Late June TBC Fund guidance not a good fit for project / other project progressed with EL Works and VCEL

Outcome of LEADER application (if applicable) TBC

Dunbar rollout evaluation + feedback meeting w/c 5/7/21 50% Initial meeting has taken place, follow up required. 

Decision to roll out / method of rollout agreed 02/08/21

STA start rollout / engagement with EL Traders w/c/5/8/21

Additional SOLE / SOLE East Lothian site(s) live ‐ staged / soft launch from 01/09/2021

Ongoing support for rollout w/c 1/9/21

Rollout complete  31/12/21

Trader Group core funds £9,000 Notify established groups of availability  28/06/21 100% 02/08/21 Jamie Baker

Discuss Tranent & PSG Traders Groups with Simon Davie/Emma Brown  w/c 28/06/2021 Discussion still to be arranged, summer leave and other priorities for all has delayed. 

Arrange transfer of funds  05/07/21 Awaiting confirmation of account info.

Support for PSG / Tranent groups TBC TBC

Towns and Villages Fund £36,000 Complete review of guidance and agree assessment procedure   23/06/21 90% Final assesment proceedure TBA Jamie Baker / Regeneration Officer

Publish application form and guidance incl. closing date  w/c 28/06/2021 100% 19/08/21

Closing date for submission 17/09/21

Assess and agree awards  w/c 21/09/21

Issue award letters with any conditions w/c 21/09/21

Payment of awards  w/c 27/09/21

Project report / evaluations reminder / request made 01/02/22

Project report / evaluations received  31/03/22

Road Licensing Fees £5,000 Agree route to publicity if any 18/06/21 100% approach agreed with Roads Jamie Baker

Track requests for and transfer funds as required Ongoing

Town Centre Investment Support Develop proposal taking cognisance of available funds incl. LUF / Place 31/08/21 Jamie Baker / Regeneration Officer

Delivery TBC TBC

Business Support and Growth

Provide expert support to businesses Survey design for first contact with businesses (scoping)  11/06/21 100% 11/06/21

Issue survey to business base  11/06/21 100% 11/06/21

Survey return complete 27/06/21 100% 28/06/21

Agree possible routes to procuring 27/06/21 100% 28/06/21

Confirm design of services / work packages 02/07/21 100% 26/07/21

Procure  w/c 5/7/21 90% requires data sharing agreement fo consultants, under review with legal 

Services live TBC

Business Sustainability/Job Creation grant Complete application and guidance  30/06/21 100% 19/07/21 Gemma Slight / Jamie Baker

Identify long list of candidate businesses  30/06/21 95%

Start notification of candidates and provide support 01/07/21 20% 2x growth businesses in the process, 1x application received. 

50% fund allocated  29/10/21

Applications close 31/01/22
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Capital expenditure invoiced 31/03/22

100% Funds drawn down  31/03/22

Rural Economy

Rural Toilet Provision £23,500 Confirm scope and cost / Transfer funds to FM 30/06/21 facilities to be open from 30/07/21 ‐ closure date TBC  FM Service

Rural facilities open Ongoing  all facilities open save Fisher Row due to damamge by fire (vandalism) 

FEAST Event £20,000 Liaise with BID manager to scope w/c  5/07/21 50% Exploring parnership with BID / Rougue Village based on propsal presented for tourim funidng Gemma Slight / Claire Dutton

Drive Digital Connectivity £60,000 Scope need / options / service  w/c 12/07/21 10% Initial cross‐service dicussion scheduled for early September (ED/IT/Communties)  Jamie Baker

Agreed scope and route to procurement  w/c 19/07/21

Out to market / recruitment TBC

Service delivery  TBC

Love East Lothian Marketing

Local Business & Place Promotion / MarketingProduce comms plan 14/07/21 50% ED/Comms teams

Agree route to procurement / delivery  14/07/21 50%

Produce content  Autumn 2021

Campaign(s) planned / live / live dates agreed  Autum/Spring 21/ 10%

Campaign(s) live TBC

Campaigns complete TBC

Employability

Careers Event Contact EL Works to advise of available funding  08/06/21 100% 08/06/21 EL Works (Alison Hood)

Agree scope, KPIs, and evaluation with EL Works 01/07/21 75%

Vocational Hospitality Training Contact EL Works to advise of available funding  08/06/21 100% 08/06/21 EL Works (Alison Hood)

Agree scope, KPIs, and evaluation with EL Works 01/07/2021 75%
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Action

Provide clear information for businesses reopening ‐ revamped council web pages for Business Recovery with information from range of council services

Activity Lead Timescale Indicative Budget Outcome/Activity to date 

ELC webpages kept up to date with current advice, guidance, regulation, and support available ELC June (ongoing) Ongoing updates being carried out as required.
Debt advice routes and towns and villages recovery fund details added Sept 20.
Support pages revamped Jan/Feb, including info on ELC discretionary fund.

Businesses signposted to web‐based guidance and contact with relevant ELC / partner support via SPoCs ELC June SPoCs in place since July 2020 and taking queries / providing support across all wards.
SPoCs supporting towns and village fund enquiries / applications 
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Action

Single point of contact for queries relating to business recovery ‐ council staff seconded to these roles to deal with questions and respond clearly and consistently

Activity Lead Timescale Indicative Budget Outcome/Activity to date 

Allocate SPoC roles   ELC July Seconded staff allocated p/t duties to assist from July 2020 = Linda Cockburn, Haddington ‐ Jean Squires, Dunbar ‐ Wendy Malkin, N. Berwick ‐ Jamie Baker, Musselburgh ‐ Lucy Schofield/Jamie Baker, Tranent ‐ Jenny Sheerin, PSG
By mid august 2020 circa 20 support enquiries handled. 

SPoCs supporting town and village recovery funding EOIs / applications ELC August (ongoing) Application form + guidance issued August 2020
By mid Sept. 2020 enquiries received from Musselburgh, Haddington, N.B. Gin, Filling Station Prestonpans, Tranent, Dunpender CC, Tyninghame Village Hall, Dunbar Traders, Cockenzie Hose and Gardens Trust. 

Additonal SPoC support wound down ELC Jan‐21 Additional SPoC resouces released, queries continue to be directed to ED mailbox.
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Action

Small‐scale grant support for business reopening per area partnership
 to support business / community led local economic recovery 
Activity Lead Timescale Indicative Budget Outcome/Activity to date 

Develop and produce fund guidance and application procedure ELC July 36,000 Completed July 2020

Distribute application form and guidance and promote funding ELC August ‐ ongoing Fund promoted from August 2020 via SPoCs, community councils, area partnerships, business / traders associations, ELC website, and Rural recovery Group.

Assess / determine applications ELC Recovery Chairs 
meeting

Sept. ‐ ongoing To date: Tyninghame Village hall, approved ‐ Dunbar Trades, approved ‐ Battle Trust event, declined ‐ Cockenzie House and Gardens, further development required.

Oct 2020. Awards to Dunbar Traders, Tyningham Village Hall, Fraser Centre Trust,  Cockenzie House and Gardens Trust, and North Berwick Business Association made. 

Dec 2020 Awards confirmed to all Towns for a variety of projects including, digital marketing, Christmas trading huts, gift card reward schemes. 
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Action

Explore establishment / collection of metrics to track recovery

Activity Lead Timescale Indicative Budget Outcome/Activity to date 

Begin discussion on metrics / KPIs / other measures of success for towns recovery & growth ELC / Partners Sept ‐ ongoing TBC List of existing metrics being complied to link with tourism, incl. frequency, value / reliability of data, potential partners.

Add metric / KPIs to activities funded by towns and villages recovery funding as appropriate ELC Sept ‐ ongoing Dunbar trades award to include detailed metrics / KPIs to support local recovery and data collection / benchmarking and best practice development of other areas.

Haddington footfall counter (market street) online ELC / Sustrans August ‐ ongoing 23,000 Sustrans funding linked to Haddington TC design project funds 2 x 24/7 footfall cameras (Market and High Street) data available from August 2020
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Action

Support increased networking, information sharing, end engagement by towns groups.

Activity Lead Timescale Indicative Budget Outcome/Activity to date 

Regular networking meetings organised and led by towns groups, this group represented at CEG (replaces towns recovery group). ELC / Partners Oct ‐ ongoing TBC First meeting help with input fro STP / STA & chair of CEG and towns recovery group

Meetings to be set 6 weekly, meeting in Feb 21 confirmed towns groups do not yet have capacity for taking these over. 

Towns networking meetings temporarily replaced by cross sector meeting based on CEG membership and wider recovery groups / key partners ELC / partners March ‐ Sept 4 meetings held, DONM TBC
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Action

Launch SOLE platform pilot

Activity Lead Timescale Indicative Budget Outcome/Activity to date 

Selected pilot location for SOLE digital high street ELC / STA Oct‐20 £5,000 Dunbar selected

STA to engage with Friends of Dunbar High Street scope, businesses, roll out etc. including mass upload of business info STA Oct 20 to Dec 20 Scope agreed, initial marketing and networking with local business underway. Launch planned for spring 2021

SOLE pre‐launch social media and marketing + 'claim you profile' underway STA / FoDHS Jan ‐ March 21 100 businesses signed up and beta version of the site ready for testing, launch slated for late march (pre‐Easter)

Soft launch complete to support continued engagement with local businesses.  STA / DTA / DCC March‐June 21 150 businesses / 100+ community groups signed up, site and app live.

UK CRF application for county wide supported roll‐out STA June 18th 2021 Application submitted, approved and forwarded to UK Gov. ‐ outcome due end July 21 (overdue) 
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Action

Develop plan to support rural recovery (action point 1)

Activity Lead Timescale Indicative BudgOutcome/Activity to date 

Engage with range of stakeholders and identify potential members of sub‐group (action point 1) ELC / partners Summer 2020 Completed

Convene sub‐group and apppoint chair ELC / partners Summer 2020 Group established and chair appointed (Anne Hastie)

Rural recovery group established and defining parameters of a medium ‐ long term recovery plan ELC / partners by end 2020 tbc Group working with internal and external partners to establish scope. 

Group considering membership / representation ELC / partners July 2020 ‐ ongoing Additional members added to represent additional rural sectors, need 
for rural youth representation identified (to be explored Autumn 2021). 
Membership of the group remains open and new members are 
encouraged. 

Carry out phased research to establish impact of COVID and other / structural issues (see action #4) ELC / partners August 2020 ‐ 
ongoing

Initial survey piloted August 2020. As of 29/04 the survey details are to 
be updated on the ELC website and new responses are always 
encouraged.

Develop plans to highlight rural walking and cycle routes (which also promote local rural businesses)  ELC' partners July 2020 ‐ ongoing Sub‐group established. Routes have been highlighted and were 
communicated by ELC social media channels in 2020. They will be re‐
published again in 2021. 

Develop a webinar(s) for Rural Recovery ‐ topics include food and drink incl. production, digital skills and marketing, and a networking event

ELC / partners

Winter 2021

Update August 2021: group scoping out topics, with a Longlist to be 
prepared September 2021. Group hoping ti work work with STArmy on 
tech/event co‐ordination aspect. AH has had initial chats with STA. 

Communications  ‐ group to be used as a resource to actively promote/share and discuss best practice, funding opportunities and positive 
case studies for rural area

ELC / partners
Ongoing

Information shared weekly via email chain or discussed in bi‐weekly 
group meetings.

Explore subject/emphasize importance of a "green" recovery in rural areas. Keep as standing item on agenda and invite guest speakers to 
discuss case studies, challenges and opportunities ELC/ partners  Ongoing

Dr Martin Valenti (Scottish Enterprise) gave presentation on 26/10 
which was very well recveived by group.

Identifying opportunities for rural businesses ‐ Marketing and Business Engagement Officer from John Muir way to join meeting and discuss 
marketing opportunities  ELC/AH May‐21

Marketing and Business Engagement Officer from John Muir way 
presented to the group in May and made group aware of marketing 
opportunities 
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Timescale Indicative Budget Outcome/Activity to date 

Jul‐20 2 stage approach identified, short survey to ID recent / current issues and solutions/ quick wins and inform further qualitative engagement to help form longer term planning.
Survey reviewed and issued Sept 2020, promotion ongoing 

August Survey live on consultation hub with link on Coronavirus section, promotion underway. 

Sept 2020 ‐ ongoing Survey live on consultation hub with link on Coronavirus section, promotion underway. 

Oct‐20 Survey promoted in local press

Nov‐20 Presentation from Support in Mind Scotland Nov 2020.  Further action to identify locale and engage participants

May‐21
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Action

Identify and address ongoing or emerging issues facing the rural economy 

Activity Lead Timescale Indicative Budget Outcome/Activity to date 

Explore metrics to track recovery ‐ including visits to business debt advice section of ELC website and redundancy statistics for 
rural areas ELC/ partners Ongoing NA

Encourage rural businesses and partners to use group as a platform to share and discuss concerns ELC/partners Ongoing NA

Group regularly being used to share concerns, share 
data (eg. visitor statistics) and best practice for 
dealing with various issues facing rural economy
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Action

Rural wellbeing

Activity Lead Timescale Indicative  Outcome/Activity to date 

Winter Lockdown Project ‐ develop a rural wellbeing project in partnership with Support In Mind Scotland ELC (DG)/partners Ongoing

Latest update as of 29/04: Winter Lockdown project has engaged artist Pam van de Burg to capture all 3 pilot 
areas by public film/public art and is looking to chat with people who wanted to talk about how communities 
have been affected by lockdown rather than personal stories. Ros Halley from Support in Mind suggested that 
AH might be interested to talk to Pam from an East Lothian perspective. 
The focus is still from a mental health perspective so how communities have coped with mental health during 
lockdown.  AH suggested Communities or Area Partnership Managers may have more knowledge/insight.  DG 
thought this was a good idea and would make contact.
The EL/ Haddington project has hit a bump in the road with Hazel the Family Support worker being off sick, 
she is key to having the relationships with the parents so they are looking to widen the net for the film/ art 
piece that links the 3 projects together – this has a tighter timescale, the Haddington project can continue 
beyond the life of the Winter Lockdown project.
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Action

Address inappropriate and promote positive Countryside Behaviour / awareness to ensure benefit of increased visitor number 
during and after lock‐down.

Activity Lead Timescale Indicative Budget Outcome/Activity to date 

Group to spread message about appropriate behaviour in rural areas incl. food waste, responsible parking  access code, anti‐social behaviour, 
control of dogs etc.‐ responsible access is promoted, positive improvement is demonstrated, positive impact of additional visitors is achieved.  

ELC / partners Ongoing Group has contributed to creation / distorbution of camapingn by ELC comms / Lanscape and Countryside and amplified work of parters e.g. NFUS 

 Issue of overpopulation/crowding of ELC rural areas, in particular coastal sites has become a regular agenda item. As of 29/04 there are
three action points associated with this specific issue  

1. Raise in CEG group and develop comms plan AH/JM Spring 2021

Messaging to discourage travel to area during busy 
times/but still encourage visits to specific hospitality and 
shopping establishments. 

2. Consider article in courier and ways to engage children in issue. AH/JM Spring 2021

3. Alternatives to/additional overnight parking and camping sites

ALL Ongoing Rural businesses (eg. The Drift) are providing some space 
for motorhomes. Other discussions being led by ELC 
ranger service with local businesses to provide areas for 
campers etc. 
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Action

Develop (restart) marketing plan for East Lothian and support development of town/community marketing approaches

Activity Lead Timescale Indicative Budget Outcome  Status  Note/Activity to date 

Create and implement a communications plan ELC June Social media campaign ‐ businesses Delivered 
Stay Safe, Support Local, Love East Lothian, with suite of marketing collateral Posters for businesses  Delivered  Distributed by Comms 
#LoveEastLothian Info animation for businesses  Delivered  Orginal generic animiation by Comms 

Social media campaign ‐ communities Delivered  Distributed by Comms 
400 Local Media Delivered Advertising placed by Comms

Build on the communications plan to reflect a tourism message ELC July/August Social media campaign ‐ domestic market In progress Extended in line with phases
12 posters for local businesses  Delivered Emailed to all VEL businesses as well as  sent to caravan parks, rangers, on arrival locations, 

#LoveEastLothian Now; Responsibly; Safely; Respectfully.  Welcome messaging.  Know/plan before you go messaging Info animation for domestic market Delivered  Generic animation on social media 
£1,000 Local media Delivered Campaign with EN/SM ‐ onlline EN articles and EN?SM twitter and facebook posts

Social media posts Delivered

#shoplocalchristmas delivered via instagram, twitter and facebook highlighting the giftcard, local businesses and 
seasonal activities.Ongoing #loveeastlothian messaging.  February national destination Instagram campaign 'focus 
on what we can do'.

Develop and implement tourism marketing messaging plan  ELC August 32,400 As detailed in the plan  Delivered Plan is being progressed (all projects below detailed information on tourism marketing messaging plan)
To include good to go, welcome, open,  rural, safe, reassurance, responsible, book now, school holidays, play ahead, staycation and looking to 2021 Ongoing Delivered
Follow national guidelines and phases ‐ local domestic, Scotland, rest of UK and Ireland, international Ongoing Delivered
Create content for target markets and align to existing East Lothian personas (from Visitor Research 2018) Ongoing Delivered Posts and video created and ongoing
Curate content from businesses and sectorial groups ELC Ongoing Delivered
Encourage businesses and sectorial groups to amplify the campaign messaging ELC/VS Ongoing Delivered Marketing messaging document shared
Update VEL website to reflect current messaging and include good to go logo ELC Ongoing Delivered Created Love East Lothian widget ‐ good to go, know before you go, be inspired, unique and unusual experiences 
Utilise VEL website Spotlight widget  ELC Ongoing Delivered general COVID messaging 
Invite guest bloggers ELC Ongoing Delivered 3 guest bloggers have contributed and boosted content delivered.  
Investigate bespoke package with VS ELC/VS Autumn Targetted messaging by VS to VS contacts Delivered Campaign signed off put on hold in autumn delivered Spring/early summer. Final report awaited.
Bespoke package with VS and Expedia Group ELC/VS Spring Targetted campaing using VS channels and contacts Delivered Bespoke VEL page on Hotels.com retargetting warm users.  Final report awaited.
Work with external agency to create new and repurposed video content ELC November/May Video higlighting overall EL offer In progress Tender awarded. Rural Relaxers video promoted.  Further 4 videos to follow.
Work with social media agency to create bespoke content  ELC November/May Social media campaign for the 2021 main season In progress Tender awarded.  Content created.  Campaign launched June 2021.
Contact vloggers/bloggers to create bespoke content ELC November/May Content created and posted Delivered Autumn blog, animal lovers vlog, Christmas blog, families blog,  couples promoted. Autumn and Winter vlog being held until appropriate time to use this year. 
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Action

Continue engagement with VS and industry groups to identify marketing and business need

Activity Lead Timescale Indicative Budget Outcome Status Note/activity to date

Communicate details of the Government phased approach ELC/VS Ongoing
Dedicated page on ELC website, email and social updates, verbal updates at meetings for example from Police Scotland, Licencing, Environmental Health and in relation to STERG ELC Ongoing Page created and updated Ongoing
Promote Good to Go scheme and monitor uptake ELC/VS Ongoing Businesses signed up Ongoing 62 good to go logo accrediation in EL ‐ listed on VEL, businesses can also add logo to their listing, information across social channels 
Email and social channels focussed on business users e.g. Biz East Lothian and The Lothians Facebook pages, VEL database ELC/VS Ongoing Information shared and up to date Ongoing all relevant grant schemes/business information on EL biz/ELC

Undertake, record and share results of business surveys Results shared and acted upon (Jul/Aug) Delivered  Results shared
ELI, sectorial results, MELCC, FSB, VS share survey results ELC/ELTAG/SGC/SF&DC/FSB/MELCC/VS Ongoing
Conduct tourism/retail survey in relation to opening and confidence levels ELC July
Encourage industry groups to share intelligence ELC/ELTAG/SGC/SF&DC/VS Ongoing
Undertake a survey of the accommodation sector re engagement and representation ELC November/December Participation and results
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Action

Use social media ‐ liking, posting and sharing ‐ to curate, enhance and amplify messaging in line with guidance/phasing and maintaining and raising awareness of East Lothian as a destination

Activity Lead Timescale Indicative Budget Outcome Status Note /Activity to date

Phases 1 ‐ 2  (Already delivered) Following Government Route Map and VS Phased Marketing Plan
Follow national marketing messaging and created/share posts from locals, businesses and previous visitors to keep East Lothian front of mind as a safe and welcoming place to visit
#staysafe, #stayathome #dreamnowtravellater
promote local producers, suppliers and food & drink outlets
#eatlocal #shoplocal #supportlocal
blog ‐ stay at home activities
Participate in VS window on Scotland and postcard from Scotland activity
Blog 'Wish you were there…?'
Repurpose planned YCW and Only In Scotland where possible
Begin sharing existing video content ‐ avoid festivals/events/people in close contact ‐ focus on scenery, histroy

Phase 3 
ELC,/VS/SGC/ELTAG/
SF&DC July Ref Action 2 In Progress The projected phases have not been borne out as the second wave of the pandemic hit.  All phased activity is being delivered as appropriate to the current guidance and restrictions

Follow national marketing messaging and Government guidelines re opening up for locals, encougage to be tourists at home, encorage shop and support local businesses 
including retail, hospitality and attractions as open up. Extend messaging as appropriate to Scottish domestic markets for overnight stays. ongoing  ongoing  Up to date information on VEL and ELC websites 
#goodtogo,  #hametowntourist, #onlyinscotland, #onlyineastlothian, #ycw2020 ‐ extend to reflect #s as appropriate/agreed ongoing  ongoing 
Promote #loveeastlothian support local message.  Know/plan before you go ‐ responsible ongoing  ongoing 
Continuing reassurances on safety, welcome, rural, uncrowded ongoing  ongoing 
As appropriate (date and government announcements dependent) highlight East Lothian for days out, school holiday activities, staycation breaks to domestic market 
Scotland, rest of UK ongoing  video created, ELTAG, blog posts, social media, campaigns with newspapers,VS 

Phase 4 ELC, VS, SGC,  August Ref Action 2
As appropriate (date and government announcements dependent) highlight East Lothian for days out, school holiday activities, staycation breaks to domestic market 
Scotland, rest of UK, international travel as appropriate  ELC,VS,SGC,ELTAG  TBC
Addtional #s ‐ #staycation #hiddengems and others tbc
Welcome

In conjunction with announcements encourage autumn/winter bookings from further afield/overseas and into 2021 ELC, VS, SGC,  TBC Ref Action 2 on hold due to current covid restrictions. Opportunuties being investigated for domestic travel for 2021
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Action

Sectoral engagement ‐ Scotland's Golf Coast, Scotland's Food & Drink County, EL Tourism Attractions Group (note also events and film)

Activity Lead Timescale Indicative Budget Outcome  Status Note/Activity to date 

Sectoral and recovery meetings ‐ provide information on opportunities SGC/ELTAG/SF&DC/ELC/VS Ongoing Meetings held Ongoing ELTAG/SGC/SF&DC  have met virtually. Tourism Sub Group has met virtually. Tourism sub group now stood down. Meetings being progressed direct with the sectors and wider business engagement group.
Highlight businesses opening across channels SGC/ELTAG,/SF&DC/ELC/VS Ongoing Ref Action 2 Content created/curated Deliered updated opening information on VEL, curated posts on social media 
Feature sectors on VEL website ‐ guest blogs, spotlight widgets ELC Ongoing Content Created Delivered Content created
Sectors to provide strategies and plans SGC/ELTAG/SF&DC August Sector Plans Received Delivered ELTAG has provided project outline for 2020. SF&DC has provided plans funded by ELC and Scotlands Food & Drink fund

Undertake joint initiatives (and allocate budget where appropriate) 
          Scotland's Food & Drink County (led by Coordinator)
          Interface application for QMU support with COVID recovery research SF&DC/ELC/QMU From August tbc Project with academic Not progressing No suitable project identified at present
         Food and drink businesses in East Lothian have adapted as a result of the pandemic. Are the new ways of working sustainable and 
what can be done to ensure that there is longevity in the local food and drink industry?
         What have local food and drink businesses learnt as a result of COVID 19, and how has it changed how businesses will prepare in 
the future?
          Scotland Food & Drink application for funding to support food tourism marketing SF&DC/ELC From August 10,000 Campaign delivered and monitored In progress Funding in place October.  Activity progressing.
          Match funding from EDU and the BID to enable coordinated marketing

Provide content for storytelling and communications work
Reach, 25% grow of social channels, 2 photography 
projects Photography co,,issioned and existing repurposed. Social growth IG +33%, FB +15% T +18%.

Host a regional food event within 12 months
Event with broad rep from produers and 10 buyers.  
Measure new connections.  Note COVID restrictions 
impact Postponed.  Possible virtual meet the buyer event.

FAM visits and itineraries/maps produced
.3 itineraries created.  FAMS held ‐ note COVID 
restrictions impact On hold.

Enhance online food and drink directory
Update website content, photo and PR bank, online 
map, increase web traffic Planned revamped website launh August.

Provision of research or data for members Market insghts and data provided Quarterly insight update.

Encourage use of East Lothian Food & Drink branding
Produce material, collaborative projects eg gift box, 
case studies on use In porgress.  EL Gift Box trialled Christmas 2021.

Raise awareness of Supporter’s Scheme 5 new supporter members (COVID aould impact) Scheme being relaunched summer 2021.

Evidence of tourism collaboration
Food & drink, attractions, accommodation promoting 
and using local produce.  Visitor facing activity VEL, rural recovery group and QUM collaborations.

Project legacy End of project report and future initiatives
         Highlight local produce/producers ELC/SF&DC/VS Ongoing

          ELTAG (led by coordinator) Ref Action 2
         Sharing experiences and best practice via recovery log ELTAG Ongoing Recovery log created and updated Delivered updated regularly by coordinator
         Provide detailed information on opening plans and offer ELTAG From July Attractions plans shared Delivered Completed and updated on VEL 
         Review Growth Fund plans in line with current marketing needs (scheme currently on hold) possible VS activity ‐ details tbc ELC July On hold on hold and funding redistributed
         Contributed content as attractions open up including posts and blogs ELTAG From August Blogs/posts delivered and published Delivered Social pposts created ‐ e.g NMofF and attractions videos
         The Broonfords visit and related video content for VEL youtube ELTAG September Content uploaded to you tube and shared Delivered Content created and delivered for Foxlake September
      2X  Promotion ELTAG video ‐ Rob McDougall ELTAG/ELC September Broadcast and shared Delivered Broadcast and shared, boosted on facebook, VS icentre Edinburgh, VEL/YouTube related press release and ECFM interview delivered
Race meeting Love East Lothian and themed race for each attraction ELTAG October Race meeting complete In progress Themed race meetings. 
         Develop hidden gems campaign ready for recovery phase ‐ 2021 ELTAG From August In progress
Assist with VEL blog content ELTAG/ELC Ongoing Bloggers facilitated and content curated Delivered Mini travellers visit facilitated and content curated. 
Marketing campagn 2021 ‐ Scotland's Town Partnership Loves Local award ELTAG/ELC In progress blogger/vloggers, advertising campaign local media, soc In progress £5,000 awarded from STP
        SGC Ref Action 2
         VS partner opportunity with SGC/ELC SGC tbc 2,500 No plans received and offer of match for VS activity not taken up.
        Summary of sector group activity to be added

        Events
       Golf ‐ ASISO and ASILSO
       Activity in conjunction with European Tour and IMG to promote the tournaments and East Lothian Scotland's Golf Coast ELC/Event Organisers July ‐ October Social content, media, onsite activity.  Impact analysis Delivered Ladies ‐ Social content ‐ sharing of social media posts, media notes developed for TV. On course boards ‐ 5 static (all branded SGC), 1 additional hour of TV per day x 4 

days, Highlights programme on BBC Scotland, 1 team in sponsored Golf Day, Local Junior Q&A activity. Mens ‐2 off course advertising boards, 8 TV facing advertising 
boards, 2 TV tower advertising boards (12 in total ‐ all branded SGC) Regional golf feature in the programme ‐ SGC focused.  
Impacts.  LSO ‐ East Lothian $442,411, 13 hours of exposure; North Berwick specific $3.8m, 107 hours of exposure, SGC $1.3m, 35 house of exposure (100% gross TV 
media value). SO ‐ Net sponsorship value across all ELC related branding $1.5M average 2m15sec per hour, social media mentions and videos $17,000 net sponsorship 
value, (green signage 45% of net sponsorship value, Tee fence 45% of net sponsorship value) Scotland Golf Coast branding 100% gross media value $4.9 million, net 
sponsorship value $1.5 million. 

       Liaison with key annual events including FBTS, Lammermuir Festival, Racecourse, The Brunton and Christmas Fairy Trail re plans.  
Advice, assistance and guidance with staging events/activity ELC/Event Organisers Ongoing Number of events held and feedback/impacts Delivered SAG meetings and cross council support to facilitate safe return of events.  Meetings held with FBTS re 2021.  FBTS awarded STP Loves Local £5k. Meeting held with Lamermuir Festival for 2021
Golf ‐ ASISO 2021 ELC/Event Organisers July Social content, media, onsite activity.  Impact analysis In progress July 8th‐11th 2021. No onsite precense.  Branded on site activity delivered by EDU using  SGC banner.  PR and marketing activity via website and programme under VEL.  Limited spectators.
Golf ‐ ASILSO 2021 ELC/Event Organisers Not Progressing LSO not returning to EL in 2021.  Note event has lost ASI as main sponsor.
       Film
       Amend ELC guidance for film makers to include COVID 19 restrictions ELC/Film Edinburgh July Guidance amended and issued, provided to film enquiri Delivered
       Webinar aimed at rural properties, stately homes re new guidance Film Edinburgh July Attendance numbers Delivered  2 businesses attended from East Lothian (total attendees 20)
       Webinar on working in the film industry Film Edinburgh tbc Attendance numbers on hold at present 
       Link to release on DVD of Outlander Season 5 ELC/VS September Ref Action 2 Content created Delivered Blog post by Mary's Meanders Sept 2020

Occupany study as part of a wider combined commerical needs study ELC August Outcome report delivered Delivered comments have been provided on each aspect of the study by Economic Development to Planning 
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Action

Digital business support

Activity Lead Timescale Indicative Budget Outcome Status Notes /Activity to date

Prepare a list of online suppport available including webinars ELC July Distribute List Delivered
Highlight online support, e‐commerce and webinars via social channels ELC Ongoing Delivered Via business channels
Promote ERDF one to one business support ELC Ongoing Number of businesses on the programme Delivered
Work with agencies including Business Gateway, SE and VS to ensure business needs and skills gaps are addressed VS/ELC/BG Ongoing Delivered
Programme of webinars for autumn 2020 to spring 2021 developed with VS. ELC/VS November to April Number of sessions delivered and attendees Delivered 5 webinars delivered ‐ attendees 70
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Action

Provide clear guidance on reopening protocols

Activity Lead Timescale Indicative Budget Outcome Status Notes /Activity to date

Create and update dedicated page on ELC website ELC Ongoing Created ‐ monitor page views Ongoing Updated as required
include sources of further information
sectorial guidance Guidance available in line with changing LA levels.
health & safety guidance
sources of support (financial and other)
signposting and links to Government and sector information
dowloadable materials e.g. posters/signs Downloads Delivered
Invite organisations and ELC department reps to recovery meetings to update and participate in Q&A ELC Delivered VS, Police Scotland, Environmental Health attended meetings.
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Action

Webinars to support tourism businesses ‐ one led by MELCC July 2020 with VS Chief Executive; interactive one in August managed by ELC and VS

Activity Lead Timescale Indicative Budget Outcome Status Notes /activity to date

Deliver a webinar Q&A with Malcolm Roughhead, VS Chief Executive MELCC 22 July Number of businesse participants Delivered 25 attendees

Deliver a post‐opening webinar for East Lothian businesses VS/ELC 19 August tbc Number of participants  Not progressing Being re formatted and rescheduled to better fit the post opening situation.

Deliver webinar for CEG/Tourism Subgroup with Riddell Graham VS/ELC 12th Oct  Number of attendees Delivered 19 attendees
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Action

Use VS marketing plan template as context to develop and promote East Lothian activity

Activity Lead Timescale Indicative Budget Outcome Status Notes/activity to date

The anticipated phases have not progressed as envisaged the activity linked 
to those phases is complete and up to date.  Should the phases come back 
into play we will continue to work with VS to implement this activity.

Research businesses open/offers in line with Government phases and messaging ELC Ongoing Spreadsheet Delivered
Complete VS marketing template for each phase ELC Ongoing Submit template to VS in time for new guidance Delivered
Highlight key priorities/messaging for destination ELC Ongoing Submit template to VS in time for new guidance Delivered
Highlight key priorities/messaging by sectors.  Sectors and businesses to provide info to VEL email for inclusion. ELTAG/SGC/SF&DC Ongoing Submissions received  Delivered
Provide VS with sample businesses to include for each phase ELC Ongoing Submit template to VS in time for new guidance Delivered
Provide VS with areas of sensitivity for each phase ELC Ongoing Submit template to VS in time for new guidance Delivered
Provide VS with key destination/sector #s ELC August Submit template to VS in time for new guidance Delivered
Provide VS with VEL listings ELC July Spreadsheet Delivered
Share resulting VS content (note is regional Edinburgh & The Lothians) ELC/SGC/ETLAG/SF&DC Ongoing Social posts Delivered
Regular meetings with VS/ELC on marketing as Government announcements on the phases are made ELC/VS Ongoing Meetings Delivered
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OVERARCHING BUSINESS RENEWAL AND RECOVERY GROUP – CONNECTED ECONOMY GROUP
Chaired by Cllr John McMillan
Represented:  
ELC staff (Economic Development and Protective Services)
ELC Elected Member(s)
Scottish Enterprise (SE)
Federation of Small Businesses (FSB)
Mid‐ and East Lothian Chamber of Commerce (MELCC)
Department for Work & Pensions (DWP)
Skills Development Scotland (SDS)
Edinburgh College

EAST LOTHIAN TOURISM RENEWAL AND RECOVERY SUB GROUP
Chaired by Cllr Jeremy Findlay
Represented:
ELC staff (Economic Development)
ELC Elected Member(s)
VisitScotland (VS)
Federation of Small Businesses (FSB)
Mid‐ and East Lothian Chamber of Commerce (MELCC)
Scotland’s Golf Coast
East Lothian Tourism Attractions Group
Food & Drink East Lothian
Other industry partners

TOWN CENTRE RENEWAL AND RECOVERY SUB GROUP
Chaired by Cllr Paul McLennan
Represented: 
ELC staff (Economic Development and Protective Services)
ELC Elected Member(s)
Traders’/Business Association representatives
Local stakeholders
Federation of Small Businesses (FSB)
Mid‐ and East Lothian Chamber of Commerce (MELCC)
Area Partnerships
Community Councils

EMPLOYABILITY RENEWAL AND RECOVERY GROUP
Chaired by Neil Craik‐Collins, East Lothian Works
Represented:
ELC staff (Economic Development and EL Works Staff)
ELC Elected Member(s)
Skills Development Scotland (SDS)
Department for Work & Pensions (DWP)
Edinburgh College
Developing the Young Workforce (DWP)
Queen Margaret University
Volunteer Development East Lothian
Scottish Enterprise (SE)
Federation of Small Businesses (FSB)
Mid‐ and East Lothian Chamber of Commerce (MELCC)

RURAL RENEWAL AND RECOVERY GROUP
Chaired by Anne Hastie
Represented:
ELC Staff
ELC Elected Member(s)
National Farmers Union Scotland 
Tyne/Esk LEADER programme
Range of rural stakeholders and business representatives
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COVID-19 – COMMUNITY RESPONSE & RECOVERY ACTION CARD V1.5/23082021 - DRAFT
Community Recovery & Renewal Co-Ordinating Group 

Objectives:   (From the Group’s Terms of Reference) 

To assess and prioritise the community impacts of and issues arising from the COVID-19 outbreak across communities in East 
Lothian, focussing on reducing inequalities, taking context from the established priorities within the East Lothian Plan and the 6 
Area Partnership Locality Plans and engagement with our communities and residents. 

To support development of ‘our place’ and community in the context of wider strategic objectives e.g. Reducing Inequalities, 
Digital Inclusion, Climate Change etc.  

To provide guidance, and where appropriate, request the Council and partner agencies and key community partners to undertake 
specific actions in order to provide co-ordinated partnership leadership to community recovery and renewal.  

To maintain awareness of community-related recovery and renewal implications and actions being taken by partner agencies and 
other organisations e.g. Police Scotland, Scottish Fire and Rescue Service, NHS Lothian, Third Sector Organisations et al., and 
interface the Community Recovery & Renewal Action Care with those of the 4 other Key Areas overseeing recovery and renewal 
in East Lothian. 

To consider and assess the impact of national decisions upon East Lothian community recovery and renewal and identify any local 
action needed to assist and support most effective recovery within East Lothian. 

To advise on public engagement and communications to provide reassurance and advice to the public to facilitate community 
recovery and renewal whilst being alert to all risks as the incremental relaxation of COVID-19 restrictions change community life 
and recovery and renewal progresses.  

Appendix G – Community Action Card 
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Impact Assessment:  Strategic Needs Assessment  - Initial Data Overview - issued 15 July 2020  
 
Strategic Goal:  (From the East Lothian Partnership – East Lothian Plan) “An even more prosperous, safe and sustainable East 
Lothian, with a dynamic and thriving economy that enables our people and communities to flourish. The East Lothian Partnership 
aims to deliver an East Lothian that is increasingly prosperous, community minded and fair.” 
 
To achieve this goal and these aims the East Lothian Partnership focuses on: 
 

 reducing inequalities across our area; 

 tackling poverty; and  

 working to prevent problems - and acting quickly when problems start. 
 
**NB:  Outcome Measures will be defined following issue of the Strategic Needs Assessment, giving base line data from which to set community recovery and 
renewal outcome measures. 

 Key: 
AELCC         Association of East Lothian Community Councils 
AP               Area Partnership 
CABx           Citizen’s Advice Bureaux 
CC                Community Council 
CCS             ELC Connected Communities Service 
CS                ELC Customer Services 
CHS              ELC Community Housing Service 
CJP               Community Justice Partnership 
CPIS              ELC Corporate Policy & Improvement Service 
CRRCG         Community Recovery & renewal Co-Ordinating Group 
CSP               Children’s Strategic Partnership 
DS                 ELC Development Service 
ECS               ELC Education and Children’s Service 
ELPARC        East Lothian Partnership Against Rural Crime 
EMPPC         East and Midlothian Public Protection Committee 
ERRCG          Economy Recovery & Renewal Co-Ordinating Group 
E&CSRRCG  Education and Children’s Services Recovery & Renewal Co-Ordinating Group 
ELC                East Lothian Council 
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ELP                East Lothian Partnership 
ELTRP           East Lothian Tenants and Residents Panel 
ELW              East Lothian Works 
HSCP            Health & Social Care Partnership 
HSRRCG       Health & Social Care Recovery & Renewal Co-Ordinating Group 
IERRCG         Infrastructure and Environment Recovery & Renewal Co-Ordinating Group 
IJB                 Integration Joint Board 
MELDAP      Midlothian and East Lothian Drug and Alcohol Partnership 
PS                  Police Scotland 
PrS                East Lothian Property Services 
PsS                East Lothian Protective Services 
SFRS              Scottish Fire and Rescue Service 
SCL               ELC Sport Countryside and Leisure Service 
TS                 ELC Transport Services 
VCEL             Volunteer Centre East Lothian 
WFRS           ELC Welfare Rights Service 
WS                ELC Waste Services 

 

 COVID-19 – COMMUNITY RESPONSE & RECOVERY ACTION CARD V1/10082020 

 Key 
Workstream 

Outcome 
Sought 

Measure Action Lead 
Group 

Lead 
Person  

Resources  Timescale Progress 
Report 

Item GENERAL         

G1 County Data 
Profile Updated 

Updated County and 
Ward/Area 
Partnership Profiles 
to assist local needs 
identification and 
priority setting 

** Produce a new 2020 
Strategic Needs 
Assessment (SNA) 
profile of EL   

CPIS Paolo 
Vestri  

Staff team 
 
Partners’ 
Data 

Draft by Oct 
2021  

2 of 6 Area Profiles 
drafted, with 4 in 
development  

G2 Impact 
Assessment  

Analysis of SNA 
informing needs 
identification and 
priority setting 

 Analyse new 2020 SNA 
at a county and a 
Ward/Area 
Partnership level to 
identify needs – 
Partnership 
Workshop/s 

CPIS Paolo 
Vestri 

Staff team By Jan 2022  In progress subject 
to completion of 
G1  
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G3 Community 
Engagement Plan 

Residents of EL 
inform COVID-19 
community recovery 
& renewal – 
countywide  and 
local needs and 
priority actions  

 Develop a draft 
Community 
Engagement Plan  
 
Develop a Citizen’s 
Panel COVID-19 
‘Impact’ Survey – On-
Line 
 
 
 
Enhanced by:  
Area Partnership 
COVID-19 Local Impact 
Feedback 
 
Community Councils 
COVID-19 Local Impact 
Feedback 
 
 
 
 
VCEL Third Sector 
COVID-19 Impact 
Survey 
 
 
 
 
 
 
 
ELTRP COVID-19 
Impact Survey 
 

CPIS  
 
 
 
CPIS 
 
 
 
 
 
 
 
Area 
Partnerships 
 
 
AELCC 
 
 
 
 
 
 
VCEL 
 
 
 
 
 
 
 
 
 
ELTRP 
 
 

Paolo 
Vestri 
 
 
Paolo 
Vestri  
 
 
 
 
 
 
AP Chairs 
 
 
 
AELCC 
Chair 
 
 
 
 
 
VCEL Chief 
Executive 
 
 
 
 
 
 
 
 
ELTRP Chair 
 
 

CPIS and CCS 
Staff Teams 
 
 
On-line 
survey/EL 
Consultation 
Hub 
 
 
 
 
AP Network 
 
 
 
AELCC 
 
 
 
 
 
 
VCEL 
 
 
 
 
 
 
 
 
 
ELTRP / 
Community 
Housing 

By July 2021 
and ongoing  
 
 
 
October 
2021 
 
 
 
 
 
Ongoing 
 
 
 
Reported to 
Meeting 1 of 
CRRCG 
 
 
 
 
2 December 
2020 
 
 
 
 
 
 
 
 
October 
2022 
 

In progress 
 
 
 
In progress – linked 
to Residents’ 
Survey 2021 in 
development for 
deployment in 
September/ 
October 2021 
 
Regular AP 
media/social media 
communications 
 
Active Social Media 
and Comms, ELC 
Community Council 
web content 
updated August 
2021 
 
Complete - £rd 
Sector event held 2 
/12/2021, ongoing 
active social media 
and 
communications 
promotion of VCEL 
support services 
and projects 
 
Review of Poverty 
Impacts September 
2021 
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Explore options to 

survey current 

customers e.g. Library, 

telecare/community 

alarm, Contact Centre, 

Area Office service 

users. 

 
 
CS 

 
 
Eileen 
Morrison  
 

 
 
Customer 
Services 
Team 

 
 
By July 2021 
 
 

 
 
Complete:   
Survey of Customer 
Services Library 
Service Users 
conducted and 
closed on 11 July 
2021. Analysis 
underway.  

G4 Communications  Residents of EL have 
a clear 
understanding of the 
role of ELC and 
Community Partners 
in supporting 
community recovery 
& renewal. 
 
EL communities are 
reassured as to the 
ongoing response 
and planning for 
recovery & renewal.   
 
 
 
 
 
EL communities 
know current 
priorities and actions 
underway to support 
community response 
and recovery. 
 

 Compose a 
Communications Plan 
including use of web, 
social media and local 
press/ radio 
 
 
 
 
East Lothian 
Partnership /Council 
diagram to depict 
existing community 
planning partners 
structure and 
interfaces 
 
 
 
Regular bulletin / 
briefing for all 
Community R&R 
organisations/groups  
 

CPIS 
 
 
 
 
 
 
 
 
CPIS 
 
 
 
 
 
 
 
 
 
CPIS 
 
 
 
 
 
 

Stewart 
Cooper 
 
 
 
 
 
 
 
Paolo 
Vestri 
 
 
 
 
 
 
 
 
Stewart 
Cooper 
 
 
 
 
 

Staff Team 
 
 
 
 
 
 
 
 
Staff team 
 
 
 
 
 
 
 
 
 
Staff Team 
 
 
 
 
 
 

Dec 2020 
 
 
 
 
 
 
 
 
On going 
 
 
 
 
 
 
 
 
 
Monthly or 
as required  
 
 
 
 
 

Complete:  On 
going delivery, very 
active press, social 
media content 
 
 
 
 
 
Complete:  COVID 
Council Report – 
April 2021 provides 
update, ongoing 
public 
communications in 
press and social 
media, ELC web 
content up to date 
 
Council website 
content updated 
reflecting National 
COVID Policy, 
Guidance, 
Legislation 
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Regular public bulletin 
re Recovery & 
Renewal  
 
 
 
 
Focus on East Lothian 
Recovery & Renewal 
in the winter edition 
of Living magazine  
 
Feature on recovery 

and renewal as item(s) 

in Homefront and 

ELTRP newsletters  

 

Feature on recovery 

and renewal as item(s) 

in regular Library 

Bulletin. 

CPIS 
 
 
 
 
 
 
CPIS 
 
 
 
 
CHS 
 
 
 
 
 
 
CS 
 
 
 

Stewart 
Cooper 
 
 
 
 
 
Stewart 
Cooper 
 
 
 
James 
Coutts/ 
ELTRP Chair 
 
 
 
 
Eileen 
Morrison 

Staff Team 
 
 
 
 
 
 
Staff Team 
 
 
 
 
Staff Team 
 
 
 
 
 
 
Staff team 
 

Monthly or 
as required  
 
 
 
 
 
Nov 2021 
 
 
 
 
Each Edition 
 
 
 
 
 
 
Each Edition 

Complete:  Council 
website content 
updated:  V1.8 
RRCG Report into 
Members Library 
Service July 2021 
 
In Progress 
 
 
 
 
Complete:  COVID 
19 updates now 
regular feature, see 
Homefront Winter 
2020 - East Lothian 
Council  
 
Complete:  Press 
and Social media 
updates issued 
regularly   

G5 Equalities and 
Diversity 

The needs of East 
Lothian’s network of 
equalities and 
diversity groups and 
those with protected 
characteristics are 
included in R&R 
planning 
 
 
 

 Engage with existing 
special interest groups 
in EL 
 
Include Equality and 
Diversity data in SNA 
 
East Lothian Equalities 
Plan revised – to 
reflect any COVID-19 
needs and priorities 
identified 

CPIS 
 
 
 
CPIS 
 
 
CPIS 
 

Paolo 
Vestri  
 
 
Paolo 
Vestri 
 
Paolo 
Vestri  

Staff Team 
 
 
 
Staff Team 
 
 
Staff Team 
 

Autumn 
2021 
 
 
Oct 2021  
 
 
June 2021  

In Progress:  New 
Equalities Plan 
drafted and 
submitted to 
Members Library 
Service 24 August 
2021, to enable 
public consultation 
over September/ 
October 2021.  
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G6 Elected Member 
Action Card 

Elected Members 
have clarity over the 
county-wide and 
local area 
community recovery 
and renewal plans 
 
 

 Elected Member 
survey to in-gather 
views to inform 
community recovery 
and renewal 

CPIS Paolo 
Vestri 

Staff Team September 
2021 

In Progress: COVID-
19 Elected Member 
Structured  Debrief 
takes place on 7 
September 2021 

 PUBLIC HEALTH         

P1 Social Isolation  Information about 
East Lothian’s wide 
network of 
community groups 
and organisations is 
easily accessible to 
the local community 

 Map and promote  
East Lothian’s network 
of community groups 
and organisations 
 
Promote national and 
local Third Sector 
befriending services 
 
Promote local HSCP 
Adult and Older 
People services 
 
Promote ‘virtual’ 
Library Service book 
groups, active 
memory groups and 
book bug groups  
 

CCS 
 
 
 
 
VCEL 
 
 
 
HSCP  
 
 
 
CS 

Caitlin 
McCorry 
 
 
 
VCEL Chief 
Executive 
 
 
Iain 
Gorman 
 
 
Eileen 
Morrison 

Staff Team / 
AP Health & 
Wellbeing 
Sub Groups 
 
Staff team 
 
 
 
Staff Team  
 
 
 
Staff Team 

April 2021 
 
 
 
 
Ongoing 
 
 
 
Ongoing 
 
 
 
Ongoing 
 

Complete:  Locality 
updates issued 
regularly 
 
 
Complete:  Local 
provision 
promoted 
 
Complete:  Active 
social media 
coverage 
 
Complete:  Active 
social media 
profiling and 
targeting breadth 
of e-resources 
provision 
 

P2 Wellbeing  People living in East 
Lothian enjoy good 
health and wellbeing 

 Promote and 
maximise the Third 
Sector role and service 
provision in East 
Lothian e.g. RVS 
 
 

VCEL 
 
 
 
 
 
 

VCEL Chief 
Executive 
 
 
 
 
 

Staff Team 
 
 
 
 
 
 

Ongoing 
 
 
 
 
 
 

Complete:  VCEL 
newsletter, funding 
opportunities  and 
networks 
established and 
promoted monthly 
 

50



Promote the benefits 
for local people of 
GP’s ‘social 
prescribing’ 
 
Public Health 
promotion and 
awareness raising 
campaigns 
 
 
Promote and increase 
opportunities for 
residents to enjoy an 
active lifestyle 
 
Promote library and 
museum service 
particularly reading for 
health initiatives – 
theme for Book Week 
Scotland this year is 
the future  
 
Provide info on line re: 
Books about worries 
of children 
 
Promote on line 
eResources available 
to support health and 
wellbeing  

HSCP 
 
 
 
 
HSCP 
 
 
 
 
 
SCL 
 
 
 
 
LCS 
 
 
 
 
 
 
 
CS 
 
 
 
CS 
 
 

Iain 
Gorman 
 
 
 
Iain 
Gorman 
 
 
 
 
Eamon 
John 
 
 
 
Eileen 
Morrison 
 
 
 
 
 
 
Eileen 
Morrison 
 
 
Eileen 
Morrison 

Public Health 
Consultant  
 
 
 
Public Health 
Consultant  
 
 
 
 
Staff Team /  
AP Health & 
Wellbeing 
Sub Groups 
 
Staff Team  
 
 
 
 
 
 
 
Staff Team 
 
 
 
Staff Team 
 
 

Ongoing 
 
 
 
 
Ongoing 
 
 
 
 
 
Ongoing 
 
 
 
 
Ongoing 
 
 
 
 
 
 
 
Ongoing 
 
 
 
Ongoing 
 

Complete:  
Introduction of GP 
Link workers 
 
 
Complete:   
Active social media 
awareness raising – 
supported by NHS 
Lothian 
 
Complete:  Active 
social media 
awareness raising 
 
 
Complete:  Active 
promotion of 
service and e-
resources 
 
 
 
 
Complete and 
ongoing:  info 
published 
 
Complete and 
ongoing: social 
media promotion 
of service and e-
resources 
 

P3 Food Poverty 
 

In Progress:  Draft 
Poverty Plan 
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P4 Poverty  
 

The current East Lothian Partnership Poverty Plan and Child Poverty Action Plan are being reviewed and merged into a 
single Poverty Action Plan to take account of progress to date and the impact of COVID.  This work, which is being carried 
out by the ELPs multiagency Poverty Working Group will be completed by 31 March 2021.  

submitted into 
Members Library 
Service July 2021 
and public 
consultation 
commenced 
August 2021 to 
October 2021.  

P5 Public Health 
Promotion 
/Programmes 

Regular community 
focussed health and 
wellbeing promotion 
campaigns take 
place 

 Promote and 
maximise the uptake 
of the Flu Programme 
Winter 2020 
 
Once available, 
promote and 
maximise the uptake 
of the Coronavirus 
Vaccine Programme 
 
 
 
Promotion of East 
Lothian Public Health  
programme  
 

HSCP 
 
 
 
 
HSCP 
 
 
 
 
 
 
 
HSCP 
 

Iain 
Gorman 
 
 
 
Iain 
Gorman 
 
 
 
 
 
 
Iain 
Gorman 

Public Health 
Consultant  
 
 
 
AP Health & 
Wellbeing 
Sub Groups 
 
 
 
 
 
Public Health 
Consultant  
 

October 
2020 
 
 
 
Ongoing 
 
 
 
 
 
 
 
TBC 
 
 

Complete:  Active 
social media 
campaigns by the 
IJB/HSCP 
 
In Progress:  
Ongoing – IJB 
Reports and active 
social media 
campaign re 
availability of 
vaccine clinics 
 
In Progress – 
ongoing social 
media promotion 
and  professional 
network activity 

P6 Living in a COVID 
World 

People living in and 
visiting East Lothian 
do so in a safe way 
following COVID-19 
related public health 
guidance 

 Continue to promote 
NHS and Public Health 
Scotland public health 
guidance to limit 
potential for virus 
transmission and seek 
to avoid occurrence of 
a localised cluster of 
positive cases 

HSCP Iain 
Gorman 

HSCP Team Ongoing 
 

In Progress:  Active 
and ongoing media 
and social media 
publicity and 
guidance; short 
videos et al 
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P7 Primary Care – 
Access to 
Prescriptions 

Everyone is able to 
access their 
prescriptions directly 
or by delivery 

 GPs and Pharmacies 
update  and promote 
patient information re 
prescriptions’ pick up  
and home delivery 
service 

HSCP Melissa 
Goodbourn 

Staff Team Ongoing 
 

Complete:  
Pharmacies across 
East Lothian 
continue to offer a 
delivery service 

 LIVING WELL         

L1 Active Travel 
 

More Residents and 
Visitors to East 
Lothian access and 
use active travel 
opportunities  

 On a continuing basis, 
promote all EL active 
travel opportunities 
e.g. bicycle parks, e-
bikes, e-cars, etc.  
 
Encourage increased 
walking and cycling. 
 
 
Implement Spaces for 
People temporary 
initiatives to support 
COVID-19 safe use of 
outdoor spaces within 
towns/villages 
 

TS 
 
 
 
 
 
TS / SCL 
 
 
 
TS 
 

Alan Stubbs 
 
 
 
 
 
Alan Stubbs 
/ Eamon 
John 
 
Alan Stubbs 
 

Area 
Partnership 
Active Travel 
Sub Groups 
 
 
Staff Team 
 
 
 
Staff Team 
 
 
 

Ongoing 
 
 
 
 
 
Ongoing 
 
 
 
Ongoing 
 

Complete:  
Initiatives 
implemented and 
evaluation planned 
 
 
Complete:  Trial of 
e-bicycles 
underway 
 
Complete:  
Ongoing and 
evaluation 
underway. 

L2 Tackling Obesity More residents of 
East Lothian live 
more active life 
styles 

 East Lothian Food 
Friendly Network 
 
 
 
 
 
 
Re-introduce 
afterschool activity 
and sport through 
Active Schools, Sport 

CPI 
 
 
 
 
 
 
 
SCL 
 
 
 

Paolo 
Vestri 
 
 
 
 
 
 
Eamon 
John 
 
 

ELFFN Group  
 
 
 
 
 
 
 
Staff Team 
 
 
 

Ongoing 
 
 
 
 
 
 
 
Phased 
return 
according to 

Complete and 
Ongoing:   Food 
Network 
established and 
delivering 
community based 
food programmes 
 
Complete and 
Ongoing:  
Reintroduction of 
permitted 
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Development and 
Outdoor Learning 
Programmes 
 
 
 
 
 
 
 
 
 
 
Deliver targeted 
Physical Activity 
programmes focusing 
on healthy weight and 
early intervention 
 
Support, facilitate and 
enable community 
sport opportunities 
 
 
 
 
Promote use of Enjoy 
Leisure facilities to 
local residents 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
SCL 
 
 
 
 
 
SCL 
 
 
 
 
 
 
SCL 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
Eamon 
John 
 
 
 
 
Eamon 
John 
 
 
 
 
 
Eamon 
John 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
Staff Team 
 
 
 
 
 
Staff Team 
 
 
 
 
 
 
Enjoy Leisure 
 
 

SGov 
Guidance 
 
 
 
 
 
 
 
 
 
 
 
Ongoing  
 
 
 
 
 
Ongoing 
 
 
 
 
 
 
Ongoing 

activities, informed 
by Active School 
survey, with a 
focus on support 
for vulnerable 
young people.   
Close working with 
NHS to provide 
weight 
management 
online resources 
(May 2021). 
 
Complete and 
Ongoing:  support 
to sports clubs with 
application of 
National Guidance 
 
Complete and 
Ongoing:  support 
to community 
sports clubs with 
application of 
National Guidance 
 
Complete and 
Ongoing:  
promotion of 
reopened leisure 
facilities and 
activities – active 
press and social 
media promotion 
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L3 Housing / 
Homelessness 

People have 
appropriate good 
quality affordable 
housing and advice 

 Implement national 

housing options 

training toolkit 

 
 
Ensure targeted 
tenancy support for 
ELC and Housing 
Association tenants is 
readily available and 
promoted 
 
Community Housing 
and Homelessness 
support and services 
are promoted 
 
 

Remobilisation of full 

planned and 

responsive ELC 

housing repairs 

services 

 

CHS 
 
 
 
 
 
CHS 
 
 
 
 
 
 
CHS 
 
 
 
 
 
Property 
Maintenance 

James 
Coutts 
 
 
 
 
James 
Coutts 
 
 
 
 
 
James 
Coutts 
 
 
 
 
Paul Grant 

CH Team 
/Rapid 
Rehousing 
Working 
Group 
 
Staff Team 
 
 
 
 
 
 
Staff Team 
 
 
 
 
 
Service 
Manager – 
Property 
Maintenance 
 

Dec 2021 
 
 
 
 
 
December 
2020 
 
 
 
 
 
December 
2020 
 
 
 
 
April 2021 

In Progress:  Still in 
development 
although first few 
modules imminent 
 
 
Complete:  
Tenancy Support 
deployed 
throughout COVID  
 
 
 
Complete:  
Promoted in lasts 
issue of Homefront 
Winter 2020. 
 
Complete:  Services 
operating. 

L4 Personal 
Resilience/ 
Coping and 
Personal 
Contribution 

Residents of East 
Lothian are aware of 
support agencies 
available and 
volunteering / 
networking 
opportunities 

 Promote volunteering 
opportunities and 
support within East 
Lothian Council 
Services 
 
 
 
 
 

CCM 
 
 
 
 
 
 
 
 
 

Caitlin 
McCorry 
 
 
 
 
 
 
 
 

CCS/VCEL 
 
 
 
 
 
 
 
 
 

Ongoing 
 
 
 
 
 
 
 
 
 

Complete:  and 
Ongoing - Active 
promotion of 
volunteering 
opportunities and 
recruitment of 
VCEL community 
volunteers; 
Volunteer Awards 
2021; Launch of 
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Review the East 
Lothian Council 
Volunteering Policy 
 
 
 
 
 
Review the ELP 
Volunteering Strategy  
 
 
Promote community 
groups and 3rd Sector 
organisation volunteer 
governance and 
training programmes 
 
Promote third sector 
and community group 
volunteering 
opportunities 
 
 
 
 
 
 

 
 
 
 
CPI 
 
 
 
 
 
 
 
ELP / VCEL 
 
 
 
 
VCEL 
 
 
 
 
 
VCEL 
 
 
 
 
 
 
 
 
 

 
 
 
 
Paolo 
Vestri 
 
 
 
 
 
 
VCEL Chief 
Executive / 
East 
Lothian 
Partnership 
VCEL Chief 
Executive 
 
 
 
 
VCEL Chief 
Executive 
 
 
 
 
 
 
 
 

 
 
 
 
CPI/CCS 
 
 
 
 
 
 
 
VCEL/CPI 
 
 
 
 
VCEL 
 
 
 
 
 
VCEL 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
March 2022 
 
 
 
 
 
 
 
March 2022 
 
 
 
 
Ongoing 
 
 
 
 
 
Ongoing 
 
 
 
 
 
 
 
 
 
 

VCEL Volunteering 
task Force initiative 
in March 2021 
   
In Progress:  
Delayed due to 
capacity, work now 
underway to 
review ELC internal 
employment policy 
on Volunteering 
  
Delayed:  due to 
capacity 
 
 
Complete:  VCEL 
web content and 
advice/training/ 
support 
 
 
Complete:  Recent 
volunteering 
campaigns for EL 
Community 
Hospital COVID 
Vaccine Centre, 
Stoneyhill 
Community Testing 
Centre. 
 
 

L5 Digital Inclusion Residents of East 
Lothian are 

 Deploy the Connecting 
Scotland initiative  

CCS 
 

Caitlin 
McCorry 

Digital 
Inclusion 

December 
2020 

Complete:  745 
digital devices and 
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supported to access 
digital devices and 
are supported to 
build digital skills to 
maximise  

 
 
 
 
 
Phase 3 of Connecting 
Scotland launched 
 
Refresh and promote 
community based 
digital access 
opportunities e.g. 
within Libraries and 
Area Offices and other 
community settings 
 
Promote community 
based training for 
digital skills 
 
 
Promote Adult 
Learning opportunities 
for accredited digital 
skills and 
qualifications 
 

 
 
 
 
 
ELW 
 
 
CLS 
 
 
 
 
 
 
 
 
CCS 
 
 
 
 
ELC 

 
 
 
 
 
Neil Craik-
Collins 
 
Eileen 
Morrison 
 
 
 
 
 
 
Caitlin 
McCorry 
 
 
 
Neil Craik-
Collins 
 

Working 
Group/3rd 
Sector  
 
 
East Lothian 
Works Team 
 
Library and 
Customer 
Services Staff 
Team 
 
 
 
 
Connected 
Communities 
Team 
 
 
East Lothian 
Works Team 

 
 
 
 
 
April 2021 
 
 
December 
2020 
 
 
 
 
 
 
 
April 2021 
 
 
 
 
Ongoing  

583 Mi-Fi packs 
issued within the 
community to-
date. 
 
Complete:  devices 
allocated. 
 
 
Complete:  Active 
social media 
promoting e-library 
resources 
 
 
 
Complete:  Digital 
Champions 
programme 
underway 
 
In Progress:  
Working towards 
this  

L6 Food Network People experiencing 
food poverty  are 
able to access 
appropriate supports 

Improved 
access to 
sources of 
support 

East Lothian FareShare 
Hub is made 
permanent 
 
East Lothian Food 
Friendly Network   
supports county-wide 
food insecurity advice 
and support 

CCM 
 
 
 
CPI 
 

Caitlin 
McCorry 
 
 
Paolo 
Vestri/  
Caitlin 
McCorry 

Staff Team 
 
 
 
East Lothian 
Partnership/
NHSL 

April 2021 
 
 
 
Ongoing 
 

Complete and 
Ongoing:  Fare 
Share Hub 
established 
through EL Food 
Friendly Network 
and operating out 
of Aldhammer 
House, 
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Prestonpans, 
supporting local 
food poverty and 
befriending 
initiatives/ 
organisations 

 FAMILY LIFE         

F1 Mental Health People know how to 
access appropriate 
family support and 
other advice 

 Promote adult mental 
health support 
services 
 
Promote parental and 
family learning 
opportunities to 
support understanding 
of young people’s 
mental health 
 
 
Promote community 
based mental health 
support groups 

HSCP 
 
 
 
ECS 
 
 
 
 
 
 
 
 
HSCP 

Iain 
Gorman 
 
 
Lesley 
Brown 
 
 
 
 
 
 
 
Iain 
Gorman 
 

Staff Teams 
 
 
 
Children’s 
Strategic 
Partnership 
 
 
 
 
 
 
Staff Teams 

Ongoing 
 
 
 
Ongoing 
 
 
 
 
 
 
 
 
Ongoing 
 

Complete:  Active 
social media 
campaign 
 
Complete:  Range 
of opportunities 
promoted through 
schools and social 
media including 
access to Solihull 
materials  
 
Complete:  Active 
social media 
campaigns; 
promotion by GP 
Link workers 

F2 Family Learning People know how to 
access appropriate 
family learning 
opportunities 

 Promote community 
based family learning 
opportunities  
 
Provide online family 
learning opportunities 
through Council 
Services including 
Museums, Libraries, 
Arts, Archaeology, 
Landscape and 
Countryside.  

CCS 
 
 
 
CS/CCS/LCS 

Caitlin 
McCorry 
 
 
Eileen 
Morrison/ 
Caitlin 
McCorry/ 
Eamon 
John 

Staff Team 
 
 
 
Staff Teams 
and Web 
Manager 
 

Ongoing 
 
 
 
Ongoing 
 

Complete:  
Connecting families 
to local projects 
 
Complete:  Active 
social media 
awareness raising 
of local initiatives/ 
opportunities 
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F3 Reducing 
Domestic 
Violence - 
prevention 

Zero tolerance of 
violence against 
women and girls and 
all forms of domestic 
violence in East 
Lothian  

 Raise awareness of 
domestic violence 
support services 
 
Promoting gender 
equality and zero 
tolerance to VAWG 
through Council policy 
and across all services  
 
Victims of domestic 
violence are 
signposted to support 
services 
 
Domestic violence 
service provision is 
reviewed against 
needs assessed 
 
Develop and 

implement Equally 

Safe Housing Policy & 

associated procedures 

HSCP 
 
 
 
ECS 
 
 
 
 
 
HSCP 
 
 
 
 
EMPCC 
 
 
 
 
CHS 

Iain 
Gorman 
 
 
Lesley 
Brown 
 
 
 
 
Iain 
Gorman 
 
 
 
Chair 
EMPPC 
 
 
 
James 
Coutts 
 

Staff Team 
 
 
 
Staff Team 
 
 
 
 
 
Staff Team 
 
 
 
 
Staff Team 
 
 
 
 
HS Domestic 
Abuse 
Project 
Group 

Ongoing 
 
 
 
Ongoing 
 
 
 
 
 
Ongoing 
 
 
 
 
April 2021 
 
 
 
 
December 
2021 

Complete and 
Ongoing:  Active 
promotion via East 
Lothian & 
Midlothian Public 
Protection 
Committee 
 
 
 
 
 
 
 
 
 
 
 
 
 
In Progress:  
Development work 
continuing but may 
be delayed pending 
further legislative 
change and SG 
guidance. 

F4 Early 
Intervention & 
Prevention 

Residents of East 
Lothian can easily 
access early help and 
support when they 
need it 

 GP Link Workers 
identify patients in 
need of early support 
 
GPs promote social 
prescribing to connect 
patients to community 

HSCP 
 
 
 
HSCP 
 
 
 

Iain 
Gorman 
 
 
Iain 
Gorman 
 
 

Staff Team 
 
 
 
Staff Team 
 
 
 

Ongoing 
 
 
 
Ongoing 
 
 
 

Complete:  GP Link 
Workers in post. 
 
 
Complete:  GP Link 
workers referring 
patients to local 
provision 
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and third sector 
support networks 
 
Schools identify and 
signpost children and 
families in need to 
community and third 
sector support 
networks e.g. Citizen’s 
Advice  
 
Review of Parenting 
and Family Support  
 
 
 
 
 
 
 
 
 
 
 
 
Consider development 
of community Welfare 
Hubs providing clients 
with single point of 
access to key statutory 
and advisory services 
e.g. Welfare Rights, 
Housing, Mental 
Health Services 
 

 
 
ECS 
 
 
 
 
 
 
 
CSP 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
HSCP 
 
 
 
 
 
 
 
 
 
 

 
 
Lesley 
Brown 
 
 
 
 
 
 
Judith Tait 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Iain 
Gorman 
 
 
 
 
 
 
 
 

 
 
Staff Team 
 
 
 
 
 
 
 
Staff Team 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Staff Team 
 
 
 
 
 
 
 
 
 
 

 
 
Ongoing 
 
 
 
 
 
 
 
Ongoing 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
April 2021 
 
 
 
 
 
 
 
 
 
 

 
 
Complete:   
Young people’s Get 
Connected 
initiative 
established.  
 
 
 
In Progress:   
Parenting and 
family support co-
ordinator post 
recruited to.  Draft 
Parenting & Family 
Support Strategy is 
near completion; 
including 
development of 
area provision and 
local contact 
details (mapping of 
services)   
 
In Progress  
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Consider development 
of digital telecare 
support. 
 

HSCP/CS 
 
 
 

Iain 
Gorman  
 

Staff Team April 2021 
 

In Progress 

F5 Access to 
Employment  

People know how to 
access advice on 
training and 
employment 
opportunities 

 Economy Recovery & 
Renewal Group – 
Employability sub 
group  

CEG Neil Craik-
Collins 

East Lothian 
Works Team 

Ongoing 
 

Complete:  Triage 
established, with 
refresh of ELW 
webpages.  
Ongoing and 
progressing as part 
of service 
development 
 

F6 Anti-social 
behaviour  

Residents of East 
Lothian are ‘good 
neighbours’ and 
respect community 
life 

 Promote tenancy 
obligations to ELC 
tenants and supports 
available 
 
Review and promote 
Neighbourhood Watch 
Schemes  
 
 
Review the East 
Lothian Council 
Antisocial Behaviour 
Strategy 
 
Support Youth Activity 
as diversion from 
youth ASB 
 
 

CHS 
 
 
 
 
CC/PrS 
 
 
 
 
PrS/HS 
 
 
 
 
CC/PrS 
 

James 
Coutts 
 
 
 
Caitlin 
McCorry/ 
Lynn 
Crothers 
 
Lynn 
Crothers / 
James 
Coutts 
 
Caitlin 
McCorry/Ly
nn Crothers 

CHS 
Communic-
ations Group 
 
 
Staff Team 
 
 
 
 
Staff Team 
 
 
 
 
Staff Team 

Ongoing 
 
 
 
 
Ongoing 
 
 
 
 
September 
2021 
 
 
 
June 2021 

Complete:  
Promoted in latest 
issue of Homefront 
Winter 2020 
 
Delayed:   due to 
capacity 
 
 
 
In Progress 
 
 
 
 
Complete:  
Diversionary youth 
work initiatives 
delivered 
countywide 
Spring/Summer 
2021 

61

https://www.eastlothian.gov.uk/downloads/file/30843/homefront_winter_2020
https://www.eastlothian.gov.uk/downloads/file/30843/homefront_winter_2020


F7 Reducing 
Substance / 
Alcohol Misuse 

Illegal substances are 
hard to find in East 
Lothian 

 Disrupt the substance 
misuse/drugs supply 
chain into and within 
East Lothian 
 
Promote Substance 
Misuse Recovery 
Services  
 

PS 
 
 
 
 
MELDAP 

Neil 
Mitchell 
 
 
 
Martin 
Bonnar 
 

Staff Team 
 
 
 
 
Staff Team 

Ongoing 
 
 
 
 
Ongoing 
 

Complete:  
Operation Juneau 
progresses; active 
media reporting 
 
Complete:  Active 
social media and 
client referral 
pathways 

F8 Intergenerational 
Work  

Engagement and 
respect across the 
generations 
improves across our 
communities  

 Further opportunities 
are developed to offer 
intergenerational 
activities across East 
Lothian 
 
Re-launch 
dementia/active 
memories/reminiscen
ce activities and 
services  

CCS/HSCP 
 
 
 
 
 
HSCP 

Caitlin 
McCorry/Ia
in Gorman 
 
 
 
Iain 
Gorman 

Staff Team 
 
 
 
 
 
Staff Team 

Ongoing 
 
 
 
 
 
Ongoing 
 

Complete:  Active 
social media and 
client referral 
pathways 
 
 
Complete:  Active 
social media and 
client referral 
pathways 

F9 Household 
Income 

Residents of East 
Lothian maximise 
their income 

 Promote information 
and provide services 
on income 
maximisation services 
 
 
Promote information 
and provide services 
on accessing benefits 
 

ELAC/CABx 
 
 
 
  
 
Financial 
Inclusion 
Service 

CABx 
 
 
 
 
 
Kenny 
Christie 

Staff Teams 
 
 
 
 
 
Staff Teams  

Ongoing 
 
 
 
 
 
Ongoing 
 
 

Complete:  CABx 
services operating 
online and planning 
phased return to 
offices 
 
Complete:  Leaflet 
developed (and 
updated) and 
issued on line 

 CHILDREN & 
YOUNG PEOPLE 

        

Y1 C&YP Mental 
Health 

Young people easily 
access mental 
wellbeing and 

 Promote local service 
provision to young 
people and their 
parents/carers 

ECS 
 
 
 

Lesley 
Brown 
 
 

Staff Teams 
 
 
 

Ongoing 
 
 
 

Complete:  New 
resources deployed 
in Schools, Scottish 
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mental health 
supports  

 
Promote and enable 
access to school based 
counselling and 
mental wellbeing 
services  
 
Mental wellbeing 
resource materials 
provided within 
Libraries and School 
Libraries  
  

 
ECS 
 
 
 
 
 
CS 

 
Lesley 
Brown 
 
 
 
 
Eileen 
Morrison 

 
Staff Teams 
 
 
 
 
 
Staff Team 

 
Ongoing 
 
 
 
 
 
Ongoing 
 

Government 
funded. 
 

Y2 Youth Activity 
Programme 

Young people have 
access to a wide 
range of COVID-19 
safe activities and 
life skills 
programmes  

 Engage young people 
in development and 
promotion of a 
programme of 
activities 
 
 
 
Promote existing 
community, sport and 
voluntary activities for 
young people 

CCS 
 
 
 
 
 
 
 
CCS 

Caitlin 
McCorry 
 
 
 
 
 
 
Caitlin 
McCorry 

CCS Staff 
Teams 
 
 
 
 
 
 
Connected 
Community 
and Enjoy 
Leisure 

Ongoing 
 
 
 
 
 
 
 
Ongoing 
 

Complete:  Online, 
outdoor, outreach 
activities available, 
targeted activities 
returning indoors 
wef 9 August 2021 
 
Complete:  Holiday 
provision offered 
and in Summer of 
Play ‘Get In To 
Summer’ 
programme 
delivered over 
summer 2021 

Y3 Youth Awards Young people are 
celebrated for their 
‘public health’ 
contribution to 
community life in 
East Lothian 

 Promote the Duke of 
Edinburgh Award 
programme to all 
young people. 
 
Promote the young 
people’s volunteering 

CCS 
 
 
 
 
VCEL 
 
 

Caitlin 
McCorry 
 
 
 
VCEL Chief 
Executive 
 

Staff Team 
 
 
 
 
Staff Team 
 
 

Ongoing 
 
 
 
 
Ongoing 
 
 

Complete:  DoE 
news release 
issued 16/4/21 
 
 
Complete:  
Volunteer Awards 
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award - Saltire Awards 
- to all young people. 
 
Explore opportunities 
for Young People to 
contribute in 
libraries/museums e.g. 
in book bug or 
reminiscence groups,  
to support Saltire and 
Duke of Edinburgh 
scheme. 
 

 
 
 
CS 
 
 
 
 

 
 
 
Eileen 
Morrison 
 
 
 

 
 
 
Staff Team 
 

 
 
 
Ongoing 
 

2021 well received 
locally  
 
In Progress 

Y4 Access to 
Employment  

Young people are 
supported into 
pathways to further 
education, training 
and employment  

 Economy Recovery & 
Renewal Group – 
Employability sub 
group 
 
Education & Children’s 
Services Recovery & 
Renewal Group 

ECS Neil Craik-
Collins 

East Lothian 
Works/ Skills 
Develop- 
ment 
Scotland/  
DWP/ Edin 
College 

Ongoing 
 

In Progress:  No 
One Left Behind 
Stage 1 funding, 
Young Person’s 
Guarantee 
Funding.  Local 
Employment 
Partnership (LEP) 
has been re-
established – key 
partners, chaired 
by ELW and 
included SDS; DWP; 
Connected 
Communities; 
DYW; H&SCP; EC.  
Will oversee 
strategic aims of 
YPG with 
operational sub 
groups to meet 
outcomes.  
Enhanced support 
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offered to Summer 
Leavers and those 
at risk of negative 
destination.  

Y5 Youth Citizenship Young people are 
community leaders 
and role model 
‘COVID-19 safe’ life 
choices to their 
peers  

 Promote the Police  
Youth   Volunteers 
Group  
 
Promote the Youth 
Parliament  
 
 
Promote Young Scot  
 
 
 
Increase participation 
of young people in 
‘community’ decision 
making   
 

PS 
 
 
 
CCS 
 
 
 
CCS 
 
 
 
CCS 

Neil 
Mitchell 
 
 
Caitlin 
McCorry 
 
 
Caitlin 
McCorry 
 
 
Caitlin 
McCorry 
 

Staff Team 
 
 
 
CCS Staff 
Teams 
 
 
Staff Team 
 
 
 
Staff Team 

Ongoing 
 
 
 
Ongoing 
 
 
 
Ongoing 
 
 
 
Ongoing 
 

Complete and 
ongoing 
 
 
Complete:  Active 
engagement with 
Secondary Schools 
 
Complete:  Active 
engagement with 
Secondary Schools 
 
Ongoing:  
promoting October 
2021 Community 
Council Elections to 
older young people 

Y6 Play - Community 
Run Playgroups 

Children’s play in 
East Lothian is 
delivered in a 
‘COVID-19’ safe way 

 Review 
support/provision as 
part of Children’s 
Strategic Partnership 
strategy (re: family 
support, SftS) 
 
Maximise funding 
opportunities 
available to 
community groups  
 

CES 
 
 
 
 
 
 
CCS 
/ VCEL 

Lesley 
Brown 
 
 
 
 
 
Caitlin 
McCorry/ 
Maureen 
Allan 

Staff Team 
 
 
 
 
 
 
Staff Team 

Ongoing 
 
 
 
 
 
 
Ongoing 
 

Complete:  Review 
completed and 
action plan in place  
 
 
 
 
Complete:  Council 
and VCEL funding 
updates issued 
regularly 

Y7 Literacy & 
Numeracy  

Any COVID-19 
related development 

 Promote community 
based learning 

CCS 
 
 

Caitlin 
McCorry 
 

Staff Team 
 
 

Ongoing 
 
 

Complete:  Active 
press and social 
media promotion 
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or attainment gap is 
reduced 

opportunities for 
family learning 
 
Promote library 
provision and services 
supporting young 
people’s and family 
learning  
 
Promote Adult 
Literacy and 
Numeracy community 
based learning 
 

 
 
CLS 
 
 
 
 
 
ECS 

 
 
Eileen 
Morrison 
 
 
 
 
Neil Craik-
Collins 
 
 

 
 
Staff Team  
 
 
 
 
 
East Lothian 
Works 

 
 
Ongoing 
 
 
 
 
 
Ongoing 
 

 
 
Complete:  Active 
press and social 
media promotion 
 
 
 
Complete:  Active 
press and social 
media promotion.  
In progress - still 
operating 
remotely. 

 COMMUNITY 
LIFE 

        

C1 Pride in our Place Local communities 
and local people are 
proud of the place 
they live in 

 Area Partnership  
Locality Plans are 
updated  
 
Community Council 
Local Priority Plans are 
updated 
 
Promote and engage 
community in the 
Climate Change 
Emergency.  
 
Facilitate and support 
Countryside Volunteer 
Network in enhancing 
coast and countryside 
sites. 
 
 

AP 
 
 
 
CC 
 
 
 
DS 
 
 
 
 
SCL 
 
 
 
 
 
 

AP Chairs 
 
 
 
CC  Chairs 
 
 
 
Jennifer 
Lothian  
 
 
 
Eamon 
John 
 
 
 
 
 

AP Members 
 
 
 
CC Members 
 
 
 
Staff Team 
 
 
 
 
Staff Team 
 
 
 
 
 
 

June 2021  
 
 
 
June 2021 
 
 
 
Ongoing 
 
 
 
 
Ongoing 
 
 
 
 
 
 

In progress. 
 
 
 
In progress. 
 
 
 
In progress: Active 
engagement in 
progress and public 
communications 
 
Complete:  
Countryside 
Volunteers 
supporting 
operations on the 
ground 
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Provide support to In 
Bloom Groups within 
the County.   
 

SCL 
 
 

Eamon 
John 
 

Staff Team Ongoing 
 

Complete:   
In Bloom Groups 
receiving amenity 
support through 
operational staff 
and nursery plants 
provision 
 

C2 Volunteering  Local people are 
supported to 
volunteer in a wide 
range of 
volunteering 
opportunities 

 Promote volunteering  
opportunities within 
the work of Area 
Partnerships 
 
 
Promote volunteering 
opportunities within 
the work of the 
Community Councils 
 
 
 
 
 
 
Re-launch 
volunteering in East 
Lothian’s 3rd sector 
and communities and 
consider 
establishment of an EL  
Volunteer Task Force 
 
Support the work of 
the Community 
Council Resilient 
Community Groups 

AP 
 
 
 
 
 
CC 
 
 
 
 
 
 
 
 
 
VCEL 
 
 
 
 
 
 
 
PS 
 
 
 

AP Chairs 
 
 
 
 
 
CC Chairs 
 
 
 
 
 
 
 
 
 
VCEL Chief 
Executive 
 
 
 
 
 
 
Lynn 
Crothers  
 
 

CCS Staff 
Team 
 
 
 
 
CCS Staff 
Team 
 
 
 
 
 
 
 
 
VCEL Team 
 
 
 
 
 
 
 
Staff Team 
 
 
 

Ongoing 
 
 
 
 
 
Ongoing 
 
 
 
 
 
 
 
 
 
April 2021 
 
 
 
 
 
 
 
Ongoing 
 
 
 

Complete:  Active 
local community 
communications/ 
Facebook pages 
etc. 
 
Complete:  
Community Council 
Elections and 
Review of Green 
Book – report to 
Council June 2021 
– Elections process 
30 August to 7 
October 2021 
 
Complete:  EL 
Volunteer Task 
Force established 
February 2021 
 
 
 
 
Complete and 
Ongoing:  advice, 
support and 
resource assistance 

67



 
 
 
Celebrate 
Volunteering in East 
Lothian  

 
 
 
CS 

 
 
 
Caitlin 
McCorry/ 
VCEL Chair 

 
 
 
CCS Staff 
Team 

 
 
 
March 2021 
 

to Resilience 
Groups. 
 
Complete:  
Inspiring 
Volunteers Awards 
2021 launched by 
VCEL  

C3 Good Neighbour 
/ Befriending 

Local people ‘look 
out’ for their 
neighbours 

 Relaunch the 
Neighbourhood Watch 
Scheme 
 
 
 
Relaunch the Rural 
Watch Scheme 
 

CC/PrS/ 
AP/CC 
 
 
 
 
Lynn 
Crothers 

AP  and CC 
Chairs 
 
 
 
 
ELPARC 

Connected 
Communities
& Protective 
Services 
Teams 
 
ELPARC 

September  
2021   
 
 
 
 
April 2021 

Delayed due to 
capacity 
 
 
 
 
Complete:  ELPARC 
Plan updated, links 
to Rural Economy 
Group 

C4 Funding for 
Community 
Groups  

Community Groups 
and voluntary 
organisations in East 
Lothian enjoy 
financial security 

 Maintain up to date 
information on ELC 
and VCEL websites 
detailing funding 
opportunities 
 
Consider ELC’s One 
Council Partnership 
Fund and its scope for 
future targeted use to 
support priorities for 
communities arising 
from COVID-19 
impacts 
 
Promote participatory 
budgeting  
 

CCS/VCEL 
 
 
 
 
 
CCS 
 
 
 
 
 
 
 
 
CCS 
 
 

Caitlin 
McCorry/ 
VCEL Chief 
Executive 
 
 
Caitlin 
McCorry 
 
 
 
 
 
 
 
Caitlin 
McCorry 
 

Connected 
Communities 
Team/VCEL 
 
 
 
Connected 
Communities 
Team 
 
 
 
 
 
 
Area 
Partnerships  
 

Ongoing 
 
 
 
 
 
By 
November 
2020 
 
 
 
 
 
 
Ongoing 
 
 

Complete:  
Monthly updates 
issued by VCEL and 
Connected 
Communities 
 
Complete:  2021 
OCPF grant awards 
issued by 31/3/21, 
focussed on COVID-
19 impacts and 
needs. 
 
 
 
Complete and 
Ongoing:  Advice 
and guidance 
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Support community 
and 3rd sector groups 
funding application 
activity 
 
 

 
 
 
 
 
VCEL 

 
 
 
 
 
VCEL Chief 
Executive 
 
 

 
 
 
 
 
Connected 
Communities 
and VCEL 
Teams 
 

 
 
 
 
 
Ongoing 
 

available from 
Connected 
Community 
Managers 
 
Complete:  
Information and 
advice available 
from VCEL  
 
 

C5 Citizen’s Charter People living in East 
Lothian contribute 
positively to the 
county’s post-COVID-
19 recovery and 
renewal 

 Draft and consult on 
the East Lothian 
Citizen’s Charter 
 
 

CPI / East 
Lothian 
Partnership  

Paolo 
Vestri 

Staff Team March 2022 Delayed due to 
capacity:  
consideration of 
next steps within 
East Lothian 
Partnership:   

C6 Re-energise local 
Arts, Culture and 
Heritage  

People living in and 
visiting East Lothian 
support and 
promote  East 
Lothian’s culture and 
heritage  

 Refresh East Lothian 
Council’s Arts Strategy 
 
Re-energise local 
Galas and Festivals to 
enable ‘COVID-19 
safe’ community 
gatherings 
 
 
 
Consider proposals for 
a COVID-19 Memorial 
 
 
 
 
 

CCS 
 
 
CC/AP 
 
 
 
 
 
 
 
SCL 
 
 
 
 
 
 
 

Caitlin 
McCorry 
 
CC and AP 
Chairs 
 
 
 
 
 
 
Eamon 
John 
 
 
 
 
 

Arts Service 
 
 
Connected 
Communities 
staff team 
 
 
 
 
 
TBC 
 
 
 
 
 
 
 

September 
2022 
 
Ongoing 
 
 
 
 
 
 
 
At 
Appropriate 
time 
informed by 
AP and CC  
 
 
 

Delayed due to 
capacity 
 
Complete and 
Ongoing:  Events 
and Safety Advisory 
Group processes 
underway for 
2021/22 events 
season 
 
In Progress:  
National Initiative 
underway 
supported by 
Scottish 
Government  
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Consider 
arrangements for 
capturing for posterity 
the stories and 
pictures of the COVID-
19 response activity 
county-wide within 
the Archives and 
Museums collection. 
 
Promote East 
Lothian’s Online 
Archaeology Heritage 
Festival 2020 
 
 
Promote and develop  
Heritage and Museum 
sites within East 
Lothian and ongoing 
support to Volunteer 
led museums. 
 
 
Development of 
Prestongrange 
Heritage site. 
 

CLS 
 
 
 
 
 
 
 
 
 
CS 
 
 
 
 
 
CS 
 
 
 
 
 
 
 
CS 
 
 

Eileen 
Morrison 
 
 
 
 
 
 
 
 
Eileen 
Morrison 
 
 
 
 
Eileen 
Morrison 
 
 
 
 
 
 
Eileen 
Morrison 
 

Staff Team 
 
 
 
 
 
 
 
 
 
Staff Team  
 
 
 
 
 
Local 
Heritage/ 
Archaeology 
Groups 
 
 
 
 
Project Team 
 
 

March 2021 
 
 
 
 
 
 
 
 
 
October 
2020 
 
 
 
 
Ongoing 
 
 
 
 
 
 
 
Ongoing 
 

In Progress:  Social 
media campaign 
commenced 
 
 
 
 
 
 
 
Complete:  
promotion of 2021 
festival underway 
 
 
 
Complete:  
Museums 
reopened during 
summer 2021 - 
increased 
volunteering and 
opening hours 
 
In Progress:  
Project Board 
meets monthly 
Prestongrange 
Heritage Park 
Project launched 
Sept 2020 
 

C7 Considerate / 
Respectful Use of 
Outdoor Spaces 

People living in and 
visiting East Lothian 
enjoy our county’s 
open spaces and 

 Continue to manage 
coast and countryside 
sites in an effective 
manor focussing on 

Sport, 
Countryside 
& Leisure 
 

Eamon 
John 
 
 

Staff Team 
 
 
 

Ongoing 
 
 
 

Complete:  Land 
Management Rules 
Consultation  
completed.  Multi-
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leave only footprints 
behind 

the quality of 
experience.  
 
Seek to educate and 
communicate 
appropriate wild 
camping behaviours.  
 
 
 
 
 
Provide effective litter 
management 
operation and 
communicate public 
personal 
responsibilities in 
keeping the County 
clean and green.  
 
Work with a range of 
stakeholders to 
support and enhance 
biodiversity and 
rewilding 
opportunities across 
the County.  
 

 
 
 
Sport, 
Countryside 
& Leisure 
 
 
 
 
 
 
Sport, 
Countryside 
& Leisure 
 
 
 
 
 
 
Sport, 
Countryside 
& Leisure 

 
 
 
Eamon 
John 
 
 
 
 
 
 
 
Eamon 
John 
 
 
 
 
 
 
 
Eamon 
John 
 

 
 
 

Staff Team  
 
 
 
 
 
 
 
 

Staff Team 
 
 
 
 
 
 
 
 

Staff Team 
 

 
 
 
Ongoing 
 
 
 
 
 
 
 
 
Ongoing 
 
 
 
 
 
 
 
 
Ongoing 

Agency Group in 
operation. 
 
Complete and 
ongoing:  Rangers 
engage, educate, 
encourage.  Also 
utilising national 
messaging in 
responsible 
behaviours. 
 
Complete and 
Ongoing:  
Amenity/Countrysi
de teams continue 
to carry out litter 
mgt.  Also support 
additional litter 
volunteers. 
 
Complete and 
Ongoing:  
Biodiversity officer 
engaging / advising 
and supporting 
biodiversity and 
rewilding activity 
and interested 
groups. 

C8 Capacity Building  Increase access to 
support for people 
who are digitally 
excluded   

 Promote the East 
Lothian Community 
Training Calendar 
 
Training delivered by 
digital champions as 

CCS 
 
 
 
CCS 

Caitlin 
McCorry 
 
 
Caitlin 
McCorry 

Staff Team 
 
 
 
Staff Team 
 

September 
2021 
 
 
April 2021 

Complete:  On line 
resources 
promoted 
 
Complete and 
ongoing:  
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part of the Connecting 
Scotland programme 
 

Community Digital 
Champion training 
in progress; 
reopening of 
Library facilities 
offering pc access 
and support  
 

C9 Community 
Buildings 

East Lothian’s 
community buildings 
operate in a ‘COVID-
19 safe’ way 

 Community Asset 
approach to local 
service provision and 
support to local 
management 
committees 
 
 
 
Make optimum and 
best value use of 
available community 
buildings, with COVID-
19 public health 
restrictions in 
operation 
 
 
 
Promote and support 
opportunities for 
Community Asset 
Transfers 
 
 
Make optimum and 
best value use of 
available Library and 

CCS 
 
 
 
 
 
 
 
 
CCS 
 
 
 
 
 
 
 
 
 
CCS/VCEL 
 
 
 
 
 
CS 

Caitlin 
McCorry 
 
 
 
 
 
 
 
Caitlin 
McCorry 
 
 
 
 
 
 
 
 
Caitlin 
McCorry 
 
 
 
 
Eileen 
Morrison 
 

Staff Team 
 
 
 
 
 
 
 
 
Staff Team 
 
 
 
 
 
 
 
 
 
Staff Team 
 
 
 
 
 
Staff Team  

Ongoing 
 
 
 
 
 
 
 
 
Ongoing 
 
 
 
 
 
 
 
 
 
Ongoing 
 
 
 
 
 
Ongoing 

Complete and In 
Progress:  
interested 
community groups 
supported with 
advice/guidance re 
social enterprise 
etc. 
 
Complete and On 
Going:  Targeted 
use of community 
buildings 
supporting 
Education, Children 
and Adult Social 
work meetings and 
case reviews 
 
Complete and 
Ongoing:  
Community groups 
receiving timely 
advice and support 
 
Complete and 
ongoing:  Targeted 
use of community 
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Museum  buildings, 
with COVID-19 public 
health restrictions in 
operation 

buildings 
supporting 
Education, Children 
and Adult Social 
work services and 
key meetings and 
case reviews 
 

 LINKS TO OTHER 
R&R KEY AREAS 

        

Ec Economy Focus on business, traders, employability, tourism, rural economy  – and keep us updated on recovery activity in these 
areas 

 

H Health & Social 
Care 

Focus on older people care and support, day centres, mental health, substance misuse,  domestic abuse support  

ECS Education & 
Children’s 
Services 

Focus on education, learning, attainment, early years, positive destinations, looked after children, family support, school 
nursing, yp mental health provision  

 

EI Environment & 
Infrastructure 

Focus on roads, transportation, waste, groundcare, outdoor spaces, business regulation   

 

EAST LOTHIAN COMMUNITY RECOVERY AND RENEWAL CO-ORDINATING GROUP  

TERMS OF REFERENCE  

1. Recovery & Renewal - East Lothian Context 
 

COVID 19 is very different to the majority of emergencies East Lothian Council (ELC) has dealt with and exercised before, therefore recovery will not be as straight 

forward as for instance, recovering from flooding, severe weather and/or utility failure. Recovery from COVID 19 may take many years and the ELC Recovery and 

Renewal Co-ordinating Group (RRCG) will require to remain flexible and responsive to any new challenges that emerge as the process progresses. 

Recovery is the process of rebuilding, restoring and rehabilitating a community, including business for the local economy, following a disruptive incident. It should be 
considered from the outset, alongside the Council’s internal response to any incident. COVID 19 is such a disruptive incident. 
 
East Lothian Council has lead responsibility for recovery and renewal in East Lothian working with partner agencies and other relevant organisations. 
 
Renewal may well be part of this process as it is believed the impacts of COVID 19 in several areas, particularly the economy, will be so severe that recovery will not 
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be an option and will be replaced with new opportunities and/or replacement initiatives.   
 
The East Lothian Council (ELC) multi-agency Recovery and Renewal Co-ordinating Group (RRCG), formed on 12 June 2020,  has established 5 key focus areas of 
recovery in East Lothian.  These are: 
 
 Key Area    Lead Officer 

 Economy    Douglas Proudfoot, Head of Development  

 Communities    Sharon Saunders, Head of Communities & Partnerships 

 Health & Social Care    Iain Gorman, Head of Operations ELH&SCP 

 Education & Children’s Services  Lesley Brown, Acting Head of Education 

 Environment & Infrastructure  Tom Reid, Head of Infrastructure  
 
The RRCG Framework, approved and published by the Chief Executive of East Lothian Council on 1 June 2020,  includes a set of strategic aims and objectives, a 

suggested format of meeting agenda and a list of  ‘Action Cards’ for the areas of the community and business in East Lothian that have been most affected by COVID 

19. This list will be dynamic and will evolve as circumstances dictate.   This, in turn, informs the remit and scope of the CRRCG. 

 

2. Communities Recovery and Renewal Co-ordinating Group (CRRCG):  Terms of Reference 
2.1 Purpose 

The CRRCG will: 

 Assess and prioritise the community impacts of the COVID19 outbreak across communities in East Lothian, focussed on reducing inequalities, taking context from 
the priorities within the East Lothian Plan and the 6 Area Partnership Locality Plans and engagement with our communities.  

 Support development of ‘place’ and community in the context of wider strategic objectives e.g. Reducing Inequalities, Digital Inclusion and Climate Change 
Targets1  

 Provide guidance, and where appropriate, request ELC and partner services and key community partners in order to provide co-ordinated management to 
community recovery/renewal from Covid-19.  

 Maintain awareness and oversight of community recovery implications and actions being taken by partner agencies and other organisations – and interface 
community recovery and renewal priorities within the 4 other Key Areas overseeing recovery and renewal in East Lothian. 

 Consider and assess community recovery implications of national decisions and what local action is needed to assist and support most effective recovery within 
and across East Lothian’s communities. 

 Advise on public engagement and communications to assist the provision of reassurance and advice to the public to facilitate community recovery and renewal. 

 Be alert to all risks as the recovery and renewal process progresses. 
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2.2 Remit 

The CRRCG’s remit will include but not be limited to: 

 Production of a COVID19 community strategic needs assessment and data profile outlining how local people and communities have been impacted by COVID19. 
 Learning from and building on the COVID 19 Community Resilience Response and embed the network of community volunteering capacity and kindness into 

recovery and renewal.   
 Engagement with the community of East Lothian to gather views over the impacts of COVID 19 within and across East Lothian communities, reporting these to 

the RRCG. 
 Definition of the priority community recovery and renewal workstreams to be addressed – both in respect of particular client groups and geographic communities 

– to support the overarching East Lothian Plan priority of reducing inequalities within and across our communities.   
NB:  Early workstream themes for consideration, identified from Resilience Groups’ SPOCs Feedback and COVID 19 Lessons Learned reporting, include but are not 
limited to: 

o Public Health:  including poverty (financial, food, fuel, digital), Mental Wellbeing, Resilience 
o Living Well – All Life Stages: including physical activity, open/social spaces, culture, befriending 
o Family Life: including family learning, resilience, domestic violence, housing, opportunity, early support 
o Young People – East Lothian’s Future:  including youth activity, resilience, employment 
o Community Life:  including community kindness, volunteering, pride in place, include all e.g. Refugees, Ex-Offenders 

 

 Production of the RRCG Community Recovery Action Card.   
NB:  it is acknowledged that many of these community themes cross over to other Recovery  kay areas e.g. Health & Social Care, Economy etc., and it is expected 

that the Community Recovery Group will identify community priorities to be raised within the work plans of other key area Recovery Groups. 

 Engagement with local communities regarding the workstream goals to be achieved and production of SMART options appraisals to assist achievement of those 
community goals linking to Area Partnership Locality Plans.   

 Consideration of, and application to, available funding streams with the potential to support community initiatives. 
 

3. Supporting Partnership Groups/Networks 
 

Existing partnership groups and collaborative networks will be asked to accept responsibility for progressing priority workstream goals set by the CRRCG.  These groups 

will include, but not be limited to: 

 The East Lothian Food Friendly Network 
 The Poverty Working Group 
 The Financial Inclusion Network 
 The Children’s Strategic Partnership 
 The Community Justice Partnership 
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 The Midlothian and East Lothian Violence Against Women and Girls Delivery Sub-Group (of the Public Protection Committee) 
 The Area Partnerships 
 The Association of Community Councils 
 The network of Resilient Community Groups 
 Community Centre Management Committees 
 The Connected Economies Group 
 The IJB Strategic Groups 
 Volunteer Centre East Lothian (VCEL) Third Sector Interface Network 
 The East Lothian Partnership Against Rural Crime 
 The Active Schools Network 

 

4 CRRCG Chair and Governance Arrangements 

The ELC Covid-19 Community Recovery and Renewal Co-ordinating Group will be chaired by Sharon Saunders,  Head of Communities & Partnerships, reporting to Jim 
Lamond, Head of Council Resources and Chair of the RRCG.  Strategic recovery and renewal decisions will be made by Monica Patterson, Chief Executive of East Lothian 
Council. 
 
5 CRRCG Group Composition 

Membership of the ELC Community Recovery and Renewal Co-Ordinating Group will be multi-agency and include appropriate representation from partner 
organisations and community networks critical to the recovery process.  
 
Membership of the ELC CRRCG will include representation from: 
 

 Area Partnerships 

 Association of East Lothian Community Councils / Resilient Community Groups 

 East Lothian Tenants and Residents Panel / Housing Associations  

 Carers of East Lothian 

 East Lothian Advice Consortium/CABx  

 EL Youth Council  

 Volunteer Centre East Lothian 

 Business Community 

 Police Scotland 

 Scottish Fire & Rescue Service 

 East Lothian Council Services: Connected Communities, Housing, Children’s Services,  Customer Services, Sports Development & Community Recreation, 
Benefits, East Lothian Works, Economic Development, Community Planning  
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 ELC Health & Social Care Partnership:  Adult Social Work, Justice Social Work, Allied Health Professionals 

 NHS Lothian (Health Improvement Service) 

 Other groups, partners and stakeholder representation as appropriate (to be agreed) 

 

NB:  The East Lothian Council Services and Health & Social Care Services representatives will operate in support of the CRRCG as a Professional Reference Group and 

service representative will attend meetings as and when business requires attendance.  Those services noted in bold will be standing members of the CRRCG. 

As and when required, advice and guidance will be sought from the East of Scotland Regional Resilience Partnership (RRP) group and Lothian & Borders (L&B) Local 

Resilience Partnership (LRP) group. 

6 Secretariat 

Secretarial support will be provided by the ELC PA Executive Hub.  All formal meetings will be noted and documents will be uploaded onto Objective Connect for all 

members of the group to access.  

7 CRRCG Stand-up 

Recovery begins at the earliest opportunity following an emergency and runs concurrently with other activities. The ELC Covid-19 RRCG was established and held its 

first planning meeting on 2 April 2020.  

 

Community and Partner agencies were notified of the formation of the ELC Covid-19 RRCG on 1 June 2020 and of its first formal meeting on 12 June 2020.  

 

The first meeting of the CRRCG is expected to take place early on 15 July 2020.  The CRRCG will meet monthly until the Group decide otherwise. 

 

8 CRRCG Stand-down 

 

The ELC Covid-19 RRCG and its supporting 5 Key Area co-ordinating groups, including the CRRG, will be closed once there is no longer the need for regular co-ordination 

in this area. It should be noted that recovery from COVID 19 may well be a long term process that will most likely continue for several months or even years. 

 

9 Reporting Arrangements 

CRRCG minutes will be lodged in Objective Connect and reported to the East Lothian RRCG.  
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Appendix H – Health and Social Care Partnership Action Card 

THE INFORMATION IN THE ACTION CARD BELOW REFLECTS A BREIF SUMMARY OF HSCP 
RESPONSE AND RECOVERY ACTIONS. THE FULL HSCP RECOVERY AND RENEWAL PLAN IS 
AVAIABLE IF REQUIRED FROM ELHSCP PLANNING AND PERFORMANCE DEPARTMENT. 

Ongoing considerations: 

o Long term safety of care homes and care at home sectors - Oversight arrangements are
in place for the East Lothian Care Homes in line with new Government policy to improve
governance.  This has Clinical Director, senior clinical and communications
representation.  In addition, a Care Home Review report (looking at management of
COVID in care homes in Scotland) will guide local action.  A Thursday communications
update keeps care homes informed, communications also update ELHSCP and third and
independent sector partners on guidance, addressing concerns raised through the PAG
meeting. Scottish Government sustainability payments have supported care homes and
Care at Home providers at a time of reduced income.  Care Homes have received support
with recruitment.

o Feasible delivery of services using non face-to-face contact - All opportunities are being
taken for non-face-to-face delivery to patients and clients across all services to reduce
footfall in buildings, while maintaining safe service delivery and directing patients to the
best service and professional to meet their need. This has included new East Lothian
based arrangements: a physiotherapist-run ‘muskuloskeletal’ (for muscle and joint
problems) telephone and video line, a direct access mental health assessment and
support telephone line and rollout of the national ‘Call MIA’ confidential, and video-
based, minor injury service for those aged over 8, which is delivered by qualified Nurse
Practitioners.

o Long term rehabilitation needs of post-COVID 19 East Lothian residents - The likely
post-COVID rehab requirements have still to be fully assessed. Known numbers are low
at present. A respiratory physiotherapist service is being established.

o Social care needs in post-COVID 19 environment - Work is underway to identify and
respond to social care needs when these have to be provided through different service
delivery arrangements.

o Monitoring of statutory functions - This continues across services. A MAPPA
(Multiagency Public Protection Arrangements) report was published on 13 November.

o Delivery of regional COVID vaccine programme – HSCP leading on local provision of the
COVID -19 vaccine from the ELCH and working with local GPs to ensure safe roll out.
Housebound individuals are being supported with a joint approach.
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Potential areas for action: 

o Provide urgent access to healthcare and or support - mechanisms exist to prioritise urgent
need.  National work is underway to redesign ‘unscheduled care’ services to redirect people
from inappropriate attendance at A&E - delivering appropriate support, based on
telephone assessment from across services, as close to home as possible.

o Prepare health monitoring and protection strategy - This is addressed by the NHS Lothian
Public Health and Health Protection statutory services

o Maintain health service and establish necessary additional services - Health services are
being maintained, albeit with different delivery arrangements. Outpatient Clinics which
were closed have reopened and efforts are underway to catch up with backlogs. GP
surgeries have remained open (as have community pharmacies) with COVID 19 compliant
procedures, resulting in lower footfall, and optometry and dental services are coming back
on stream with reduced capacity. The Scottish Government is producing a COVID 19
Dementia Transition and Recovery Plan to assist in agreeing actions to support people with
the condition and their family as services recover from the COVID pandemic. An online
consultation on this will start later in November and continue into December.

o Ensure the public are informed of any health implications - This is maintained through
Scottish Government, NHS Lothian and East Lothian Partnership actions. Client groups are
also provided with information, for example the HSCP’s mental health service ‘Snapfax’
pocket-sized resource.

o Assist in informing the community of progress - Access to Community Facebook sites
across East Lothian, HWSG Newsletters, web information, social media, direct work with
HWSGs, internal staff communications (council and partnership) Chief Officers’ weekly Blog
providing updates re the partnership and COVID matters and directing the readership to
national info and resources.

o Coordinate the provision of practical and personal assistance and support for those
directly or indirectly affected by the emergency - The Scottish Government-produced
‘Adult Social Care Winter Preparedness Plan’, sets out necessary actions for partners
across the country, including Health and Social Care Partnership, for delivery of
sustainable adult social care through winter 2020-2021.

o Enable easy access to the required support/assistance to the affected community - The
development and roll-out of Community Link Worker Services from January 2021 will
support individuals to access community resources and support, relevant to their health
and well-being goals.

o Establish role for oversight of care homes and home care settings - See description under
long-term safety of care homes and care at home sectors.

o Create stakeholder links for rapid engagement on significant service changes - These links
are already established and are activated when specific significant service change is
planned.

o Create enhanced access service for mental health needs - This is being delivered via a
review of all mental health services provided by the HSCP.
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Action Card - Health & Social Care 

Questions Actions 

Who needs and receives help? All current and newly referred service users 

How do we risk assess provision? Professional risk assessment 

What are the impacts on provision of needs? Additional population needs assessment 
required and a particular focus on mental health 

How do we engage with providers? Direct engagement from strategy team. Noting 
sustainability programme requirements 

How do we maintain services? See HSCP Recovery and Renewal plan 

What opportunities are there to build on new 
models of care brought on by COVID 19? 

See HSCP Recovery and Renewal plan 

What are the main concerns of the staff 
groups? 

Isolation and governance concerns though not 
working as location based teams. 

What carer supports are already supporting 
people and how do we build on them? 

See carers change board update in HSCP 
recovery and renewal plan 

What essential services have been affected? Adult social care and day centres under 
significant strain.   

How do we ensure hospital admissions remain 
low? 

Daily admission review and focus on new 
pathways to prevent increases.  

How do we support primary care? Regular engagement with GPs and other primary 
care models.  

80



Appendix I – Education & Children’s Services Action Card 
 

 
Potential considerations: 

 
o Assess children’s learning and progress and ensure additional support is in place to support any 

gaps in learning.  
o Refresh advice and guidance on curriculum, learning and teaching approaches and implement 

national advice as appropriate that seeks to support learners’ wellbeing and overall progress in 
learning.  

o Continue to build on ongoing feedback from wider engagement with children, parents and staff 
and community to build confidence.  

o Continue to work with Head Teachers (HTs) to consider additional support for children including 
those facing disadvantage e.g. through use of additional SG grant funding and other funding 
streams such as Pupil Equity Fund (PEF). 

o Work with the private and voluntary sector to support early learning and childcare settings to 
recover where necessary. 

o Monitor plans for the examination diet for 2022 and support schools in responding to any changes 
if required.   

o Work with college, training providers, local businesses and national organisations such as Skills 
Development Scotland (SDS) to plan ongoing support for young people moving on from school to 
positive destinations and to support wider employability.  

o Work collaboratively to anticipate the impact of the financial and emotional trauma on children 
and young people and how this will affect their capacity to engage in education.  

o Continue to strengthen our safeguarding arrangements to respond to any increase in child 
protection concerns.  

o Continue to raise the profile of the Prevent agenda across schools to all staff to ensure they can 
recognise children and young people who may be at risk of radicalisation.  

o Review our strategic commitment to and implementation of approaches to the prevention of 
domestic abuse and VAWG.   

 
Potential areas for action: 

 
o Implement service and establishment improvement plans that ensure a clear focus on recovery 

and renewal.  
o Focus on building on prior learning, any gaps in learning and supporting all learners to make 

appropriate progress. 
o Ensure plans are appropriately ambitious and seek to ensure that all learners can achieve their full 

potential.  
o Continue to provide appropriate support for children, families and staff that builds resilience to 

support recovery.  
o Continue to strengthen engagement, communication and consultation with parents and wider 

community to build confidence and give assurance around continued education provision.  
o Continue with plans to support and develop trauma-informed practice and nurturing approaches. 
o Develop further any specific advice and guidance needed to support children with Additional 

Support Needs - work with key partners involved in the child’s planning process including NHS, 
Children’s Services and third sector partners.   

o Continue support of early learning and childcare settings that has local authority, private and 
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voluntary sector as key partners.  
o Implement plans to target additional support to vulnerable children and young people to reduce 

the educational and social inequalities experienced as a result of school closures and other ongoing 
restrictions.   

o Ensure close monitoring of data that captures vulnerable and looked after children’s engagement 
and attainment in school.  

o Monitor attendance and exclusion data to ensure appropriate interventions that support all young 
people’s engagement in school.  

o Implement the new GIRFEC pathway to ensure services are identifying need and responding 
effectively.  

o Introduce a safeguarding officer role to work closely with schools to strengthen a shared 
understanding of thresholds of concern and be an effective link with children’s services duty and 
the PPO.   

o Continue to focus on the physical health (some personal neglect and neglect of children will be 
occurring) and mental health needs and effective joint working and good information sharing 
between council, primary care and adult and children’s mental health services.  

 
Challenges: 

 
o Anticipating and planning for future restrictions and any new mitigations that may be required at 

very short notice. 
o Planning for the varying learning needs of all pupils who may have different levels of learning loss.  
o Fulfilling the education authority’s statutory duty to ensure quality in education.  
o Responding to national agencies such as Education Scotland and SQA, for example the 

reintroduction of inspection and changes to the exam diet.  
o Need for each school to continue to work with and engage their community to implement bespoke 

solutions that meet the needs of each community. 
o Capacity of other service areas and partners to cope with the demands of the changing landscape 

and operation of schools and early learning settings on their work and possible future changes to 
policy and practice outwith the control of the Council.  

o Continuing to support staff and children who may have experienced bereavement and trauma, 
have been unwell or who may be very concerned/anxious about working in school. 

o Continue to engage with Trade Unions to understand concerns and to respond to any issues as 
they arise.  

o Ongoing significant financial impact of the pandemic.  
o Financial costs that may impact disproportionately on vulnerable children and families and the 

services that work with them. Small third sector services that statutory services rely on may not be 
sustained. Services that were unable to meet demand previously may become stretched too 
far/have unsafe levels of unmet need. 

o Continue to quality assure standards of professional practice where face-to-face engagement with 
families is impacted by COVID or staff absence.   

o Anticipating the workforce impact of Test and Protect, for example on school staffing and in key 
areas such as Lothian Villa residential house.  

o Current crisis in the capacity of care at home providers to deliver packages of support to children 
with complex needs that will lead to additional carer stress.  

o Continuing to develop the service to young carers, recognising the increasing stress experienced 
by them and the family member they care for.  
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Thematic Stakeholders: 
 
o Scottish Government (specific reference to SG Education Recovery Group and associated work 

streams) 
o Education Scotland 
o Neighbouring authorities as part of the South East Improvement Collaborative 
o Care Inspectorate 
o Elected members 
o Area Partnerships and local communities 
o Private and voluntary early learning and childcare providers 
o Council staff, parents and pupils 
o Trade Unions/Professional Associations 
o Scottish Children’s Reporter’s Administration 
o Who Cares Scotland?  
o East Lothian  
o Volunteer Centre East Lothian and third sector providers  
o Champion’s Board  
o NHS Lothian  
o Police Scotland
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Action Card - Education & Children’s Services 
 

Questions Actions 
• What opportunities are there to do things 

differently, building on the continued learning 
from previous lockdowns? 

• How well do we understand children’s progress 
in learning and their attainment? 

• How effective are our strategies to improve 
attainment overall? 

• What will be the ongoing impact on the 
budgets of education and children’s services 
and school’s budgets? 

• How can we continue to enhance and develop 
the ‘digital offer’ through remote learning if 
required and future curriculum delivery? 

• How can we work with partners to support 
continued and enhanced learning? 

• What continued and ongoing support do we 
need for children and young people? How will 
we plan for that across all schools? 

• What is the impact of absence on supply 
staffing and on the use and impact of the SG 
funded teachers? 

• Are numbers of support staff able to maintain 
service delivery, especially in regard to pupils 
with ASN?  

• What advice and direction are Trade 
Unions/Professional Associations giving to their 
members that will impact on their work? 

• Are specialist provisions able to safely open, 
operate and meet children’s needs?  

• How will staff plan to assess children’s progress 
and seek to plan for many varying needs across 
each class?  

• How will we work differently with child’s 
planning partners to support children’s needs? 

• What do we need to do collectively to meet the 
needs of our more vulnerable children and 
young people? 

• How do we support those young people who 
have disengaged completely or are at risk of 
disengaging from school? 

• How do we support pupils who now have gaps 
in their learning as a result of the disruption of 
the last 18 months?   

• How do we mitigate the impact of the courts 

• Plan ongoing approach to 
engagement, consultation and 
communication with children, staff, 
parents and communities that 
provides accurate information and 
seeks to build confidence. 

• Schools to continue to review and 
update their use of PEF and any 
other additional funding to provide 
additional support.  

• Educational Psychologists to 
provide advice and guidance.  

• Continue to support children with 
additional support needs including 
those in specialist provisions. Work 
with key partners to ensure 
packages of support are in place. 

• Provide ongoing dedicated support 
to private and voluntary sector 
nurseries to support their 
continued safe operation.  

• Schools to work with partners to 
plan for those vulnerable school 
age and nursery children to support 
their re-engagement. 

• Review approach to attendance 
and exclusions using SG guidance 
to ensure support is in place for 
those young people who require 
most help.  Support needs to be 
put in place derived from both 
social work and educational 
resources. 

• Multiagency planning for individual 
children must be promoted, 
supported and protected across 
services. 

• The refreshed GIRFEC multiagency 
pathway must be implemented 
with associated training, and 
supported in order to reduce 
referrals to children’s services.  

• Forward-planning to acknowledge 
that extra resources will be 
required to meet the extra demand 
caused by new cohort of those who 
find themselves in poverty and 
debt. Working as a council and with 
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being closed on permanence plans for 
children? 

• When the economic effects of the pandemic 
start filtering through to an increase in demand 
for social support for families (who were 
previously coping), what services will be 
available to meet this (new) need?  

• It is highly likely that as children return to 
stable levels of contact and relationships with 
trusted adults in universal services, the demand 
for a social work service/child protection 
response will escalate. How do we ensure that 
demand can be met? 

• Will additional/specialist resources be required 
to support the emotional/mental health needs 
of vulnerable young people? 

• How can we be confident that we are 
addressing the recovery needs of our clients 
within our own service adequately? 

• Are we using our data to understand the 
emerging needs of vulnerable families’ children 
and monitor the effectiveness of our 
responses?  
 

the third sector to address these 
hardships.  

• Digital opportunities to connect 
with families virtually must be 
easily available and accessible by all 
stakeholders.  

• Implement pilot “GIRFEC” team to 
support early intervention and 
ensure the early help and support 
offer is effective in meeting need 
and reducing vulnerability.  
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Appendix J – Environment & Infrastructure 
 

Environment & Infrastructure requirement to respond to the challenges of COVID 19 and develop opportunities to revitalise and reset asset 
management, transportation, leisure, open space, transport and waste management practice across the County. 
 
Service       Strategic Plan    Lead Officer 
Road Services      Transport Strategy   A Stubbs 
Waste Services     National Waste Strategy  B Moffat 
Transportation          B Moffat 
Engineering and Building Control        P Iannetta 
Strategic Asset and Capital Plan Management Asset Strategy    E Reid 
Facility Management          V Sanal 
Sport Leisure and Countryside   Open Space Strategy   E John 
Climate Change     Climate Change Strategy  J Lothian 
Protective Services          L Crothers 
  
 
COVID 19 – Plan for Environmental & Infrastructure Reset and Restart, Recovery and Renewal. 
Headings of Transport and Active Travel, Assets, Open Space and leisure, Climate Change, Public Protection and Service Support 
 
Objectives: To identify the key issues affecting assets, access and use of open space including leisure, transport and active travel, climate change and 

sustainability, public protection and service support to council services within Education and asset-based provision including partner 
organisations; 

  To maximise financial support from UK Government (UKG), Scottish Government (SG), Agencies and other funding sources; 
To put in place range of and promote other mechanisms and advice; 
To promote understanding of an incremental relaxation of COVID 19 restrictions and work across the council and partnerships to enable a 
return to a “new normal” with enhanced benefits brought from COVD19 such as reduced travel, reduced pollution, flexible working etc.; and 
To reset and raise awareness of East Lothian as a safe place to live and work and as a visitor destination  
 

Impact Assessment Requirement: Data analysis to assess extent of COVID 19 impacts across strategic service areas and to aid the targeting of 
interventions as well as monitoring and reviewing outcomes. 
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Facilities Management  Who / Lead  TIMESCALE RESOURCES ANTICIPATED 
OUTCOME 

STATUS Rag Rating 

Maintain enhanced 
cleaning, catering and 
janitorial services 
across: 
Schools 
Homes for older people  
Offices 
Community Buildings 
 
Reinstate LETS during 
recovery phase - for 
breakfast & afterschool 
clubs only  

Area Officers 
 
 
 
 
  

Ongoing 
 
 
 
 
  

FM Service 
Team 
 
 
 
 
 
  

Service provision 
maintained 
 
 
 
 
 
 
  

Ongoing 
 
 
 

 
 
 
 
 
Ongoing 

 

Transport & Active 
Travel 

      

Management of road, 
parking, footpath and 
sustainable transport 
links. 

Roads 
SG 
Sustrans 
Multiagency 
Task Force 
 

Ongoing Staff team 
and partner 
input 

SfP complete 
Access and logistical 
movement maintained 

Ongoing  

Support Public 
Transport 

Transportation 
and Partners 

Ongoing Staff team 
and partner 
input 

Work towards 
rebuilding public 
confidence and use of 
public transport – 
communications and 
signage  

Ongoing  

Home to School 
Transport, Assisted 
Transport 

Transportation 
and Partners 

Ongoing Staff team 
and partner 
input 

Work with suppliers to 
use resource to support 
hubs and food 
deliveries.  
 

Ongoing  
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Assets       

Provide guidance and 
support on asset 
utilisation, 
rationalisation and 
recommissioning 
Offices 
Schools 
Public Buildings 
Leisure Centres 

SACPM Team 
ES&BS Team 
SC&L Team 

Ongoing Staff Team  Progress on asset 
provision and 
rationalisation  
Guidance for asset 
interior redesign for 
social distancing. 
Pathfinder projects on 
move from office 
services to hub 
Support for Education 
and partners 
Capital Plan project re-
evaluation and in build 
restart with impact 
assessment 

Ongoing  

Open Space & Leisure       

Management and 
maintenance of Open 
Space provision 

Amenity Team Ongoing  Staff team 
and partner 
input 
 

Access to leisure and 
recreation/exercise 

Ongoing   

Multiagency Coast, 
Countryside, Open 
Spaces planning and 
management.  

Multiagency 
Team 

Ongoing Multi – 
Agency 
partners and 
services.  

Access to leisure and 
recreation/exercise 

Ongoing   

Enjoy SLC & Enjoy Ongoing 
 
 

Staff Team 
and Enjoy 

All facilities and classes 
operational. 

Ongoing   

Climate Change       

Build on opportunity to 
improve utilisation of 
assets and reduce 
footprint including a 

JL & SACPM 
Team, ES&BS 
Team 

Ongoing Staff 
member and 
partner input 

Home/Mobile/Flexible 
working and reduced 
need for asset based 
activity 

Ongoing  
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reduction in energy 
consumption 

Move to virtual office 
Asset reduction 

Sustainable travel and 
stay local – benefits of 
exercise/shop/work 
local 

JL & SfP Ongoing Staff 
member and 
partners 

Increased use of 
walking and cycling, 
public transport, fleet 
vehicles and promotion 
of locality based activity 

Ongoing  

Public Protection       

Enforcement and 
promotion of Covid-19 
national guidance   

Business 
Regulation 
Team and 
partners 

Ongoing EHO & TS Responding to 
complaints and 
enquiries. Provision of 
advice, guidance and 
enforcement to protect 
public health.  

Ongoing  
 

 

Support re-opening or 
businesses and 
workplaces to revitalise 
local economy and 
protect public health 

Business 
Regulation 
Team and 
partners 

Ongoing EHO & TS & 
Wardens 

As above Ongoing  

Assist  NHS Health and 
Health Partnership with 
Community Testing 

ELCAT Working 
Group 

Ongoing EHO Provision of test sites 
and guidance.  Co-
ordination of resource. 

Ongoing  

Protect community 
from rogue traders and 
scams which take 
advantage of current 
crisis 

Business 
Regulation 
Team and 
partners 

Ongoing TSO  Responding to 
complaints and 
enquiries. Provision of 
advice, guidance and 
enforcement to protect 
local community from 
financial harm 

Ongoing   

Support Police Scotland 
and other agencies in 
managing public spaces 

Community 
Safety Team and 
partners 

Ongoing Community 
Wardens 

Responding to 
complaints and 
enquiries. Carrying out 
monitoring and 

Ongoing   

89



 

intelligence gathering 
to support Police 
Scotland in maintaining 
social distancing in 
open spaces. 

Monitoring and 
reporting of local air 
quality changes 

Public Health & 
Environmental 
Protection Team 

Ongoing EHO  Arranging for collection 
and analysis of air 
quality indicator 
parameters to provide 
qualitative info on air 
quality impacts of 
lockdown. 

Ongoing   

 
 
GROUP & SUB GROUP STRUCTURE: 
 
OVERARCHING RECOVERY GROUP – Infrastructure Managers Group 
Represented: ELC staff 
 
EDUCATION 
Represented: ELC staff 
 
CAG/CIAMG 
Represented: ELC Staff  
 
Multiagency Task Force – Coast & Open Space Management 
Represented: ELC staff – Roads, SLC, Police Scotland, Safer Communities, Emergency Planning
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Environment and Infrastructure Action Card 

 
 

Engineering & Building Standards 
 

 

Questions Actions Status 

 Is a strategy required for re-

commissioning Buildings? 

 

 

 

 

 Costs for recovery – will 

existing capital and 

revenue budgets remain? 

 

 

 How will we catch up on 

servicing and statutory 

compliance when lockdown 

is lifted? 

 

 

 

 

 

 

 

 If we have been able to 
operate without particular 
buildings for this period of 
time – do we really need 
them?  

 

 

 

 

 Will there be a surge in 
Building Standards 
applications following 
lockdown and high demand 
for warrants with ongoing 
staff shortages? 

 

 Working on re-commissioning 
plans based on SFG 30. 

 
 
 
 
 

 Alter budgets to suit 
circumstances when outcome of 
overall budgetary situation is 
known. 

 

 Working with contractors to plan 
servicing schedules for various 
areas of servicing and 
compliance. 

 
 
 
 
 
 
 
 

 Review working methods and 
alternative means of carrying out 
tasks including home and 
electronic working with 
touchdown areas etc. Refer to 
Briefing Note on planning for ‘a 
new normal’, including 
implementation of ‘Smarter 
Working’, prepared by SACPM. 

 

 Having to deal with ongoing high 
demand on warrant applications 
and dangerous building events 
whilst working from home. Drop 
in duty service withdrawn 
meantime. 

 
 

 

Underway – Constantly 

monitoring Tier 1 status and 

de-commissioning / re-

commissioning properties 

accordingly 

 

Not started – In close 
consultation with Finance 
Colleagues re budget situation.  
 

 

 

Underway – servicing & 

statutory checks being carried 

out wherever possible and re-

booked if access unavailable. 

Any housing gas servicing 

backlog caused by shielding or 

positive COVID cases being 

constantly monitored and 

managed. 

 

Underway – Working with 

SACPM colleagues on 

Infrastructure Hub plans and 

Formed Penston House Users 

Group.  

 

 

 

 

 

Underway – Dealing with 

return to site by Building 

Contractors and resumed site 

inspections. 
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Sport, Countryside & Leisure 

 

Questions Actions Status 

 

Amenities - Open Space 

Recovery 

 

 

 

 

 

 

 

Coast & Countryside 

Management  

 

 

 

 

 

 

 

Active Business Unit  

 

 

 

 

 

 

Enjoy  

 

 

 

 

 

 

 

 

  

 
Squads are operating in full capacity 
carrying out core activity and aiming to 
catch up on works affected by the 
pandemic. [updated 27/08/2021]  
 
 
 
 
 
 
Multiagency Group overseeing coastal 
deployment and management throughout 
2021 season.  [updated 27/08/2021]  
 
 
 

 
 

 
Programmes and delivery taking place 
across school and community sport for 
Academic session 2021/22 and season 
2021/22.  [updated 27/08/2021]  
 
 
 
 
All sites operational [updated 27/08/2021] 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

All Open Space management 
is fully operational. All squads 
are undertaking core 
business. Aim to catch up on 
wider activities affected by 
the pandemic throughout 
Autumn 2021 and into winter 
2022.  
 
 
Multiagency in operational 
mode leading into Easter 
weekend 2021 – through to 
September weekend 2021 
where it will then move to 
strategic planning for 2022 
season.  
 
 
Phased return of Active 
Schools programmes and 
inter school sport from 
August 2021. Community 
sports clubs underway at 
community sites.  
 
 
Enjoy now operating in 
‘beyond level 0‘ – all sites are 
open and operational.  
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      Action Card - Facilities Management 

 

Questions Actions Status 

 Looking at staffing levels 

 Managing AL/sick 

 Stock availability for food and 
cleaning supplies  
 
Reinstated cleaning , janitorial 
across the primary school estate 
 
 
 
 
Reinstated secondary & primary 
school catering provision  to 
include hot options from 22/9 

 
Deliver 1140 hours catering 38 
week model 
 
 
 
 
 
 
 
Ensure sufficient staffing is in 
place to meet stakeholder needs  

 
Update risk assessments 
 
 
Update food safety management 
system  

 
 
Homes for Older People deliver 
catering, cleaning, laundry & 
handy person services  
 
Reinstate public toilet facilities 

 
 

Mothballed buildings to be 
prepared for stakeholders, 
recommissioned by PI team   
 
 
 
 
 
 

Worked with PI team & Education  
 

 
 
 

Working with education and suppliers 
to plan for pupils returning/Ipay 
ordering system/communications to 
stakeholders/parents  

 

Working with education to meet their 
needs  

  

Recruitment to support and meet 
service needs – gaps 

Redeploy from other areas 

 

 

 

 

 

 

Working with H&S team  

 

 

Working with EHO and officers  

 

Continue to deliver services and 
bridge the staffing gaps  
 

 

V3 Plan is well underway working 
with key stakeholders – work in 
progress. 

 

 
 

 

Waiting confirmation on which 
buildings will be re-opened – working 
progress 
 
     Continuing to focus on statutory  
     services. 
 
      Redeploying staff to keep schools 

       open.   

Complete – all Schools now 

re-commissioned and deep 

cleaned. 

 

 

Complete 

 

 

 

 

Ongoing  
 

 
Underway – working with the 
officers and stakeholders 
(employees will need to be 
consulted) 
Report going to CMT 20/5/21.  
The report has been put on 
hold. CMT will reconsider in 
November 2021. 
 
 

Complete  

 

 

Complete  

 

 

Complete 

 

 

Ongoing – staff testing now in 

HOP 

 

 

All 30 open from 26/4/21 

 

 

Ongoing – engaging with 

stakeholders – working 

progress.  
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Action Card - Environment and Infrastructure  
 

 

Questions Actions Status 

 

 Has a strategy been decided on? 

 Costs for recovery? 

 Will our suppliers/contractors still be 

available? 

 Will additional staffing support be 

available? 

 How will staff holiday leave impact 

services? 

 Will cost recovery for internal service 

provision be budgeted on full recovery or 

partial? 

 Will capital budgets be protected or rolled 

over if unable to complete spend during FY? 

 Service expectations – if unable to meet 

objectives what would be the impact? 

 How can we ensure our staff are able to 

sustain the change/impact of recovery? 

 How can we ensure our staff are resilient to 

new ways of working? 

 Will budgets be reconfigured? 

 

 Plans 

 Mitigation 

 Supplier Support 

 Flexibility on holiday roll over 

 Budget reconciliation to 

include COVID 19 impact 

 Realistic expectations on 

services to deliver in relation 

to KPI’s 

 Short term and long term 

strategy for services 

 Staff input 

 

 
 
 

Strategic Asset & Capital Plan Management 
 

Questions Actions STATUS 

 Has a strategy been decided 

on? 

 Costs for recovery? 

 Plans 

 Mitigation 

 Not started 

 Underway 

 Complete 

PPP 

PPP buildings all being maintained 

as per the contract – What will be 

the lead-in time to ensure they are 

ready for occupation? What will 

be the timescale and guidance 

from Scottish Government 

regarding resumption of 

Education? 

Plan for re-occupation 

of PPP buildings with 

Education & Children’s 

Services and other 

services. 

Complete 

Schools return facilitated for teachers to 

resume on 10 August and pupils on 12 

August 2020, as recent Scottish Government 

announcement. Team Manager - PPP 

Project & Schools Estate liaising with 

Education and other services regarding any 

additional requirements. 

Service responding to current lockdown and 

partial return of schools. 

Team Manager – Schools Estate & 

PPP Project liaising with Education 

and other services/groups 

regarding access to PPP buildings – 

Assess continuing access 

requirements with 

Education and other 

services. 

Underway 

Team Manager - PPP Project & Schools 

Estate supported Education with return of 

schools and contributed to June working 

group led by Karen Haspolat and ‘Physical 
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What will the continuing access 

requirements be? 

Environment Working Group (School 

Buildings) - August 2020, chaired by Neil 

Craik-Collins. 

The Team Manager - PPP Project & Schools 

Estate has been dealing with internal 

requests and external organisations such as 

Blood Transfusion Service and NHS 

requesting access to PPP buildings. Queries 

regarding lets are being forwarded to the 

Council Management Team – now to be 

dealt with by database set up by Paul 

Iannetta? Clarity required from CMT.  

PPP Team Manager engaging with Education 

group regarding announcement by First 

Minister on 19/12/20 – Planning for move 

to Level 4, delayed school return etc.; 

Potential Level 4 impacts assessed and 

shared with Infrastructure Team. 

Service responding to current lockdown and 

partial return of schools. 

Team Manager – Schools Estate & 

PPP Project liaising with Finance 

and PPP Provider regarding the 

financial implications of COVID 19 

on ELC income (e.g. moratorium 

on deductions, reduced lets, 

energy reconciliation). What will 

be the overall effect on income? 

 

 

Assess overall impact of 

COVID 19 restrictions on 

PPP contract – 

operational and 

financial. 

Underway 

Team Manager - PPP Project & Schools 

Estate supporting Finance with information 

for Council Management Team and Scottish 

Government. Information for return to 

COSLA submitted to Finance by deadline of 

19 June 2020. Ongoing assessment of costs 

required – not all known at this stage. 

Regular liaison regarding cost reporting 

ongoing with Craig O’Donnell, Finance 

Business Partner. Team Manager - PPP 

Project & Schools Estate obtaining approval 

for any additional costs due to COVID 19 

from Alex McCrorie. 

 Projects   

Design work for capital projects 

ongoing – construction sites 

closed and team liaising with 

contractors regarding delay and 

restart. When will construction 

sites be allowed to re-open and 

what will the Scottish Government 

restrictions be? 

Plan for re-

commencement of work 

on construction sites 

with contractors. 

Assess impact of COVID 

19 restrictions on 

programmes for capital 

projects. 

Underway 

Construction sites have re-started as 

Scottish Government announcements. Team 

have prepared risk assessments for site 

inspections/visits, agreed these with Health 

& Safety and updated on Sphera. Team 

liaising with contractors for live sites 

following re-start of work. Team liaising with 

Housing regarding re-start of housing 

adaptations. Works to void properties to be 

progressed. Housing adaptation projects in 

occupied put on hold by Housing. 

Potential Level 4 impacts assessed and 

shared with Infrastructure Team. 

Construction work can proceed under Level 

4 with measures in place.  

Essential inspections and site visits 
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proceeding, with Covid measures being 

monitored by team. 

What has been the effect of 

COVID 19 on development and roll 

projections? What effect will this 

have on capital projects? 

Liaise with Education, 

Finance, Planning 

Obligations Officer and 

other services regarding 

effects and re-plan 

capital programme. 

Underway 

Refer to Assets section above 

School September census information and 

subsequent roll projections received from 

Education, informed by work carried out by 

Planning to assess house completions, feed 

into Housing Land Audit and engagement 

with developers regarding phasing 

programmes. Assessment of capital project 

programmes and workload ongoing with 

Education and Finance. 

Will the outlook for services e.g. 

Education have any effect on the 

briefing requirements for 

projects? Co-location of public 

services with Education, 

intergenerational interaction, 

continued social distancing? 

Liaise with Education 

and other services 

regarding effects and 

assess. 

Not Started 

If the effect of Covid-19 is longer term, this 

would require a major change in the 

national approach.  

What will be the new date for roll-

out of the 1140 hours early 

learning and childcare programme 

postponed by the Scottish 

Government? 

Liaise with the Scottish 

Government and 

Education regarding 

proposed timescales 

and assess effects on 

infrastructure. 

Underway 

SACPM progressing 1140 hours 

infrastructure projects as much as possible. 

New date for roll out of 1140 hours 

programme confirmed by Scottish 

Government as August 2021. 

Infrastructure Tracker prepared by SACPM 

and issued to Scottish Futures Trust on a 

regular basis.  

Programmes and costs for 1140 capital 

projects being assessed by SACPM and CMT. 

Quantity Surveying team liaising 

with Finance, Procurement and 

Legal regarding payments to 

contractors and suppliers during 

restrictions. 

Assess impact of COVID 

19 restrictions on cost 

and procurement of 

capital projects. 

Report additional costs 

to Finance, 

Procurement and 

Scottish Government. 

Underway 

Team continuing to liaise with Procurement 

and Legal regarding contractual position 

regarding time and cost due to COVID 19. 

Team liaising with Finance regarding 

estimates of additional costs incurred. 

Information for return to COSLA submitted 

to Finance by deadline of 19 June 2020. 

Ongoing assessment of costs required – not 

all known at this stage. Any potential 

additional costs for projects are being 

reported to the Council Management Team 

when known. 

Clerk of Works team providing 

support to vulnerable tenants for 

Housing. What is the demand for 

continued support? 

Liaise with Housing to 

plan. 

Underway 

Urgent attendance provided. The need for 

any future support will be monitored with 

Housing. 

 

SACPM Projects Team progressing 

housing adaptations for vulnerable 

tenants. What will the return to a 

Liaise with Housing to 

plan. 

Underway 

SACPM team have been liaising with 

Housing to plan return to survey, design and 
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full programme of Housing 

adaptations look like? What will 

the Scottish Government 

restrictions be? 

construction of adaptations to Council 

Housing. Work to void properties 

progressing. Housing adaptation projects in 

occupied put on hold by Housing. 

‘Business As Usual’ moves and 

‘New Ways of Working’ projects 

suspended. What will the ‘new 

normal’ look like? How can we 

assist planning for the whole 

Council to take advantage of the 

opportunities presented by the 

current remote working across all 

teams? How can this help us 

rationalise the property assets? Is 

‘New Ways of Working’ still 

appropriate? Will there be any 

continuing restrictions imposed by 

the Scottish Government? 

Liaise with Head of 

Infrastructure and other 

services to plan a return 

to working after the 

restrictions are lifted by 

the Scottish 

Government. 

Think about options in a 

radical way. 

Briefing Note regarding 

Planning for ‘The New 

Normal’ prepared by 

SACPM on 20 May 2020, 

setting out 

recommendations for 

how to proceed with 

this work. 

Underway 

Refer to Assets section above. 

 Estates   

Estates Team processing ‘rent 

holidays’ for commercial tenants 

and supporting local businesses. 

Assess impact of COVID 

19 restrictions on 

Estates workload and 

commercial properties. 

Assess overall financial 

impact and report to 

Finance/CMT. 

Underway 

Team liaising with Finance regarding 

estimates of financial effect due to Covid-

19. Information for return to COSLA 

submitted to Finance by deadline of 19th 

June 2020. 

Monthly report prepared by Team Manager 

for status of ‘rent holidays’.  

Estates Team processing licences 

for utility companies to enable 

essential works to progress. What 

will be the continuing workload 

from this? 

Liaise with utility 

companies at a high 

level to establish likely 

future workload. 

Underway 

Team continuing to deal with requests from 

utility companies. 

Some Estates services suspended 

– when can these activities 

resume? 

Plan for re-

commencement of 

services suspended 

within Estates team. 

Underway 

Open Market Acquisitions for Housing 

underway– risk assessments for this work 

agreed with Housing – the target is a 

minimum 10 OMAs to be completed by 

March 2021 

Provision of detailed land and property 

ownership information – Access to Badger 

system limited; Appointment made to 

Senior Estates Technician post – Claire 

Stuart started in January 2021.. Team 

liaising with IT to provide the best service 

possible within the current limitations. 

Not started 

Some services currently suspended: 

Letting of commercial premises 

Year-end rental income reconciliation work 
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for Finance  

Tenant notifications for lease renewal and 

rent reviews 

 General Team Management   

What have been the lessons 

learned from the enforced period 

of remote working? What will a 

return to ‘a new normal’ look like? 

What will be the Scottish 

Government programme and 

restrictions for the next period 

during the pandemic? 

Plan for SACM team to 

return to working from 

ELC offices. 

Liaise with Head Of 

Infrastructure and other 

services regarding the 

‘bigger picture’. 

Underway 

Refer to Assets section above. 

Survey questionnaire issued to all staff 

working from home by Paolo Vestri.  

Emergency Planning gathering data on ‘lessons 

learned’. 

Home working surveys returned by staff and 

results being collated by the Organisational 

Development team, for discussion at the 

‘Working Differently’ Group. 

Staff consultation carried out on revised 

Homeworking policy and comments being 

collated/analysed by HR.  

SACPM contributed to assessment of potential 

impacts of Level 4 restrictions across Scotland 

with Infrastructure Management Team. 

Work continuing as part of the Asset Review 

Project and team liaising with HR colleagues 

regarding implementation of revised policies. 

 
 

Roads 
 

Questions Actions  Status 
 

 

1. As Roads Authority we have 

responsibility for maintenance 

of the Road Network within East 

Lothian Council. Given COVID-

19 and lockdown restrictions we 

were unable to undertake 

planned capital works. As a 

result of this the condition of 

the Road Network will have 

deteriorated. This will increase 

the cost to repair/maintain and 

renew the road network in the 

future. We have now started to 

undertake some capital works, 

but this has been scaled back 

due to ongoing restrictions. 

There is a real risk that the 

overall condition of the road 

network will decrease and a 

higher percentage of the road 

network will require 

maintenance and renewal.  

 

1. Need to try to 
deliver as 
much of our 
capital 
programme as 
within FY 
However, this 
will be 
extremely 
challenging 
given ongoing 
restrictions 
and other LA 
competing to 
procure 
additional 
external 
contractors to 
support the 
delivery of 
capital 
programme. 
Currently we 
are in level 3 

   

1. The Focus and priority up to April 2021 was 

ensuring we had resources in place to continue 

delivering our critical winter maintenance 

programme.  We also continued to carry out 

emergency repairs and other essential urgent 

work. With Scotland moving from Level 4 to 

Level 3 we have been preparing to transition 

the workforce back to undertaking a wider 

range of work, albeit not a full works 

programme of larger capital projects. 

  

Throughout the pandemic we have always 

taken reasonable steps to comply with national 

guidance as well as public health advice. 

Working with the frontline staff we put in place 

additional control measures and adapted our 

operations accordingly. When assessing all 

planned work and deciding whether to 

proceed we will take all relevant factors into 

consideration – such as whether not going 

ahead would have a detrimental impact on 

individuals and on our ability to deliver the 
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We take a report annually to PPRC 

titled “Roads Asset Management - 

Annual Status and Options Report”. 

This report presents a summary of 

the council’s road assets. It: 

 

• Describes the status of the 

asset,   its current condition, 

and performance; 

• Defines the value of the assets; 

• Details the service that the 

asset and current budgets are 

able to provide; 

• Presents the options available 

for the future. 

 

In accordance with the Chartered 

Institute of Public Finance and 

Accountancy (CIPFA) Code of 

Practice on Transport Infrastructure 

Assets, road assets are split in to 6 

distinct Asset Groups: Carriageways; 

Footways and Cycleway; Street 

Lighting Status; Structures; Traffic 

Management Status and Street 

Furniture. It basically sets out 

estimated value of asset, condition 

and as officers we make a 

recommendation of investment to 

be  in place to either keep the 

steady state our improve condition 

of asset going forward. This feeds 

into budget setting. To put in 

perspective I have been putting a 

capital bid of £9m for the last two 

years just to deal with street 

lighting. We got £2m across road 

services to cover all road assets. 

This just gives you a perspective at 

the level of risk for ELC.  

 

Given COVID 19 and restrictions, 

over the last 12 months we have 

been unable to maintain/renew the 

road network and associated assets, 

to the level we would want and 

the condition will have 

deteriorated. This will increase 

capital and revenue costs going 

forward if we want a reasonable 

restrictions 
and some of 
the planned 
work will have 
to be scaled 
back and this 
will have an 
impact on the 
delivery of our 
capital 
programme. 
We are having 
to re-prioritise 
work streams 
based on up-
to date needs 
assessment 
and will have 
to target 
those roads 
that need the 
most 
attention. 

 
2. Invest in 

contactless 
payment at 
costal carpark 
to reduce risk 
of virus 
spreading via 
coinage. 
Approx. £20k 
to upgrade all 
pay and 
display 
machines. 

 
3. Get award of 

£1.4M Bid and 
start to deliver 
projects on.  

 

critical winter maintenance programme.  Now 

that Winter is behind us we will start to do 

more works, albeit not a full programme.  

  

COVID-19 and lockdown restrictions in 2020 

resulted in us being unable to undertake many 

of the planned capital works. Given current 

COVID 19 restrictions, we are not currently in a 

position to undertake some larger capital works 

on the road network and associated assets. This 

will undoubtable result in a further backlog of 

work. However, we are working hard to reduce 

the gap.  Now that we have our Budgets for 

21/22 we have revised our programme to 

reflect this and current COVID-19 restrictions. 

  

Road Services will continue to support our 

communities and work hard to deliver as much 

of our programme as possible. Given the 

ongoing impact of COVID-19 it is likely that we 

will need to make some difficult choices and 

focus on essential works first. We appreciate 

the impact this may have in some locations, 

but given the challenging situation we find 

ourselves in,  I am sure you will appreciate the 

focus is centered on protecting our teams 

whilst we also continue to carry out road 

maintenance, emergency repairs and other 

essential urgent work. 

  

We will pay close attention to announcements 

from Government to ensure we continue to 

comply with all relevant guidance and 

requirements and will of course seek to re-

commence/re-schedule postponed activities 

when the situation becomes less restrictive. 

We will update further as we move forward 

through the restrictions.   

 

2. Coastal car parks have now all reopened and 

charging has resumed.  Utility works continue 

and more housing sites are opening where 

we will see an increase in inspections and 

some income around this. However, it’s 

unlikely we will not achieve some budget 

targets due to restrictions.  

 
 3. Spaces for People bid was submitted on the 15th 

June and we received confirmation of the 

award for £1.4m. Refer to website for further 

details: 

99



 

good road network. How you want 

to capture this in a corporate risk 

register is not straightforward and I 

welcome a chat to discuss to agree 

how we can do this. 

 

2. Predicted impact of the COVID 
19 pandemic on income 
generation and costs associated 
with delivering and maintaining 
services during this time.  

Four areas for example of business 
in the Asset and Regulatory Team 
covering: 

• Decriminalise Parking 
enforcement (DPE) and 
coastal car parking income      

• Roads (Scotland) Act 1984, 
Road Traffic Regulation Act 
1984, and the New Roads and 
Street Works Act 1991 
(NRSWA) as well as 
Inspections and Fixed Penalty 
Notices. 

• Electric Vehicle Charge point 
income 

• Road Construction Consent – 
inspection and monitoring 
activities 

• Costs for recovery? 

 

 

3. Spaces for people 

 Exit Strategy  

 

4. Winter Maintenance 

 

 

 

www.eastlothian.gov.uk/spacesforpeople 

 Exit Strategy- Working on exit strategy of SfP 

programme. For example temporary 

reduction in speed limits - do we make 

permanent or revert back? The reduction in 

speed limits made it possible to introduce 

other supporting measures in that supports 

active travel between towns to get to school 

and for those who cannot drive. These 

temporary speed limits will be in place until 

March 2022 although we will review before 

this date which will involve additional traffic 

surveys to compare the speeds limits. 

Although, we have received positive feedback 

from communities to keep and extend the 

new lower speed limits. Further education 

and behavioural change is required. If this is 

to be taken forward, a report will be taken to 

Council with recommendations to our elected 

officials and it for them to determine if they 

support this. If they do we will then start the 

statuary process required which will include a 

full public consultation process and the 

making of permanent traffic regulation orders. 

 

4. Winter Maintenance 20/21 

East Lothian Council as Roads Authority has a 

statutory obligation under the provisions of 

Section 34 of the Roads (Scotland) Act 1984 to 

take such steps that are considered reasonable 

to prevent snow and ice endangering the safe 

passage of pedestrians and vehicles over public 

roads. 

 

We operate this service over 24 hours when 

necessary between October and April. Our aim 

is to provide an effective and efficient service 

within the resources available to allow 

pedestrians and vehicles to move safely. The 

frontline operations staff that undertake 

maintenance and road works also undertake 

our winter maintenance operations. 

 

 We maintain over 1000km of roads 

• 320km of footways 

• Six site specific weather stations  

• Fifteen gritting routes 

• Ten mini tractors based in six main towns 

• We use 6mm rock salt  

• Over 900 grit bins located throughout ELC 

• A1 is maintained by BEAR Scotland 
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Winter Operations 

• Fifty-five staff required for winter operations, 

three shifts of 16 operational staff, 6am-6pm 

and 6pm- 6am and one shift in week off. 

• One Roads Manager, four duty officers, two 

duty clerks. 

• Two weeks on standby, one week off 

• Based out of Macmerry - Weather Emergency 

Room 

 

It was another very busy winter season for 

20/21. Very cold January followed by heavy 

snowfall and further periods of very cold and 

wintry weather. With a number of vaccinations 

centres throughout the team adapted and 

ensured these roads/footways where kept clear 

also. Winter maintenance extended into the 

second week of April 2021. Given the very busy 

season we overspent our Winter maintenance 

budget by £409,896.00. Given the winter is 

normally challenging anyway, when you add in 

COVID the team did extremely well.  

 

 

 
 

Transport & Waste 
 

Questions Actions Status 

Recovery of Waste Service Provision 

 Domestic Waste 

 Kerbside Recycling and Food 

 Trade Waste 

 Bulky Waste 

 Garden Waste 

 CA Site Provision 

 Bring Site Provision 

 Disposal & Recycling markets 

 

 

 

Transport 

 Ensure O Licence compliance 

 Support the local transport 

/public transport infrastructure 

and supplier resource base 

 Ensure support for Education, 

Social Work and local Transport 

Plan is provided to allow 

 
Lead on maintaining statutory 
service provision – develop 
COVID19 safe working protocols – 
collapse less essential services to 
protect essential and rebuild as 
resource returns 
 
 
 
Work with Private contractors and 
marketplace to ensure output 
management. 
 
 
 
Guidance from DVSA and Traffic 
Commissioner 
 
Procurement working group 

 
 

Education Recovery working group 
 

 
Domestic and Kerbside 
recycling – complete. 
Garden waste returned on 
interim monthly collection – 
ongoing. 
Traded waste operational – 
reduced users – ongoing. 
CA site return – complete. 

 
Ongoing 
 
 
 
 
 
Ongoing 
 
 
Ongoing 

 
 
         Ongoing 
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mobility, client support and 

School transport return 

 Adult Services  - delivery of 

transport provision 

 Manage Fleet requirements 

including pool cars 

 

VPMU 

 Maintain in house maintenance 

schedules 

 Plan to restore MOT 

 Restore Taxi Testing 

 

 

Additional 

 PPE stock control/ordering and 

planning 

Adult Services group meetings, 
potential loss of service. 
 
Workplace Working Group. 
Develop strategy for safe return of 
provision. 
 
 
 
Ensure MOT backlog is manageable 
and services are not adversely 
impacted by vehicle downtime. 
 
 
Taxi Licensing  - suspension of 
testing for 12 week period 
 
Ensure essential PPE is provided to 
all ELC staff/services where 
required. 
Work with Procurement on routes 
to market. 
Lead team for PPE control, stock 
and guidance – working with H&S, 
procurement, VPMU and Transport 
teams. 

 
         Ongoing 
 
 
         Complete 

 
 
 
 
Class 4, 5 and 7 testing all up 
to date – complete. 
Return of HGV, PSV testing 
from 4th July – complete. 
 
Testing service returned 
22/06/2020 – complete. 

 
Complete – transfer of PPE 
procurement back to services 
is underway along with 
Education process for school 
stock and supply control. 
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Protective Services 
 
Potential Considerations: 

o Social distancing (SD) legislation enforcement as lockdown eases in accordance with the 4E’s – 
engage, explain, encourage and then enforce 

o Helping deliver TTIS (Test, Trace, Isolate and Support) as it rolls out across the country – Contact 
Tracing 

o Giving professional advice to local businesses re the prevention of infectious diseases and the use 
of control measures as businesses change their procedures 

o Giving advice as required to Recovery and Renewal Co-ordinating Group, CMT, Council Services in 
relation to infection control measures and current national advice e.g. in relation to the Road 
Services ‘Spaces for People’ project 

o Providing ELC with Business Concerns re SD and how businesses are adapting to new ways of 
working 

o Pre-COVID 19 pandemic, some Environmental Health staff have powers under Public Health (PH) 
legislation, so we may be asked and/or have to use these powers whether that be in relation to 
COVID 19 or some other notifiable disease as prescribed in PH legislation.   

o Loss of income 

o Managing expectations of both local businesses and our partner agencies with regards to some of 
our normal statutory duties being, in effect, suspended. These agencies include HSE, FSS, SEPA, 
DWQR, DWP, Police and also internal council sections such as Licensing.   

o BREXIT - Depending upon the Brexit deal, and with the current shortage of qualified EH and TS staff, 
we may have to help with allowing businesses both to export their food and also examine incoming 
imported food.  

o Provision of advice to local businesses, customers re scams, cancellation of holidays, feeding stuffs, 
weights and measures, etc. 

 
Potential Areas for Action 

o Resources to meet customer expectations 

o Providing a ‘pack’, in association with Economic Development, for local businesses re SD guidance.  

o Providing communications with up to date guidance/advice 

o Public Health Scotland and the ‘app’ – liaising with health boards, national agencies, IT and 
Communications re the roll out of this app 

o Liaising with ELC, especially Connected Communities, re support for people who are required to 
self-isolate 

 
Likely Challenges  

o Maintain current staffing levels, depending upon ELC Finances 

o Complying with statutory requirements 

o Recommencing routine inspections re Food, H&S, TS as the lockdown eases 

o Recommencing the Loving Life project 

o Managing customer expectations  

o Adopting to new ways of working, and trying to keep up staff morale/mental health  
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Questions Actions Status 

Does ELC Protective Services have the 

capacity to carry out additional duties 

in relation to COVID 19? 

 

Local authorities together with Police 

Scotland have new enforcement duties 

under Health Protection (Coronavirus) 

(Restriction) (Scotland) Regulations 

2020.  

 

Capacity in ELC to undertake these 

duties is currently manageable as other 

core statutory work (such as food 

hygiene inspections) has retracted to 

emergency incidents only. 

 

As lockdown continues to ease, service 

demand may outstrip capacity relatively 

quickly. 

 

A request for additional resource 

funding has been made to the Scottish 

Government but there is already 

ongoing recruitment issues within the 

professions of Environmental Health and 

Trading Standards 

  

 Use of ELC website and Comms to 

self-refer businesses to guidance, 

resources and tools for self-

assessing their compliance in the 

anticipation of demand reduction 

for the Business Regulation Team. 

 

 Make provisions for the 

implementation of self-assurance 

scheme being rolled out by 

Scottish Government 

 

 

 Support bid for additional funding 

and consider job profiles for 

resource required to assist 

Business Regulation 

 

 Formulate plan to estimate 

number of businesses opening 

over the next phases of lockdown 

easing and resource 

requirements. 

 Complete/Ongoing – 

Website ‘re-launched’ 

to link all aspects of 

business/ workplace 

information.  

 

 

  Not started – Awaiting 

further info from SG. 

Been advised that this 

could take a number of 

weeks 

 

 Not Started – Awaiting 

further info from SG if 

extra funding will be 

made available. 

 

 Started - Currently 

mapping premises to 

SG Route-map over 

next few weeks to 

identify and prioritise 

businesses based on 

risk. High profile 

businesses/workplaces 

include QMU, places of 

worship, hairdressers 

etc. 

What will be the impact of non-COVID 

related statutory incidents i.e. food 

poisoning outbreak or fatality in ELC 

enforced workplace? 

 

Although most statutory work can 

reprioritized and /or paused for a period 

of time, serious incidents will need to be 

attended, investigated and actioned. 

 

 Currently no proactive inspections are 

taking place and so the risk of a food 

poisoning incident may increase. 

 

Such incidents can have significant 

impact on officer resource for long 

periods of time. 

 

 

 

 Consider feasibility of resource 

form neighbouring local 

authorities in the event of a 

serious incident or HSE is 

workplace accident. 

 

 Identify external contractors who 

may be able to fill resource gaps 

on a temporary basis. 

 

 

 Not started – 

contingency plan 

needing to be 

developed. 

 

 

 Not started – will be 

identified as part of a 

contingency plan. 
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Can the statutory services continue to 

be delivered remotely? 

 

All officers within Protective Services are 

able to currently work from home and 

fulfil current service requirements. 

There are no officers unable to perform 

working duties at the moment. 

 

Some officers are working in the field to 

engage with local businesses, respond to 

non-COVID related enquiries or assist 

partner agencies with social distancing 

enforcement. 

 

Medium to long term considerations 

may need to be examined to identify 

restrictions on service delivery of 

working at home i.e. need to access 

equipment, documents, etc. 

 Identify areas of service delivery 

where access to offices is 

necessary. 

 

 Carry out risk assessment to 

ensure safe access to and working 

within offices. 

 Ongoing – progress 

being made with 

working group on re-

opening ELC 

workplaces. No issues 

identified with working 

remotely. 

Agreement made that 

TSCC in Penston House 

can operate with social 

distancing should need 

arrive. 

What will the impacts of a Brexit be on 

COVID response? 

 

Negotiations on the UK withdrawal from 

the EU will not be extended and 

therefore if a withdrawal deal is not 

agreed by 30th June 2020, ELC will need 

to prepare for a no-deal scenario. 

 

Such a scenario will have a significant 

impact on Protective Services 

particularly in relation to imports and 

exports, inspection of fishing vessels, 

sharing of information as well as support 

to local businesses to help make the 

transition from a member state to a 

third party state. 

 Remain up to date with progress 

of negotiations. 

 

 Keep risk register updated with 

identified impacts of no deal. 

 

 Identify resource requirement and 

funding available to assist with 

transition.  

 Ongoing – Service 

Manager attending 

CoSLA all Council 

meetings with CoSLA 

for updates and linked 

in with Service 

Manager for Economic 

Development. 

Risk register kept up 

dated with known risk s 

so far but further 

information on 

outcome of EU/UK 

negotiations required 

before and assessment 

can be made on 

resource demands. 
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Climate Change 
 

Questions Actions Status 

 Public expectation that recovery 

planning is undertaken in a 

sustainable way that ensures we 

continue to tackle the Climate 

Emergency, which is still the 

biggest threat facing us over the 

long term – how will we do that? 

 Polls have shown that people 

want to see Climate Change 

tackled with the same urgency as 

Coronavirus. 

 We have an approved Climate 

Change Strategy in place, and we 

are still in a declared state of 

‘Climate Emergency’ in East 

Lothian. What are the lessons 

learned from the current crisis 

that will aid a Green Recovery 

and tackling the Climate 

Emergency in the longer term? 

 How do we achieve the key 

recommendations by the 

Committee on Climate Change 

(CCC) to the Scottish Government 

(6 May 2020)1 for a ‘green 

recovery’ from COVID 19, to aid 

an economic recovery that is in 

line with Scotland’s statutory 

net-zero targets and help to 

rebuild Scotland with a stronger 

economy and increased 

resilience? 

In summary, the CCC has 

recommended that the Scottish 

Government “prioritises actions 

according to six principles for a 

resilient recovery: 

1. Use climate investments to 
support the economic recovery 
and jobs 

2. Lead a shift towards positive 
long-term behaviours 

3. Tackle the wider ‘resilience 
deficit’ on climate change 

4. Embed fairness as a core 
principle 

 Ensure that the 

principle of a 

‘Sustainable and Green 

Recovery’ continues to 

be embedded in COVID 

Recovery and Renewal 

planning and 

implementation across 

all Key Activity Areas 

 Work with partners 

including the Scottish 

Government to set out 

an Action Plan for a 

sustainable and ‘Green 

Recovery’ from COVID 

19, that seeks to build 

on the lessons learned 

and ‘new ways of 

working’, both for the 

Council and the wider 

East Lothian 

 For example, this may 

include: travelling less; 

increased walking & 

cycling; home working; 

digital working/remote 

working including 

virtual meetings e.g. 

Skype; the importance 

& benefits of local 

greenspaces; review of 

use of and need for 

buildings/offices over 

the longer term/energy 

savings 

 Shopping locally and 

supporting local supply 

chains and locally 

grown food have 

important benefits to 

tackling climate change, 

reducing emissions, and 

preparing for climate 

change impacts 

 Opportunities for a 

sustainable and ‘Green 

 Ongoing: Continue to monitor, embed and 

implement Green Recovery principles and 

measures throughout the Recovery and 

Renewal process, taking opportunities to 

deliver actions to improve sustainability and 

tackle climate change.  

 Update: Climate Change Officer participated 

in the following working groups: 

• Working Differently Short Life Working 

Group: inputting carbon footprint 

reduction / tackling climate change into 

revised HR policies; Benefits Realisation 

planning & tracking 

• Re-opening Workplaces Working Group 

(carbon footprint reduction / Green 

Recovery) 

• Economic Recovery Rural Group (in 

relation to Green Recovery planning)  

 Update: Climate Change Officer attended East 

Lothian Partnership meetings: ELP Key 

Officers Group and ELP Governance Group, in 

relation to Green Recovery planning and 

embedding tackling climate change. 

 Update: Annual statutory Public Bodies 

Climate Change Reporting return 2019/20 

was submitted to Scottish Government (Nov 

2020), showing continued reduction in ELC’s 

overall carbon footprint. 

 Update: Annual report on progress with 

delivering the actions in the Climate Change 

Strategy was reported to Cabinet in January 

2021. COVID-19 has impacted on the 

timescale for delivery of some actions; 

approval was obtained from Cabinet in Jan 

2021 for amendments to the target dates of 

some actions due to COVID. In addition, some 

new actions were added to the Action Plan. 

 Ongoing: Climate Change Officer continues to 

liaise at a national level with the Sustainable 

Scotland Network and the Scottish 

Government, and will also feed updates 

through the Climate Change Planning & 

Monitoring Group (CCPMG). 

 Update: The Scottish Government published 

its Climate Change Plan Update in December 

                                                
1 https://www.theccc.org.uk/2020/05/06/take-urgent-action-on-six-key-principles-for-a-resilient-recovery/ 
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5. Ensure the recovery does not 
‘lock-in’ greenhouse gas 
emissions or increased climate 
risk 

6. Strengthen incentives to reduce 
emissions when considering 
fiscal changes” 

 

Recovery’ for the longer 

term, including reduced 

energy use; energy 

from renewable 

sources; utilisation of 

renewable technologies 

by businesses; business 

supply chain and 

diversification 

opportunities; transport 

opportunities; use of 

and need for buildings, 

particularly as we 

change the way we 

work; community 

resilience planning for 

the longer term impacts 

of climate change; 

enhancing the natural 

environment and 

working with nature. 

2020: ‘Update to the Climate Change Plan 

2018-2032: Securing a Green Recovery on a 

Path to Net Zero’,2 which is their key strategic 

document on a Green Recovery from COVID-

19, setting out their policies and proposals for 

a Green Recovery on the path to Net Zero. 

This is currently being considered in relation 

to delivering a Net Zero Council and reaching 

Net Zero in East Lothian in line with our 

commitments in ELC’s Climate Change 

Strategy. 

 Update: Ongoing liaison with ESES Region 

Sustainable Economy colleagues on regional 

collaboration and looking ahead to the UN 

COP26 Climate Summit in Glasgow in 

November 2021. 

 
 

 
 

 

                                                
2 https://www.gov.scot/publications/securing-green-recovery-path-net-zero-update-climate-change-plan-

20182032/?mc_cid=862fa4b269&mc_eid=9dfd1488b6  
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Appendix K – Support: Communications Action Card 

Over-arching priorities: 
o Development and implementation of overall Communications Strategy in line with the

Recovery and Renewal Strategy

o Maintain a proactive approach to the sharing of information across appropriate channels
to relevant audiences

o Ensure the affected community is kept informed throughout the recovery and renewal
process

o Ensure messaging, whilst based on the national position, is tailored and directly relevant to
an East Lothian audience

o Ensure involvement of all stakeholders

o Ensure a consistent overall message is delivered

Key ongoing considerations: 

o Ensure that the public, stakeholders and media are fully informed and consulted
throughout the entire recovery and renewal process

o If necessary, advise and inform the communications outputs of other sub-groups

o Address any local, regional and national communications issues

o Inform the Recovery and Renewal Coordinating Group of communications/media issues

o Prepare strategic advice on public communications

o Identify the key groups and individuals affected by the emergency, response and recovery
and renewal

o Prepare joint statements as required by the Recovery & Renewal Coordinating Group

o Ensure all staff and elected members are briefed to ensure the correct messages are
delivered

o Ensure all staff and elected members are informed throughout the recovery and renewal
process

o Ensure media organisations are briefed proactively and timeously

o Ensure social media channels are maintained, relevant and engaging

o Ensure website information is up-to-date, informative and accessible

o React appropriately to any negative media stories or misinformation

o Maintain links with partner organisations to ensure co-ordination of public messaging
across East Lothian and consistency of key messages

Likely challenges: 

o Addressing any potential for misinformation

o Providing messages to particularly vulnerable/hard to reach communities

o Resources/meeting expectations – particularly as ‘normal’ business ramps up

o Ability to ensure corporate messaging reaches all staff – particularly on the frontline/for
colleagues who don’t regularly use computers/emails

o Ensuring that, whilst good progress is being made in curbing the spread of the virus,
communications work continues to strike the appropriate balance between response and
recovery mode, with the potential for the two to overlap.
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Thematic Stakeholders: 
Additional agencies likely to be involved in this element of the recovery and renewal process 
include: 

o Police Scotland

o NHS Lothian

o Scottish Government

o National Comms Group (with representation from councils across Scotland)

o COSLA
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Action Card - Communications: 
 
 

Questions Actions 

During response were any of the following 

put into operation: public information help 

lines, drop in centres, regular 

bulletins/newsletters, dedicated 

websites/social media feeds, alert 

schemes? 

 

 

What sections of the media have 

expressed an interest in COVID 19? 

 

 

 

 

 

Were any specific issues raised during the 

response phase that has implications on 

communication during recovery and 

renewal? 

 

 

Has the recovery and renewal process 

been publicised? 

 

 

 

Do we have the correct methods and 

techniques to ensure staff are engaged 

with effectively? 

 

 

Do we have appropriate processes in place 

to determine key messaging and 

deployment? 

 

What have been the key recent 

developments on communications in 

respect of recovery and renewal? 

 

Some – a COVID helpline and dedicated COVID 

19 pages on the council website were set up. 

Although dedicated social media feeds have not 

been established, COVID-related activity has 

been the dominant theme of the council’s 

general social media output. 

 

 

While most media interest has been expressed 

by local outlets in East Lothian, we have 

received a steady stream of requests from 

regional and national outlets particularly in 

relation to national developments and 

announcements. 

 

We continue to be in the response phase of the 

emergency and will ensure any lessons learned 

are used to inform the recovery and renewal 

process. 

 

 

While our focus to date has been on highlighting 

that the council very much remains in the 

response phase, we have referred to the fact 

that work on recovery is underway. 

 

Yes, however, further consideration should be 

given to the most effective ways of engaging 

with staff who do not have regular access to 

IT/email. 

 

 

Yes  

 
 
 
Economic Recovery – refreshing of promotional 
materials in support of the ‘Stay Safe, Support 
Local, Love East Lothian’ campaign to promote 
and support local businesses, coinciding with the 
easing of restrictions. We will shortly be 
commencing work on the economic recovery 
edition of Living newspaper. 
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Protection Levels – Scotland has now moved 
Beyond Level 0. We have shared appropriate 
Scottish Government messaging on what this 
means for the people of East Lothian in terms of 
what they can and cannot do.  
 
Schools – we have continued supporting 
Education colleagues on the sharing of 
information for parents/carers to provide re-
assurance on steps being taken by the Council to 
provide a safe learning environment. 
 
Testing – the launch of an asymptomatic testing 
facility in Musselburgh and the deployment of 
mobile testing units into local communities has 
been supported by a range of proactive 
communications. This work is likely to continue 
for several months. 
 
General service updates – ensuring news and 
information on changes/adaptation/ 
reinstatement of council services is 
communicated, for example through press 
releases, social media and updates to the 
website. Examples include arrangements for 
Library Services and operation of public toilets. 
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Appendix L – Support: Equalities Action Card 
 
Integrated Impact Assessments (IIA) should be carried out on any significant policy proposals that 
might have an impact on any of the nine protected characteristic groups as defined by the 
Equality Act 2010: 
 

• Age  
• Disability  
• Sex 
• Pregnancy and maternity (the law provides protection in the area of employment and 

vocational training only) 
• Race  
• Religion and Belief  
• Sexual Orientation  
• Gender Reassignment 
• Marriage and civil partnership (the law provides protection in the area of employment 

and vocational training only)  
 
Guidance on carrying out Integrated Impact Assessments is available on the council’s intranet. 
 
Poverty 
 
A multi-agency Poverty Working Group has been established with the following remit:  
 

• To review progress with the Poverty Plan (recommendations from Poverty Commission) 
• To review the Child Poverty Action Plan and agree 2020 report  
• For both to take account of the impact of the COVID-19 pandemic and the experience of 

people living in poverty/being negatively impacted by the pandemic 
• Merge the two plans into a single East Lothian Poverty Plan (which includes a Child 

Poverty Plan) 2021 – 2023 – taking into account the impact of COVID-19 
 
Progress on the actions in the Poverty Plan and Child Poverty Plan have been updated.   
 
A Draft Poverty Plan has been prepared and approved as a consultation document by the Council. 
The Draft Plan is based around seven themes: 
 

• In Work and Not in Poverty – free from in-work poverty 

• Financially Included 

• Having a Home 

• Educated 

• Healthy and Well 

• Connected 

• Empowered and Responsible 
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The main part of the draft plan is the Action Plan, setting out 49 objectives/actions with a short 
description of the work already being undertaken by the council and partners, and further actions 
that should be prioritised over the next two years. 
 
1. In Work and Not in Poverty 
The Plan is based on the need to create more jobs and more better paid jobs in East Lothian to 
reduce unemployment and in-work poverty.  The actions under this theme are based around the 
economic development strategy and the work of the Connected Economy Group, the City Region 
Deal, and work around employability and the Young Workforce. 
 
2. Financially Included 
Ensuring that people who do need financial support through benefits get access to advice and 
support and can access the benefits they are entitled to.  This section also includes actions around 
Food Poverty and Period Poverty. 
 
3. Having a Home 
The actions here are based on the current and emerging new Local Housing Strategy – increasing 
the supply of affordable, good housing and reducing homelessness and fuel poverty. 
 
4. Educated 
Reducing inequalities in schools and closing the poverty-related attainment gap, addressing food 
insecurity among children, reducing the digital divide, increasing access to sport and activity, and 
supporting local Support from the Start initiatives. 
 
5. Healthy and Well 
The actions in this section mainly relate to priorities that are already part of the IJB’s Strategic 
Plan and the Children’s Services Plan, including improving access to adult and children and young 
people’s mental health services.  It also includes an action to tackle the growing problem of social 
isolation. 
 
6. Connected 
This section covers connections in communities, digital connectivity and transport. 
 
7. Empowered and Responsible 
Starts with the very important commitment to ensure that people with lived experience of 
poverty have an input in the development of the plan and policies and monitoring their progress.  
It also includes commitments to community empowerment. 
 
Just over £1m Scottish Government funding for financial insecurity and to support people 
adversely affected by the pandemic lockdown has been carried forward into 2021/22.  This 
COVID funding, which is non-recurring, is being allocated in line with the guidance from the 
Scottish Government to address the need to continue to support individuals and families at 
financial risk due the impact of COVID. 
 
The Draft Plan is out for consultation with stakeholder organisations, community and voluntary 
groups, the public, and in particular, people with lived experience.  The online consultation can 
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be accessed via: Draft Poverty Plan Survey - East Lothian Council - Citizen Space 
(eastlothianconsultations.co.uk) 
 
A final draft of the Plan following consultation will be presented to Council for final approval on 
26th October 2021. 
 
Equalities 
 
The Council and Integration Joint Board are reviewing their current Equality Plans (2017-2021) 
and are preparing new Equality Plans for 2021-25. The IJB carried out consultation on new 
equality outcomes and the Council has used the results of this consultation to inform the 
development of new outcomes for the new plan. 
 
The Council’s Draft Equality Plan for 2021-2025 builds on the work of the Equality Plan 2017-
2021.  It sets out the Council’s commitment to equality and shows how we comply with the 
requirements of the Equality Act 2010 to: 
 

• eliminate unlawful discrimination, harassment and victimisation and other conduct that 
is prohibited by the Act; 

• advance equality of opportunity between people who share a relevant protected 
characteristic and those who don’t; and 

• foster good relations between people who share a protected characteristic and those 
who don’t. 

 
The Draft Plan sets out seven high level equality outcomes that the council will work towards 
during 2021-2025 to ensure it meets its statutory duties under the Equality Act and, also to 
achieve its overarching commitment to reduce inequalities within and across our communities. 
 
The draft of the new Council Equality Plan is currently out for consultation: Draft Equality Plan 
Survey - East Lothian Council - Citizen Space (eastlothianconsultations.co.uk) 
 
A final draft of the Plan, following consultation, will be presented to Cabinet for final approval on 
9th November 2021. 
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Appendix M – Support: Council Resources Action Card 
 

Provision of continued council support to all of the key work streams within the Framework. 

Key Areas of Support / Activity area are summarised below: 

• Financial Management and Financial Sustainability 
o On-going monitoring of financial implications arising from COVID, including costs and associated national funding. 
o Very complicated financial year-end now emerging.  The Council has received late notification of funding streams available 

to the Council to manage COVID implications.  In addition, the Scottish Government have allowed a package of ‘flexibilities’ 
to support and manage the implications of COVID in this year and some available into 2021-22.  These include: flexibilities 
on the use of existing funding streams; and the implementation of a wider package of ‘fiscal flexibilities’ (details of which are 
still emerging) principally aligned to changes in accounting treatment on the repayment of debt, accounting for credit 
arrangements and application of capital receipts.  

o Taken collectively alongside the additional funding, this will allow the council to mitigate the financial deficit in this financial 
year primarily caused by COVID.  Whilst some of the funding streams will be available to be carried forward into 2021-22, 
most of the funding streams have been provided on a non-recurring basis. 

o In addition, a further £259m of national funding has been provided to support the COVID implications facing Local 
Government in 2021-22.  Current year COVID-19 costs facing the Council are projected at around £16 million with many of 
these costs likely to be recurring in 2021-22 for an as yet unknown period.  To date, we have not yet received the allocation 
of this funding to East Lothian Council, but it remains unlikely that the national funding announced to date will be sufficient 
to meet these on-going costs in full should they materialise at similar levels in 2021-22. 

o To date about 90 different funding streams have been announced in this financial year, including COVID related support, 
business grants and other national funding streams.  In addition, there are a range of wider flexibilities in funding streams 
referenced above.  This requires significant and continued support and on-going guidance to implement, monitor and 
manage COVID related funding streams, many of which has required significant bureaucracy and reporting during the on-
going response. 

o Support national discussions through COSLA and professional networks to understand financial implications which support 
the appropriate reimbursement of COVID related financial funding from UK and Scottish Government. 
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• Supporting accelerated payments to suppliers, business, and communities 
o Review of internal processes to ensure suppliers can continue to receive timely payments 
o Introduction of accelerated payment process to support the payment of business grants in line with national guidance 
o Reduction in cash handling within the Council, with more transactions now being made electronically and the introduction 

of hardship payments being made through an accelerated electronic payment process. 
 

• Supporting accelerated payments to individuals 
o Payments to individuals facing financial hardship, made via Scottish Welfare Fund and Discretionary Housing Payment 
o Self-Isolation support grants providing low paid workers with financial support during the 10 day period in which they are 

unable to work 
o Low Income Pandemic Payments for those meeting certain Council Tax Reduction/Exemption criteria (single payment to be 

made by end October 2021) 
 

• On-going support provided to individuals to maximise take up of appropriate benefits 
 

• Continued support to ensure the on-going recovery of the Council’s income streams including:  Business Rates, Council Tax, Housing 
and Commercial Rent and Fees and Charges due.  This includes targeted support provided to individuals who are experiencing 
financial difficulty in paying revenues due to the Council. 
 

• Continued workforce support and guidance in respect of workforce implications in line with national guidance, and review of new 
ways of working (NWOW) 
 

• Development of sustainable procurement support, ensuring contractual commitments are managed to best effect ensuring 
sustainability of key suppliers such they are still able to support both recovery and ongoing delivery. 
 

• Providing on-going support and development of digital platforms to support the requirements of both the Council workforce and 
NWOW and digital interface with customers 
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• Enhanced reviews targeted and focussed on management of risk and minimising fraud.  These reviews focus on ensuring key controls 
and mitigations remains in place and are targeted to support new ways of working or new requirements which have been introduced 
in line with national guidance.   
 

• Minimising the financial liability and risk exposed by the Council in cancellation of school trips which had been scheduled to take 
place during the global pandemic, through detailed review of contractual requirements 
 

• Dealing with legal requirements arising from the changes in Scottish Government Legislation and Guidelines including working with 
contractors (particularly in the construction industry) to agree provisions relating to pandemics/Covid-19 for future contracts. 

• Providing on-going support to Environmental Health team to ensure that COVID-19 restrictions are appropriately applied to 
premises/businesses and enforcement action taken when needed. 
 

• Moving into recovery, there is a view that some of the “Trust” funds held by East Lothian Council may be capable of being utilised 
to support and assist those that have been most affected by the pandemic.  Capacity issues within Finance and Legal mean that this 
has not yet been brought forward. If additional funding was available, the rationalisation of these funds into a modern SCIO with 
purposes linked to the recovery strategy could be outsourced to an external legal firm to progress. 
 

• In recovery there is potential for a backlog of eviction cases when the current suspension on eviction is lifted.  
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